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AN EXELON COMPANY

Jennedy S. Johnson
Assistant General Counsel
2301 Market Street / S23-1
Philadelphia, PA 19103

Direct Dial: 215-841-4353
jennedy.johnson@exeloncorp.com

February 7, 2022

Via E-Filing

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building

400 North Street, Second Floor
Harrisburg, PA 17120

RE: Letter of Notification of PECO Energy Company for Approval to Replace
Four Existing Transmission Structures on the 220-22 230 kV Transmission Line
in Bucks County, Pennsylvania
Docket No. A-2021-3028191 / Utility Code: 110550

Dear Secretary Chiavetta:

Below please find the response of PECO Energy Company (“PECO”) to the Secretarial Letter
dated January 18, 2022, regarding the current status of the subject transmission project and
submission of final project costs to the Commission.

The outage for the 220-22 project was postponed from Fall 2021 to Spring 2022 at SEPTA’s
request. Installation of foundations was completed in January 2022, and the outage to support
the erection of the new steel poles is now scheduled from 5/14/2022 to 5/30/2022. Costs to date
are $3,900,236.64. PECO’s updated project cost estimate is $6.4 million, which includes
allocated overhead and indirect costs. As noted in the LON, PennDOT will be reimbursing
PECO for the cost of the project. PECO will submit final project costs to the Commission upon
completion of the project.

Should you have any questions concerning this matter, please contact me at the address or
telephone number provided above.

Respectfully submitted,
£
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Jennedy S. Johnson
Enclosures

cc: Jordan Van Order, Bureau of Technical Utility Services - jvanorder(@pa.gov




BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION

LETTER OF NOTIFICATION OF

PECO ENERGY COMPANY, FILED
PURSUANT TO 52 PA. CODE
CHAPTER 57 SUBCHAPTER G, FOR
APPROVAL TO RELOCATE :
FOUR TRANSMISSION :  Docket No. A-2021-3028191
STRUCTURES IN MIDDLETOWN
TOWNSHIP, BUCKS COUNTY,
PENNSYLVANIA THAT WILL
CONFLICT WITH PENNDOT’S NEW
ROUTE 1 BRIDGE

VERIFICATION

I, Brian D. Crowe, hereby declare that [ am Vice President of Transmission and
Substation for PECO Energy Company; hereby state that the facts set forth in the letter filed on
this date in the above-captioned docket are true and correct to the best of my knowledge,
information and belief, and that I expect to be able to prove the same at hearing if held in this
matter. I understand that the statements herein are made subject to the penalties of 18 Pa. C.S. §

4904 (relating to unsworn falsification to authorities).

Date: Feb 7, 2022

Brian D. Crowe
Vice President of Transmission
and Substation



BEFORE THE

PENNSYLVANIA PUBLIC UTILITY COMMISSION

LETTER OF NOTIFICATION OF

PECO ENERGY COMPANY, FILED
PURSUANT TO 52 PA CODE
CHAPTER 57 SUBCHAPTER G,

FOR APPROVAL TO RELOCATE
FOUR TRANSMISSION STRUCTURES
IN MIDDLETOWN PTOWNSHIP,
BUCKS COUNTY PENNSYLANIA,
THAT WILL CONFLICT WITH
PENNDOT’s NEW ROUTE 1 BRIDGE

DOCKET NO. A-2021-3028191
UTILITY CODE: 110550

CERTIFICATE OF SERVICE

I hereby certify that on this date, a true and correct copy of the foregoing letter has been

served upon the following persons, in the manner indicated, in accordance with the requirements

of 52 Pa. Code § 1.54 (relating to service by a participant):
VIA ELECTRONIC MAIL

Richard A. Kanaskie, Director
Pennsylvania Public Utility Commission
Bureau of Investigation and Enforcement
Commonwealth Keystone Building

400 North Street

Harrisburg, PA 17120
rkanaskie@pa.gov

Teresa Reed Wagner, Executive Director
Office of Small Business Advocate

555 Walnut Street

1st Floor, Forum Place

Harrisburg, PA 17101
tereswagne@pa.gov

Patrick Cicero, Esq.

Acting Consumer Advocate
Office of Consumer Advocate
555 Walnut Street

5th Floor, Forum Place
Harrisburg, PA 17101-1923
pcicero(@paoca.org

Dated: February 7, 2022
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Jennedy S. Johnson (PA No. 203098)
PECO Energy Company

2301 Market Street, S23-1
Philadelphia, PA 19103

Phone: 215.841.4353

Fax: 215.568.3389
Jennedy.Johnson@exeloncorp.com






