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	                 COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120
	





IN REPLY PLEASE
REFER TO OUR FILE


February 25, 2022
A-2018-3000172


Via Eservice and Email Only
TO ALL PARTIES OF RECORD

 
[bookmark: _Hlk512838486]Application of the Department of Transportation of the Commonwealth of Pennsylvania for the approval to replace the existing bridge where State Route 0183, Section 05B (Schuylkill Avenue) crosses over two tracks of the Norfolk Southern Railroad (DOT # 592 216 N) in the City of Reading, Berks County, and the allocation of costs incident thereto.

To Whom It May Concern:

By Secretarial Letter dated May 21, 2018, we directed the alteration of the above-grade crossing (DOT 592 216 N) by replacement of the existing bridge where State Route 0183, Section 05B (Schuylkill Avenue) crosses over two tracks of the Norfolk Southern Railroad in the City of Reading, Berks County. All work at the subject crossing was to be completed on or before December 31, 2021.

By petition received on February 2, 2022, the Pennsylvania Department of Transportation (Department) requests the Commission grant an extension of time in which to complete the project. The Department avers that funding was pushed back a few years and the design was put on hold.

We have carefully reviewed the record in this proceeding and will grant the Department’s petition for an extension of time to June 30, 2025.

THEREFORE:

			The petition received February 2, 2022, the Pennsylvania Department of Transportation be and is hereby granted to the extent herein directed:

1.	Paragraph 11 of our Secretarial Letter dated May 21, 2018, which reads as follows, to wit:

“11.	All work necessary to complete the alteration of the subject crossing be done in a manner satisfactory to this Commission on or before December 31, 2021, and that on or before said date, Pennsylvania Department of Transportation report to this Commission in writing the date of actual completion of the work.”

be and is hereby modified to read:

11.	All work necessary to complete the alteration of the subject crossing be done in a manner satisfactory to this Commission on or before June 30, 2025, and that on or before said date, Pennsylvania Department of Transportation report to this Commission in writing the date of actual completion of the work.

2.	In all respects not inconsistent herewith, our Secretarial Letter dated May 21, 2018, remains in full force and effect.

		The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

The Commission has waived certain regulatory service provisions as directed by the Commission’s Order at M-2021-3028321. Currently, while the Commission’s physical facilities are open for business, some of the operational restraints occasioned by the pandemic remain. It is evident that the pandemic and its changing nature require certain procedural flexibility for the public, the regulated community, and the Commission. Toward this end, the Commission will continue to permit electronic service by the Commission on all parties, regardless of whether a particular party has agreed to electronic service. An exception to this general waiver is where the Public Utility Code requires service by specified means, e.g., Section 702. Additionally, service on Commission staff in proceedings pending before it, whether staff is a party or otherwise, shall be exclusively electronic unless the parties agree otherwise. Filings must be submitted by efiling with the Secretary of the Commission by opening an efiling account through the Commission’s website and accepting eservice at https://www.puc.pa.gov/filing-resources/efiling/.  If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter.  The Petition shall be submitted by e-filing said petition within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission. 

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.
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						Rosemary Chiavetta
						Secretary
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