
 

COMMONWEALTH OF PENNSYLVANIA 
PENNSYLVANIA PUBLIC UTILITY COMMISSION 

COMMONWEALTH KEYSTONE BUILDING 
400 NORTH STREET 

HARRISBURG, PENNSYLVANIA 17120  
IN REPLY PLEASE 

REFER TO OUR FILE 

January 31, 2023 
A-2021-3029974 

Via Eservice and Email Only 
TO ALL PARTIES OF RECORD 
 
 
 
 
 

Application of PPL Electric Utilities Corporation for approval to 
alter the public crossing (DOT 591 512 W) by the installation of 
replacement utility poles and transfer of existing aerial conductors 
where East Laurel Street crosses, at grade, one (1) track of Reading 
Blue Mountain & Northern Railroad Company located in Tremont 
Borough, Schuylkill County. 
 
 
 
 
 

To Whom It May Concern: 
 

By Secretarial Letter dated January 4, 2022, we directed the alteration of the 
crossing (DOT 591 512 W) where East Laurel Street crosses, at grade, one (1) track of Reading 
Blue Mountain & Northern Railroad Company, located in Tremont Borough, Schuylkill County.  
All work at the subject crossing was to be completed on or before January 31, 2023. 
 

By letter-petition filed on January 12, 2023, PPL Electric Utilities Corporation 
requests the Commission grant a one-year extension of time in which to complete the work due 
to a change in its construction schedule and budget for this project. 
 

We have carefully reviewed the record in this proceeding and will grant PPL 
Electric Utilities Corporation an extension of time to January 31, 2024. 

 
This Commission issues this Secretarial Letter in accordance with Section 2702 

of the Public Utility Code. 
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THEREFORE: 

 
   The letter-petition received by the Commission on January 12, 2023 from PPL 
Electric Utilities Corporation, be and is hereby granted to the extent herein directed: 
 

1. Paragraph 8 of our Secretarial Letter dated January 4, 2022, which reads as 
follows, to wit: 
 

“8. The alteration of the crossing be completed on or before 
January 31, 2023, and that on or before said date PPL Electric 
Utilities Corporation, report in writing the date of actual 
completion of the work to this Commission and certify to the 
parties of record and this Commission that the work has been 
satisfactorily completed in accordance with the approved plans and 
this Secretarial Letter.” 
 

be and is hereby modified to read: 
 

8. The alteration of the crossing be completed on or before 
January 31, 2024, and that on or before said date PPL Electric 
Utilities Corporation, report in writing the date of actual 
completion of the work to this Commission and certify to the 
parties of record and this Commission that the work has been 
satisfactorily completed in accordance with the approved plans and 
this Secretarial Letter. 
 
2. In all respects not inconsistent herewith, our Secretarial Letter dated 

January 4, 2022, remain in full force and effect. 
 

The Parties are reminded that failure to comply with this or any Order or 
Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties 
and/or other sanctions pursuant to 66 Pa. C.S. § 3301. 

 
The Commission has waived certain regulatory service provisions as directed by 

the Commission’s Order at M-2021-3028321.  Currently, while the Commission’s physical 
facilities are open for business, some of the operational restraints occasioned by the pandemic 
remain.  It is evident that the pandemic and its changing nature require certain procedural 
flexibility for the public, the regulated community, and the Commission.  Toward this end, the 
Commission will continue to permit electronic service by the Commission on all parties, 
regardless of whether a particular party has agreed to electronic service.  An exception to this 
general waiver is where the Public Utility Code requires service by specified means, e.g., Section 
702.  Additionally, service on Commission staff in proceedings pending before it, whether staff 
is a party or otherwise, shall be exclusively electronic unless the parties agree otherwise.  Filings 
must be submitted by efiling with the Secretary of the Commission by opening an efiling account 
through the Commission’s website and accepting eservice at https://www.puc.pa.gov/filing-
resources/efiling/.  If your filing contains confidential material, you are required to file by 
overnight delivery to ensure the timely filing of your submission. 
 

https://www.puc.pa.gov/filing-resources/efiling/
https://www.puc.pa.gov/filing-resources/efiling/
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If you are dissatisfied with the resolution of this matter, you may, as set forth in 
52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) 
with the Commission within twenty (20) days of the date of this letter.  The Petition shall be 
submitted by e-filing said petition within twenty (20) days, or if no timely request is made, the 
action will be deemed to be a final action of the Commission.  
 

The Petition MUST include: (1) a written statement (divided into numbered 
paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for 
you at the top right hand corner of this letter); (3) the party on whose behalf the petition is made; 
(4) a Certificate of Service on the other parties of record; and (5) a Verification with original 
signature in accordance with 52 Pa. Code § 1.36. 

 
Very truly yours, 
 
 
 
 

  Rosemary Chiavetta 
  Secretary 

 
 


