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August 2, 2023 

VIA ELECTRONIC FILING 

Rosemary Chiavetta, Secretary 
Pennsylvania Public Utility Commission 
Commonwealth Keystone Building 
400 North Street, 2nd Floor North 
P.O. Box 3265 
Harrisburg, PA  17105-3265

Re: Letter of Notification of PPL Electric Utilities Corporation for Approval to 
Reconstruct and Relocate portions of the Milton-Sunbury 230 kV Transmission 
Line and Sunbury-Elimsport 230 kV Transmission Line in Snyder County, 
Pennsylvania 
Docket No. A-2021-3024295 

Dear Secretary Chiavetta: 

Pursuant to Ordering Paragraph 2 of the Pennsylvania Public Utility Commission’s 
(“Commission”) July 15, 2021 Order issued in the above-referenced matter, and the Secretarial 
Letter dated July 13, 2023, PPL Electric Utilities Corporation (“PPL Electric”) has attached for 
filing an update to its prior response to the Set I, Number 1 Data Request of Bureau of Technical 
Utility Services (“TUS”).    

Please direct any questions regarding this submission to the undersigned. 

Respectfully submitted, 

Garrett P. Lent 

GPL/kls 
Attachments 
cc:  Jordan VanOrder (via email; w/att.)



WITNESS:  Joseph B. Lookup 

Business Use 

PPL Electric Utilities Corporation 
Response to Data Request of the  

Bureau of Technical Utility Services 
Dated July 13, 2023 

Docket No. A-2021-3024295 

Q.1 Please provide the current status of the subject PPL Electric 
transmission project and submit a breakdown of the project costs to 
date. 

A.1 All physical construction has been completed on both PennDOT CSVT 
relocation projects Sunbury-Elimsport and Montour-Sunbury 230kV 
Transmission lines.  PPL Electric is on schedule to complete the 
remaining contractual and financial close-out activities in 2023 pending 
final billing coordination with PennDOT. 

PPL Electric has accumulated project costs to date of $3,324,700.00. 
All costs will be reimbursed per PennDOT Utility Relocation 
Reimbursement Agreements 034800 and 034805.



VERIFICATION

I, JOSEPH B. LOOKUP, being the Director of Asset Management at PPL Services 

Corporation, hereby state that the facts above set forth are true and correct to the best of my 

knowledge, information and belief and that I expect PPL Electric Utilities Corporation to be able 

to prove the same at a hearing held in this matter. I understand that the statements herein are made 

subject to the penalties of 18 Pa.C.S. § 4904 relating to unsworn falsification to authorities.

Date: 08/01/2023
Joseph B. Lookup


