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August 7, 2023 

Via Electronic Filing 
 
Rosemary Chiavetta, Secretary  
Pennsylvania Public Utility Commission 
Keystone Bldg. 2nd Floor W 
400 N. Street 
Harrisburg, PA 17120 
 
Re: Letter of Notification of Duquesne Light Company for the Replacement and Relocation of 

Transmission Structures on the Z-71 and Z-88 138 kV Transmission Line Circuits in 
Allegheny County, Pennsylvania. Docket No. A-2022-3030453 

 
Dear Secretary Chiavetta, 

On January 11, 2022, Duquesne Light Company (“Duquesne Light” or the “Company”) filed a 
Letter of Notification (“LON”) for approval to replace and relocate transmission structures on the Z-71 
and Z-78 138 kV Transmission Line circuits in Allegheny County, Pennsylvania (“Project”). 

At the time Duquesne Light filed the LON for the Project, the Company contemplated a 
construction start date in September 2022 and an in-service date September 2023.  Due to ongoing 
negotiations for the easement(s) required to construct the Project, Duquesne Light was unable to begin 
construction in September 2022.  The required easement agreement(s) are expected to be finalized by 
the end of August, 2023.  As such, the Company expects to begin construction in September 2023 to 
achieve an in-service date of December 31, 2023. No other aspects of the approved LON are expected to 
change.   

 
Pursuant to the June 16, 2022 Order approving the LON, the Company will file the final Project 

costs with the Commission upon completion of the Project. 
 

Please feel free to contact me with any questions, comments, or concerns. 
 

Respectfully Submitted, 
 
 
 

Emily M. Farah 
Counsel, Regulatory 

cc: Jordan Van Order (jvanorder@pa.gov) 
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