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March 27, 2024 

VIA ELECTRONIC FILING 

Rosemary Chiavetta, Secretary 
Pennsylvania Public Utility Commission 
Commonwealth Keystone Building 
400 North Street, 2nd Floor North 
P.O. Box 3265 
Harrisburg, PA  17105-3265

Re: Letter of Notification of PPL Electric Utilities Corporation, Filed Pursuant To 52 Pa. 
Code Chapter 57 Subchapter G, For Approval of The Rebuild of The Double-Circuit 
Manor-Millwood 230 kV/Face Rock-Millwood 69 kV Transmission Lines Connecting 
The Manor 230-69 kV Substation And The Millwood 230-69 kV Substation In 
Conestoga Township, Manor Township, And Pequea Township, Lancaster County, 
Pennsylvania 
Docket No. A 2021-3029689

Dear Secretary Chiavetta: 

Enclosed for filing on behalf of PPL Electric Utilities Corporation (“PPL Electric” or the 
“Company”) is information related to the status of the high-voltage transmission line project that 
was the subject of the above-captioned proceeding.  This information is provided pursuant to 
Ordering Paragraph 2 of the Pennsylvania Public Utility Commission’s (“Commission”) Order 
entered March 10, 2022, and the Secretarial Letter issued March 7, 2024, at Docket No. A-2021-
3029689.  A verification also accompanies this information. 

Please direct any questions regarding this matter to the undersigned.  

Respectfully submitted, 

Garrett P. Lent 

GPL/dmc 



Rosemary Chiavetta, Secretary 
March 27, 2024 
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Enclosures 

cc: John Van Order (via email only) 



WITNESS:  Joseph B. Lookup 

PPL Electric Utilities Corporation 
Response to the Data Requests of  

The Bureau of Technical Utility Services 
Dated March 7, 2024 

Docket No. A-2021-3029689 

TUS  Provide the current status of the Manor-Millwood 230 kV transmission 

project and a breakdown of the project costs to date.   

PPL 
Response 

PPL Electric has completed the construction and restoration of the 
Manor-Millwood 230 kV transmission line.   All right-of way has been 
restored and all environmental permits have been closed.  PPL Electric 
has spent a total of $15,714,000 to complete the project as described 
within the Letter of Notification.  



 

 

VERIFICATION 
 
 

I, JOSEPH B. LOOKUP, being the Vice President of T&D Planning and Asset 

Management at PPL Services Corporation, hereby state that the facts above set forth are true and 

correct to the best of my knowledge, information and belief and that I expect PPL Electric Utilities 

Corporation to be able to prove the same at a hearing held in this matter.  I understand that the 

statements herein are made subject to the penalties of 18 Pa.C.S. § 4904 relating to unsworn 

falsification to authorities.   

 
 
 
Date:   ______________    __________________________________ 
       Joseph B. Lookup 
 

 


