BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION

OFFICE PARTNERS XXIII BLOCK G1 )
LLC, )
)
Complainant, )

) Docket Nos. C-2022-3033251

vS. ) C-2022-3033266
)
THE PITTSBURGH WATER AND SEWER )
AUTHORITY, )
)
Respondent. )

THE PITTSBURGH WATER AND SEWER AUTHORITY’S PROPOSED FINDINGS
OF FACT

AND NOW comes Respondent, The Pittsburgh Water and Sewer Authority (the “PWSA”),
and, the PWSA hereby submits these Proposed Findings of Fact, moves for adoption of the same
by the Commission, and requests that the Commission enter summary judgment in favor of the
PWSA and against the Complainant in these consolidated actions:

1. On or about June 17, 2022, Office Partners filed two identical formal Complaints
with the Commission docketed and consolidated at the above-captioned numbers (collectively, the
Complaints docketed at the above-captioned numbers are referred to as the “Complaints™) (the
“Action”).

2. At all relevant times hereto, Office Partners was developing commercial property
known as the FNB Financial Center. See Complaints, q 3.

3. Office Partners’ FNB Financial Center project had a total project budget of
approximately $240,000,000.00, and a specific tap-in budget consistent with the fees ultimately
charged by the PWSA. See Complaints, § 3; Kaplan Deposition, attached hereto as Exhibit B,

68:16-69:4.
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4, Office Partners’ construction of the FNB Financial Center requires PWSA approval
of an application for the connection to a PWSA sewer main. See Complaints, § 5.

3. Per the PWSA’s Developer’s Manual in effect at all relevant times: “All fees are
established in the PWSA Water and Wastewater Tariffs and approved by the [Commission],” and
the Developer’s Manual further provides that the “PWSA willcalculate the appropriate fees based
upon the related project information submitted by the applicant.” See Complaints, Exhibit A
thereto, p. 35.

6. The PWSA Developer’s Manual also states, at all relevant times, that “[a]fter the
final review, PWSA will supply the applicant with a permit feé invoice.” See Complaints, Exhibit
A thereto, p. 20.

7. The PUC Tariff that forms the basis of this matter was effective March 1, 2019, and

is set forth at PUC Docket No. R-2018-3002647 (the “Governing PUC Tariff”), providing the

following Tapping Fee:
Collection Fee $1,701 Per EDU*
Capacity Fee $1,277 Per EDU*
Total Tapping Fee $2,978 Per EDU*

* 300 gpd/EDU.
8. The 2021 PUC Tariff, set forth at PUC Docket No. R-2020-3017970, states that:
“No Changes to Part III, Section G, Tapping Fee from Original PUC Tariff;” thus, the 2019 rates
in the Governing PUC Tariff continued to apply to all 2021 applications with the PWSA.!
9. A new Tariff went into effect on January 13, 2022 (the “2022 PUC Tariff”), which

had the effect of eliminating the tap-in fees and changing the PWSA’s overall rate structure.?

' A copy of the Tariff is publicly available at: https://www.puc.pa.gov/pcdocs/1687421.pdf.
2 A copy of the Tariff is publicly available at: https://www.puc.pa.gov/pedocs/1729291.pdf.
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10.  The docket for the Commission’s consideration and approval of the 2022 PUC
Tariff (the “Rate Case”) is R-2021-3024779.

11. Office Partners did not make any submissions to the PUC in connection with the
Rate Case. See Kaplan Dep. 24:10-13, 54:24-55:19.

12.  Office Partners submitted an application to tap in to the PWSA’s infrastructure in
2021 (the “Application”). See Complaints, § 6; See Asciolla Dep. at 17:4-18:2. A true and correct
copy of the pertinent portions of the deposition transcript of Ms. Asciolla (“Asciolla Dep.”) is
attached hereto as Exhibit A.

13.  Throughout the application process, Office Partners sought to expedite the PWSA’s
consideration and approval of the Application, and the PWSA took steps to expedite the
consideration of the Application. See Asciolla Dep. at 63:8-64:3; Kaplan Dep. 35:21-36:21, 38:6-
38:25,42:7-43:18, 59:1-11 and Exhibit 5 to Kaplan Dep.

14, The Application, the PWSA’s consideration of the Application, and the PWSA’s
ultimate approval of the Application all occurred in 2021, during the effective period of the 2021
PUC Tariff, and, thus, the Governing PUC Tariff.

15.  Specifically, the PWSA approved the Application on December 23, 2021,
identifying the fees due and owing as $508,314.79.3 See Complaints, § 8, Exhibit C thereto; see
also Asciolla Dep. at pp. 51:5-23, 64:4-8 and Exhibit J to Asciolla Dep.; see also Kaplan Dep. at

25:8-28:10 and Exhibit 4 to Kaplan Dep.

3 This amount was revised to $506,647.18 (the “Escrow Amount”), on the basis of a recalculation
of the amount of flow implicated by the Application. See Asciolla Dep. 56:16-57:1.
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16. Boris Kaplan, Senior Vice President with Buccini Pollin, the developer and owner
of Office Partners, confirmed the timing of the approval of the Application. See Kaplan Dep. at
8:2-9, 22:4-22,

17.  Julie Asciolla, Industry Relations Manager for the PWSA, testified that she had
experience not only with consideration of the Application, but also with all other tap-in permit
applications during the relevant time period. See Asciolla Dep. at 7:12-17, 10:15-25, 14:9-15:20.

18.  Because different applicants submitted initial materials to the PWSA in different
ways, the PWSA did not have a strict “application date” for a tap-in permit. The PWSA’s
consistent policy during the relevant time period was to issue a tap-in permit upon payment of the
applicable fees, and to determine such fees by the rate schedule in effect on the date when a tap-in
permit is approved. Accordingly, because different applicants submitted initial materials to the
PWSA in different ways, the PWSA could not have a strict “application date” for a tap-in permit
See Asciolla Dep. at 14:16-15:23, 17:16-18:3.

19.  The approval date was a significant milestone in the PWSA’s application process
because a tap-in permit would not issue from the PWSA if other application materials were
outstanding. See Asciolla Dep. at 18:5-12.

20.  Following the PWSA’s approval on December 23, 2021, Office Partners attempted
to “withdraw” the 2021 permit application. See Complaints, 9 11, Exhibit D thereto.

21.  The PWSA has no experience with an attempted withdrawal of a tap-in application
because there was no reason for a tap-in application to be withdrawn before the rate structure
changed in 2022, and no previous applicants had attempted to do so. Therefore, there was no
process in place for such purported withdrawal because unperfected applications can remain open

in the PWSA system indefinitely. See Asciolla Dep. 20:12-14, 48:5-49:21.

277155404.v1




22, Office Partners learned of the 2022 PUC Tariff, and its effect on tap-in fees, in

January 2022—after the Application was approved:

Fram: Savich, Steven <35avich®mbakerintl coms
Sent: Wednesday, January 5, 2022 4:12 PM

To: meorace®@bpnseopstourtion rom
Ce:Partridge, Toby <TParntrideeBmbakerintl coms
Subject: Possible Good News

FYL

I just had got a notice from one-of my staff who met with PWSA on a separate project ... they are cancelling all
tapin fees for all projects effective lan 1st. If a project was previously issued a permit then it still has to pay
the fee, Was the PWSA permit issued after January 17

There will be a public announcement within a week or two, 50 maybe this Is an opportunity to at least ask the
question ...

However, there will be an updated sewage fee and application fee which will offset some of the savings, but
overall it will not be nearly as much as the current tap in fees,

Steven Savich | Vice President, Practice Executive - LO&I
100 Alrgide Drive, Airside Business Park | Moon Township, PA 15108 | {0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintirom | wwse.mbakerinflcom £ ¥ 8 in £8

RURICERCELGE | We Make o Difference

INTERNATIONAL |

See communications produced by Office Partners through discovery and bates labeled at
OfficePartners 0000888, attached in full hereto as Exhibit C.*

23.  When Office Partners learned that the PWSA’s tariff rates were changing in
January 2022 to a structure that eliminated tap-in fees, Office Partners sought to withdraw its
already-approved Application and resubmit it at a time when the fees were more favorable to

Office Partners.

* At the relevant times hereto, Steven Savich was a senior engineer at Michael Baker International,
an engineering firm working with Office Partners in support of the Application. See Kaplan Dep.
16:3-17:1. Matt Corace worked at Buccini Pollin in the technical services group. Kaplan Dep.
17:22-18:12. Toby Partridge also worked at Michael Baker International. Kaplan Dep. 17:2-6.

-5.
277155404.v1



24,  Office Partners’ attempted withdrawal and resubmission of the Application was
described by Office Partners as a “Hail Mary,” to avoid approximately $500,000.00 in applicable

fees. See Kaplan Dep. 63:20-65:25,73:7-10 and Exhibit 7 to Kaplan Dep.:

We are also exploring an alternative (a *Hail Mary”) whereby we have Baker make an amendment to the previously
submitted tap-in plans so that there's no ambiguity that the basis of the permit was reviewed after the January 12 date
for the new fee structure.

See Exhibit 7 to Kaplan Dep., communication from Mr. Kaplan to another stakeholder in Office
Partners, attached hereto as part of Exhibit B.

25.  Office Partners attempted to assert reasons for a “new” application:

Need a high level summary that explains why this is important: "I'm reaching out to see if you might be able ta lead me
in the right direction regarding PWSA's new tap-in fees. | believe the issus can be resolved ifwe're ahle to get a meeting
with the Dir, Will Pickering.” It's 2-3 sentences pulled from what you sent Kevin and underscores that we're not seeking
any favarable treatment of consideration = just for the perrit date (vet to be determined) to tripger the feestructure
that went into effect 1/12/22.

Kevin sald that he will reach out Director Pickering before the larger call given his relationship.

We should get feedback from Steve on any reasanable/plan medifications that can alsa help supersede the
correspondence from late December,

See communication from Mr. Kaplan to Mr. Corace, included among documents produced through
discovery by Office Partners and bates labeled as OfficePartners 0000563, attached hereto as
Exhibit D.

26.  Office Partners contends that the purportedly withdrawn application was a “new”
application because it was amended to clarify or modify the ownership status of the subject parcel,
to effect other “structural considerations,” or to make changes necessary to secure regulatory
approval. Kaplan Dep. 43:19-44:45:3, 47:1-4; 48:24-49:13, 50:4-51:10.

27.  Changes or differences in ownership would not require a new application (Asciolla
Dep. at 19:8-23), and the subject regulator (the Pennsylvania Department of Environmental

Protection) not only approved of the Application, but was actually willing to assist in expediting
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the Application as it was submitted in 2021. Kaplan Dep. 34:9-35-20, 41:18-42:5 and Exhibit 5
to Kaplan Dep.

28. Office Partners is unable to identify a single “structural consideration” requiring a
new application. Kaplan Dep. 43:23-45:7 and Exhibit 3 to Kaplan Dep., Paragraph 10 of the
Complaints.

29, Office Partners’ undisputed objective was simply securing a more favorable fee.
See Kaplan Dep. 45:17-46:8, 47:1-13, 50:4-51:10; 57:10-13, 64:24-65:25 and Exhibit 7 to Kaplan
Dep.

30.  Office Partners admits that a “major reason” and a “central component” for the
attempted re-submission of a tap-in application was the realization of cost savings; that the
decision to attempt the withdrawal of the Application rested with Office Partners alone; and was
not based upon any requirement or statement from the PWSA or any government entity. See
Kaplan Dep. 47:1-13, 57:10-13, 64:24-65:25 and Exhibit 7 to Kaplan Dep.

31.  Mr. Kaplan stated that, as project manager, “it’s my duty to keep identifying
reasonable savings that could be realized in a way that offsets potential increases that occur across
the rest of the budget.” See Kaplan Dep. 72:21-73:10.

32.  This admission is consistent with Office Partners’ objective, since first discovering
the change in the tariff fee structure, to obtain a favorable rate for the Application and subsequent

permit:
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Fleasa ses corresponderce helow from Steve. Not super optimistic but there is a glimmer ve may pe able to save a chunk. Regardless
we will ot be cutting any checks 0 MWSA until we make a hard push, Wrapping up with Carelyn will cail you ina bit.

Matthew Corace

- BPGS
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Frorm: Savich, Stevien <SSavich@mbakerintl.cons

Sent: Wednesday, January'5, 2022 4:41 PM

To: Matt Corace <mcorace@bpgsconstruction.com>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: RE: EXTERNAL: RE: [EXT] RE: Possiblu Good News

I take this to mean that the EDU tased fee for sewer will remain and possibly increase some, The fees for taps [by size)
of waterlines and the DU based water fees will go away. | expecl the meter costs to remain as well, | have only golten
some partial information an this but will look ta confirm with Julie at PWSA tomarrow ...

Steven Savich | Vice President, Practice Exevutive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | (0] 412-269-68467 | [M] 330-550-457%
stavich@mbakerintl.com | www mbakerintl.com § % @) in &8

WISCEIECNCE | We Moke o Difference

INTERNATIONAL |

See document produced by Office Partners through discovery and Bates labeled at
OfficePartners 000091, attached hereto as Exhibit 5.

33. When Office Partners attempted its “withdrawal” and reapplication, the PWSA
advised Office Partners that the fees contained in the Governing PUC Tariff (previously conveyed
to Office Partners pursuant to the 2021-approved application via an approval letter and fee sheet)
would be applicable, and that the permit would not be issued until those fees were paid. See
Asciolla Dep. at pp. 39:5-41:19 and Exhibit E to Asciolla Dep.

34.  Inevaluating and denying Office Partners’ requests to benefit from the lower 2022
PUC Tariff Rate, the PWSA was entirely consistent in its imperative to apply its policy uniformly
to all similarly-situated applications, which was addressed and approved at both the approval level

with Ms. Asciolla, and at the executive level of the PWSA. The PWSAfe did not manipulate the
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fee structure for individual commercial applicants. See Asciolla Dep. at pp. 40:13-41:19, 46:11-
47:3 and Exhibit G to Asciolla Dep.

35.  The PWSA’s treatment of the Application was consistent in all respects with its
treatment of similarly-situated applicants. See Asciolla Dep. 64:9-22, 66:16-67:12.°

36.  The PWSA policy was to allow for late, post-expiration payments to perfect a
permit application, as long as the system had sufficient flow capacity in its system at the time in
which the post-expiration payment was made. See Asciolla Dep. at 20:12-22:10, 61:4-62:16.

37.  The only effort Office Partners took to stall progress on the Application was the
post-approval attempt to withdrawal of the Application. This attempt was to be followed by a
request for expedited treatment of the “new” application—all while relying on the PWSA’s prior
approval as a basis to keep work on its project proceeding apace during the withdrawal process.
See Kaplan Dep. 60:4-62:3, 71:1-24 and Exhibit 6 to Kaplan Dep.:

Good morning. After the OAC yesterday, we discussed our path forward with PWSA. We said that we would notify PWSA
staff and Director Pickering of ourintent to:
1} withdraw the current tap-in fee application
2} Submitrevised applications and tap plans that separate parcels G1 and G4
3} Request that both applications receive the 15-day expedited review and pay the $1300 fee per application for
expedited review

Before we send a fallow up communication to PWSA, can we quickly confirm that
1} splitting the application irte G1 and G4 componerits won’t have an unintended ripple impact on completed
PWS5A agreements, bonds, etc? If those supporting documents have to change as well, we'd likely be facing a
more protracted delay than the 15 days review process.
2} Is there a different plan update that we should consider instead of splitting apart the G1 and G4 parcels?
3} Canwe usethe PWSA notice from Decemberand other approvals to keep advancing the work in the field for
another couple of weeks?

See Exhibit 6 to Kaplan Dep., attached hereto as part of Exhibit B.

> The PWSA produced to Office Partners all approval letters, fee sheets and permits maintained
by the PWSA for applications approved in 2020, 2021 and 2022. These voluminous documents,
not individually cited or attached hereto, support that the PWSA treated similarly-situated
applications in the same manner applied to the Application—that the Tariff rate in effect at the
time of approval was the governing rate.
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38. On March 15, 2022, as part of a consent process that resulted in the stay of an action
initiated by Office Partners before the Allegheny County Court of Common Pleas and the initiation
of this Action, Office Partners paid the Escrow Amount into the Allegheny County Court of
Common Pleas and the PWSA issued the subject permit on the same date.

39.  To prevent any delay in the development of the FNB Financial Center on the basis
of this dispute, the PWSA issued the subject permit on the same date as Office Partners’ payment
into escrow.

40.  In all matter relevant to these consolidated actions, the PWSA acted consistently
with its treatment and consideration of all similar applications, and the PWSA acted consistently
with all governing laws, tariffs, rules and regulations.

WHEREFORE, the PWSA respectfully requests that the Commission adopt this
Stipulation of Facts and grant the PWSA’s Motion for Summary Judgment.

Dated: May 3, 2024 /s/ Ashley L. Buck, Esq.
Samuel A. Hornak, Esquire
Pa. I.D. No. 312360
Ashley L. Buck, Esquire
Pa. I.D. No. 320537
CLARK HILL PLC
One Oxford Centre
301 Grant Street, 14" Floor
Pittsburgh, PA 15219-1425
(412) 394-7711

Attorneys for Respondent,
The Pittsburgh Water and Sewer Authority
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BEFORE THE PENNSYLVANIA PUBLIC UTILITY COMMISSION

OFFICE PARTNERS XXIII BLOCK : Docket Nos.
GI LLC : C-2022-3033251
Complainant, : C-2022-3033266
——

THE PITTSBURGH WATER AND
SEWER AUTHORITY,

Respondent.

Deposition of THE PITTSBURGH WATER AND SEWER
AUTHORITY, by its designee JULIE ASCIOLLA
Pittsburgh, Pennsylvania
Friday, April 14, 2023

9:30 a.m.

Job No.: 485769
Pages: 1 - 69

Reported by: Keith G. Shreckengast, RPR
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Transcript of Julie Asciolla, Corporate Designee
Conducted on April 14, 2023

Deposition of JULIE ASCIOLLA, held at the

offices of:

NERNBERG and ASSOCIATES
301 Smithfield Street
Pittsburgh, Pennsylvania 15222

(412) 232-0334

Pursuant to Notice, before Keith G.
Shreckengast, Registered Professional Reporter and
Notary Public in and for the Commonwealth of

Pennsylvania.

PLANET DEPOS
888.433.3767 | WWW.PLANETDEPOS.COM
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APPEARANCES

ON BEHALEF OF COMPLAINANT:

DAVID M. NERNBERG,; ESQUIRE
NERNBERG AND ASSOCIATES

301 Smithfield Street
Pittsburgh, Pennsylvania 15222
(412) 232-0334

dmn@nernberg.com

ON BEHALF OF RESPONDENT:

SAMUEL A. HORNAK, ESQUIRE
ASHLEY L. BUCK, ESQUIRE
CLARK HILL
Cne Oxford Centre - 14th Floor
301 Grant Street
Pittsburgh, Pennsylvania 15219
(412)394-2428
shornak@clarkhill.com

- and -
CONOR D. FARLEY, ESQUIRE
PITTSBURGH WATER & SEWER AUTHORITY
1200 Penn Avenue
Pittsburgh, Pennsylvania 15222
(412) 393-0210

Cfarley@pghZo.com

PLANET DEPOS
888.433.3767 | WWW.PLANETDEPOS.COM
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JULIE ASCIOLLA,
Having been first duly sworn/affirmed, was examined

and testified under ocath as follows:

EXAMINATION
BY MR. NERNBERG:
Q Would you prefer I call you Julie, or Ms.
Asciolla?
A Julie is fine.
Q Okay. And could you give your full name

for the record, please.
A Julie Asciolla.
0 Julie Asciolla, thank you. And could you

please tell me your relationship with PWSA.

A I am the Industry Relations Manager at
PWSA.

Q And how long have you worked for PWSA?

A July will be five years.

0 Five years. And prior to PWSA, were you

employed elsewhere?

A I was, at the City of Pittsburgh.

Q And how long did you work for the City of
Pittsburgh?

A That was seven years.

Q Seven years. And what was your role at

the City of Pittsburgh?

PLANET DEPOS
888.433.3767 | WWW.PLANETDEPOS.COM
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10

of the case, Office Partners XXIII Block GI, LLC
versus Pittsburgh Water & Sewer Authority. Are you

familiar with this case?

A Yes.
0 Okay. And have you had a role with this
case or these -- the Plaintiff or Complainant in

this prior to this Complaint being filed?
A Yes.

0 And so are you —- it states that we

requested a representative essentially to testify to

certain subject matter. Do you have knowledge with

regard to the PWSA's discovery responses in this

action?
A Yes.
Q And do you have knowledge with regard to

the application process with regard to this action?

A Yes.

0 And do you have knowledge with regard to
PWSA's policies with regard to the permits that are
the subject matter of this action?

A Yes.

¢ And number 5, do you have knowledge with
regard to the tariff and rates PWSA charges for the
permits with regard to this action?

A Yes.

PLANET DEPOS
888.433.3767 | WWW.PLANETDEPOS.COM
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would go to number 6, if you could review it,

please.
A 'Okay.
Q And sorry, number 8, 7 and 8. Just

review all three, please. Let me know when you're
finished. You can review more if you'd like as
well.

A Okay, I'm good.

Q Could you, not necessarily specific to
this case, give me an idea, you said you did testify
that you're familiar with the application process
for these types of permits. Could you give me a
step by step how these permits work, from I guess
application to approval. And just start with
whatever the first step would be.

A Sure. So these types of permits for
larger developments, or even smaller developments,
have three separate approvals prior to the permit
being issued. Which include a water and sewer use
approval, which has its own application. And that's
typically the first step. And you would submit that
for review. And there would be an approval at the
end of that review.

The second step would -- the water and

sewer use application would be to a DEP planning

PLANET DEPOS
888.433.3767 | WWW.PLANETDEPOS.COM
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15

module application, depending on the results of that
first water and sewer use application. And if a
planning module is required, we review that
application. And at the end of that comes an
approval, which we sign a document that is submitted
to the DEP by the applicant.

Once those two steps are completed, the
applicant will submit what we call tap-in plans,
which are engineering drawings that go through a
review process. And after a back and forth with the
applicant, get to a point that we can approve those.
And then that, at that time, the application is
considered approved. And it's met all of the
requirements to that point. And we would send an
approval letter, and an invoice for fees to be paid.
And then the applicant would pay those fees; and the
permit would be issued.

Q So the permit is not issued until the
fees are paid; is that correct?

A That is correct.

0 So that approval letter is -- is that
approval letter a permit?

A No, it is not a permit.

Q In response to —— and I guess I should

ask, it's now April of 2023, is this the same

s e st
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process that the Complainant, Office Partners, would
have participated in with regard to the subject
matter of this action, the process you just
described?

A If they were to apply today, it would be
a different process. Similar requirements, but the
process itself is different.

0 Okay. So but this -- what you just
described is the process that Office Partners

participated in; is that --

A Yes, uh-huh.

Q Okay. Or the process in place I should
say?

A Correct.

0 What's different about the process now?

A So we started to use an online permitting

system, which simplified the process, and reduced
the number of paper applications that needed to be
submitted prior to the permit issuance. So it
just ——- it simplified the process now.

Q Other than simplifying the process, is it
still the same with regard to the steps?

A It's similar. So we ask for the same
information. We just don't call it a water and

sewer use application anymore. We Jjust ask for that
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information in your initial application. 8o we're
reviewing the same information, Jjust not issuing the
same type of approval throughout the process.

0 If you could again take a look at the
paragraph 6, the allegation is that on May 11lth,
Office Partners submitted an application to tap into
PWSA infrastructure. The response, the allegations
contained in paragraph 6 of the Complaints are
denied as stated. While the PWSA admits that Office
Partners' application was initiated, evaluated and
ultimately completed and approved in '21, due to the
rolling nature of 0Office Partners' initial
application (which included meetings and numerous
submissions) the PWSA is not able to admit or deny
the precise application date for the subject permit.

Can you describe to me what you mean by
rolling nature.

A Yes. So as I described in the process,
there are several different approvals that are
needed. And at the time of Office Partners'
application, we didn't have a strict guideline on
which of those documents should be submitted first.
So we usually took the first document that was
submitted as the application date. But sometimes

that could be when the development permit was --

e - - e et e— e — - o w——
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application was submitted. So that is what we meant

by rolling nature.

Q Okay.
A Just as documents come in.
Q With regard to payment for the permit,

you said once approved; the permit is issued upon
payment, correct?

A Correct, as long as the other
requirements have been met, yes.

Q Would you issue an approval letter if
other requirements were not met?

A No.

Q There's no requirement once an approval
letter is issued to pay for the permit, is there?

A No.

0 So an applicant could just walk away; is

that right?

A Correct. Correct:

0 Has an applicant ever just walked away?
A Yes.

Q And what happens internally when an

applicant just walks away? With PWSA I should say.
A Those applications usually just sit in
our document retention software. Until, you know,

either the applicant comes back to pay for that, or,
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you know, if there's a new development on that
property, in -- that process is initiated.

0 If the applicant -- is there any point in
time where there's a letter sent that the
application is no longer active, or something to

that effect?

A No. We don't send a letter.
Q Okay. You said if there was a new
development or something on that property. What --

would it pertain to the application that you had on

file, or would they start the process over again?

A It would depend on the nature of that
development. So we would take a look at the
application that had previously been approved, and
then what the new development is proposing. And if
they were different projects, then the application
brocess would start over.

0 Okay. What about if there were different
ownership groups?

A If it was different ownership, but the
same project, same thing was going to be
constructed, we would remain with the original
approved application, even if the ownership changed.

Q Are there insurance requirements to

provide the permit?
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A I'm not sure what you mean.

Q Does PWSA require a developer to have
insurance before issuing a permit?

A No, we do not.

Q In 2021 or 2022, were there any written
policies with regard to this application process?

A Say that one more time.

0 Were there any written policies in 2021
or 2022 with regard to the application process?

A We have the developer's manual, which
contained our written policies for the process.

0 Were there any written policies related
to the withdrawal of a permit?

A No.

0] Were there any written policies related
to the expiration of a permit approval?

A Yes.

0] And do you recall what those policies
are, or were, sorry, in 2021 and 20227

A Yes. So in 2021, that policy was that
approved permit would expire after six months.
Which we had that in place because the DEP limited
the amount of flow we can add to the system every
year. So we had to examine those projects to make

sure we had enough flow before issuing the permit.

e
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And we didn't reserve flow for projects that didn't
pay. So, yes.

Q And when a -- is there any notice when a
permit ekpires, or an approval expires I should say?

A So on the invoice that we send out after
approval, there is a note that lets applicants know
that that approval does expire six months from the
date of approval.

0 Has that -- was it ever a shorter or

longer time period?

A Yes.
Q When was that?
A So during Covid in 2020, we did not have

an expiration date. Because we knew projects were
having trouble moving forward. So we wanted to give
them time to come in and pay. And then prior to
that, around, like —-- I don't know the exact dates,
but prior to that there was a two month expiration
date at some point.

Q Has an approved party ever obtained a

permit after the expiration --

A Yes.

Q -— for the same work?

A Yes.

Q And have they had to restart the process?

m -
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A No.

Q So is it safe to say that PWSA doesn't
enforce the expiration policy?

A So I think it's safe to say that we take
it on a case-by-case basis. If an applicant comes
and says they would like to receive this permit,
we'll look at it, make sure the -- we still have the
flow available in the system for those applications.
And if we do, we would issue the permit, rather than
start the application over.

Q In 2021 and -- I guess 2020 and 2021, can
you explain what the purpose of the application
fees, or the permit fees, are for the permits that
are subject matter of this action.

A Say that one more time.

0] Prior to 2022, as you're aware, you can
confirm or not, that this charging scheme for tap-in
permits changed in 2022; is that correct?

A That is correct, yes.

Q So prior to that change, there was a fee
for tap-in permits. Once approved, you had to pay a
fee. Do you know what that fee was for? What was
the purpose of the fee?

A So there were a few fees that an

applicant had to pay at the time of approval. Which
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fees cover?
for?
A
Q
A
employees t
Q
the permit,
that time,
A
it would st
project.

Q
A
Q
A

meter, and

Q

right?

application fees.

With regard to the new application fees

and the application fees in 2022, what did those

What were they, the applicants, paying

For the application fees did you say?
Yes.

So that was for the time spent by our

o review the application.

Is that -- and what would they pay for
to obtain the permit upon approval at
in 2022 and I guess today?

Yes, so at the end of the review process,

i1l be the meter and tap fee based on the

Okay. 1Is that a fixed unit charge?

No.

How is that determined?

It's calculated based on the size of the

the size of the tap, which is our --

based on the direct cost to the PWSA, to provide

that service.

So if a tap was X size, it would cost the

same for one developer versus the other; is that

et m———
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A Correct.

Q And there is no charge based on usage
then?

A There would be, based on -- Like a

monthly rate; is that what you're asking?
Q Sorry, there's no charge to obtain the

permit based on usage?

A No.

Q So that maintenance fee is eliminated
then?

A Correct, through permitting fees.

0 Through permitting fees?

A Yes.

Q Did PWSA alter the usage fee in any way,

shape or form in 20227

A Yes.

Q And for developers like my client, and
the projects of that size, were fees increased or
decreased for usage?

A I don't know that exactly.

0 Are rates higher or lower for usage now

than they were in 20217

A Do you mean generally, as a whole?
Q Yes.
A They are higher.
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0] Sorry, I'm going to have to find one more
document here. We'll introduce Exhibit B, the
consolidated Complaint.

(Exhibit B was marked for
identification.)

(Exhibit C was marked for
identification.)

MR. NERNBERG: Sam, again I'm going to
represent -- and Ashley, I'm going to represent this
is another consolidated document, preliminary
objections.

MR. HORNAK: We have no objection to
proceeding in that manner, provided and based upon
that representation that the various reguests and
responses are true and correct, as well as
completely consistent with the underlying requests
and responses exchanged through discovery.

Q Julie, again I'm going to represent that
this is a consolidated document with regard to the
preliminary objections that were filed by PWSA in
this action, and the responses by my client. If you
could, please —-- I'm not really interested in going
through the responses. I just want you to take a
look at paragraphs 8, 9 and 10, and just review

them, please. Are you completed?
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A Uh-huh.

0 So just to be clear, paragraphs 8, 9 and
10 all discuss PWSA -- preliminary objections all
discuss the action before the PUC that we discussed
briefly at R-2018 3002647, as well as what we
discussed in the Notice of Deposition. Could you t
tell me what that -- just give me a background of
what that action or dispute was about with the PUC. ‘

MR. HORNAK: I would just ask a point of

clarification, David. 1In the paragraphs that you've
directed her to review, 8, 9 and 10 —-

MR. NERNBERG: Uh-huh.

MR. HORNAK: There are references to

other PUC docket numbers. So are you referring

specifically to the docket number --

MR. NERNBERG: I'm referring to both.

MR. HORNAK: -- in the Notice of
Deposition, or to specific docket numbers in
paragraphs 8, 9 and 10 of these consolidated --

MR. NERNBERG: To both, if they're
different. She can respond if the actions are
different.

MR. HORNAK: Can you ask the question
again.

MR. NERNBERG: Sure.
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I'l1l defer to Julie as she returns to work on
Monday. Is that yourself, you believe, he's
referring to?

A Yes.

0 And at the top, it looks like you
responded to Steven Savich saying the new tariff
goes into effect January 12th, '22. Within the new
tariff there are several changes to development
fees, including the removal of tap fees and new
application fees. Any permits approved in 2021 are
subject to the 2021 tap fees. Any projects approved
in 2022 will be subject to the 2022 tariffs and new
fees. The Lower Hill project was approved on
December 23rd, 2021, so the project does not fall
under the new 2022 fees. Let me know if you have
any more questions.

MR. HORNAK: 2And, sorry, I don't think
that's on the exact Exhibit D that we have. I think
our Exhibit D starts with the January 7th, 2022 at
4:16:27 p.m. email from Robert Herring to Steven
Savich, copying Julie. I think you're referring to
a later email.

MR. NERNBERG: We'll just make this
Exhibit E, then. Sorry, I jumped ahead.

MR. HORNAK: No problem. Sorry, I didn't
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want to cut you off when you were reciting --

MR. NERNBERG: No, I appreciate that.

(Exhibit E was marked for
identification.)

MR. NERNBERG: Thank you for correcting
me I should say.

MR, HORNAK: No problem.

) If you could review that.
A Okay.
Q Did I accurately recite the email, to the

best of your knowledge?

A Yes.
Q Thank you. With regard to your email,
and Robert Herring's —-- or to Steven Savich's and

Robert Herring's response, was there any policy in
place at that time related to how PWSA applied
application fees based on approval date?

A There was no written policy, no.

Q And prior to responding to Steven Savich,

did you consult anyone?

A Yes.
Q Who did you consult?
A Our Executive Director at the time, or

Chief Executive Officer, and our counsel.

Q I won't ask you about your conversations
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with counsel. But could you tell me who your Chief ﬁ
Executive Officer was at the time. ”
A It's Will Pickering. r

Q And could you tell me the nature of your }
conversation Mr. Pickering.

A There were several conversations. Just
to ensure that we were applying the new fees
equitably across all of our customers.

Q With regard to your email back to Steven
Savich, would you say that's consistent to what
you've already testified with regard to the amounts
of the tap-in fees?

A Yes. t

0 And you responded on the 10th of January.

Would you have consulted with Mr. Pickering prior to
that time?

A So during this time I was on vacation, so
I would -- upon my return, I probably did email him
prior to sending this email.

Q But do you recall specifically, or are
you just -- do you know, or are you guessing?

A I don't know.

Q Okay. Thank you. This will be Exhibit
F. I'm going to let you look at this one. TIt's two

pages. If you could share, please.

—— s oo e e
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been the same in 2022 and 2023, then vyes.

Q Okay. And your belief was then they were
attempting to withdraw and submit new permits to
take advantage of the 2022 fees versus the 2021
fees?

A Correct.

0 And would you say that you told them they

could not withdraw the application?

A Yes, because there was not a process to
do so.

Q The prior email that we discussed with
Mr. Pickering and Herring were January 7th and
January 10th. I believe you testified that you
would have discussed the issues with them prior to
responding. Does this refresh your recollection as
to when you may have discussed these issues with Mr.
Pickering, or Miss Presutti for that matter?

A Yes. I mean this is helpful for this
particular email. Not necessarily the previous
email.

Q And I see a response from Mr. Pickering
that says, Hi Julie, as long as this approach is
consistent with how we would treat similar
applications, I support your position. Would you

have had any other conversations related

— —— e ——— ve— e
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specifically to this email with Mr. Pickering, or
Miss Presutti?

A I don't know.

Q Okdy. That's all I have for that one.

MR. HORNAK: Did we mark this as an

exhibit?
MR. NERNBERG: Yes, it is G.
Q With regard to that email, I should ask,
if they -- I believe you suggested they revise the

application; is that correct?

A I don't think I suggested that.

Q Sorry, the 1-10 email. I should go back
to that. I don't have it before me.

MR. HORNAK: You're referring to Exhibit

MR. NERNBERG: Actually, strike that.
Strike that.
A I'm confused.
6] This will be Exhibit H.

(Exhibit H was marked for

identification.)
Q If you could please review again.
A Okay.
0 I perhaps got a bit ahead of myself.
This is —-- if you review both pages, this appears to
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be your response to Steven Savich with regard to his

request to separate the applications. 1Is that

correct?
A Yes.
Q Okay. And you wrote, we don't have any

existing policies to withdraw an application. Did
you have any existing policies against withdrawing
an application?

A No, not explicitly.

Q All permits under review have the option
to submit revised applications, planning modules,
and tap-in plans without restarting an application.

What would be the other option, or any other

options?
MR. HORNAK: Object to the form. You can
answer.
A I don't think there would have been

another option. Just to abandon the application.

o) What would happen if they submitted a
revision and it was rejected by PWSA?

A Typically revisions will go through a
review process between PWSA engineers and the
project engineer, to come to a point that they are
approved. So typically they aren't outright

rejected.

e e - om—
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0 Let's say -- let's not use our client,
but just a random -- any individual developer. If a

developer had submitted plans, they're approved,
paid the permit fee, and the permit was issued,

could they revise the plans after the permit was

issued?

A Yes.

Q And if those revised plans were not
accepted —- if they were accepted, would a revised

permit be issued?

A Not a new permit. It would -- the
original permit would remain in existence, and the
tap-in plans would be updated for that permit.

Q Okay. And if the revisions were not
accepted, would the tap-in plans be revised in that
situation?

A Yeah, I don't -- I can't think of a
scenario where they would not be accepted. Again,
the engineers would work back and forth until they
are approved, until they're at a point acceptable to
PWSA.

Q To the best of your knowledge, has a
developer, someone desiring to tap-in, ever
abandoned a revision, because it was not able to

complete it to their satisfaction, or for some other

PLANET DEPOS
888.433.3767 | WWW.PLANETDEPOS.COM



10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Transcript of Julie Asciolla, Corporate Designee
Conducted on April 14, 2023 51

A If we don't have that email in your
records, then it wasn't by email.

(Exhibit J was marked for
identification.)

0 We marked this as Exhibit J. This is a
three page document. And I'll ask you about each
page individually. I believe you discussed an
approval of my client's permit. This letter on top
that's dated December 23rd, 2021, is this the
approval that you're referring to?

A Yes.

0 And it states that the tap=in plans for
the project have been calculated and approved; is
that right?

A Yes.

0 And it says the fees have been calculated
and are attached for your reference. Permits are
not considered issued until permit fees are paid; is
that correct?

A Correct.

0 And is that consistent, to the best of
your knowledge, with your prior testimony today?

A Yes.

0 If we could go to page 2, please.

MR. HORNAK: You're referring to

— — s e e
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being Bates stamped. And my guess is that they are
also part of a larger Bates stamp production, one
way or the other.

MR, HORNAK: Understood.

Q So let me know when you've been able to
review them.

A I'm good.

Q Let's just start with the first page.
This appears to be similar to the 12-23 rate chart
that we reviewed previously. At the bottom here it
notes payment for permits must be received within
six months from 3-3-21. Would this relate to the
revised permit by Office Partners?

A You would think so, but that date does
not match up.

Q You did testify previously that the
permit was issued after funds were placed into
escrow; 1s that correct?

A Correct.

Q So we'll start with the first page. The
total is $506,647.18. That is slightly less than
the prior billing, correct?

A Correct.

Q And would that be based in part upon the

EDUs?
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A Correct. Yes.

0 And if we go to the second page, this
appears to be a signed Development Permit Form. Is
this something that's created by the PWSA?

A It was at the time, yes.

0 At the time, I guess that is, thank you.

And it says Permit Number 2022-0021; is that

correct?

A Correct.

Q So would that be for permits issued in
20227

A Yes.

0 Okay. And the next page -- and the next

page appears to be a continuation of that; is that

correct?
A Yes.
Q And it's dated 3-15-2022, correct, at the

bottom right?

A Correct.

Q And if you look at the amount, the check
amount, it says -- or amount due, 506,647.187?

A Yes.

Q Is that the same as the first page?

A Yes.

0 And then if we go to what I'll say is the

i ———————————— —————————————— ——
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THE WITNESS: No, let's just get it done.
EXAMINATION
BY MR. HORNAK:

Q And I may jump around a little bit. I
just wanted to clarify a couple of answers that you
gave throughout the course of your deposition. I
believe earlier you gave some representation about
whether PWSA has a policy relating to whether an
approval would, on its face, purportedly expire
after two, three, six months, or perhaps not at all
during Covid. Did the PWSA have a written policy
about that practice, or was that based on just
consistent treatment of similarly situated
applicants?

A .At some point we did put it in the
Developers Manual. But prior to that point, it was
just applied consistently across applicants.

Q To the extent that the PWSA had written
policies about tap-in fees during 2021, into 2022,
were those written policies articulated in the

applicable Developers Agreement?

A Developers Manual?

Q Or Developers Manual, ves.

A Yes.

Q As well as the PWSA's PUC approved rules
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and regulations; is

A

Q

and I'm still asking about that two,
month expiration period, you testified,

that the intent was that that two,

that correct?

Yes.

Towards the very end of your deposition,
three, six

I believe,

three or six

month time period be applied across the board. Do

you remember that testimony?

A

Q

Yes.

When you say the intent was that it be

applied across the board, did you mean,

is it

correct to say that the PWSA intended to apply the
same time period as articulated at the bottom of an

approval letter, to any applicant on a particular

date?

A Yes.

Q Between the time when a permit is
approved, and a tap-in ultimately occurs, and there

is actual usage, does the PWSA apply any flat fees

or non-usage based fees to a property?

A No.
Q Okay. I'd like to -- I'll show you
Exhibit F. If you take a look at this, I think you

testified that that is a set of screenshots from the

PWSA's EBuilder system. And there were some

s v — —
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questions about certain entries on this, including
dates that seemed to appear on this document. Is it
possible that those dates are associated with when
various documents are uploaded to EBuilder, rather
than when such documents are either created or
submitted to the PWSA?

A Correct.

0 In the middle of your deposition
testimony there were some questions about revisions,
and the back and forth discussion process betweén
the PWSA and various developers. I don't think that
guestioning was confined just to Office Partners.

Is it your general experience that developers want
to work with PWSA toward ultimate approval of either
an underlying application, or to the revisions to a
previously approved application?

A Yes.

0 Is it your general experience that
developers want to expedite the PWSA's consideration
of projects, and want to expedite the PWSA's
ultimate approval of those projects?

A Yes.

0 Based on your personal involvement with
the Office Partners application, and based upon your

review of records, is it your understanding that
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Office Partners wanted to expedite consideration and
ultimate approval of their application?

A Yes.

o] Is it your understanding that the
application, consideration, and ultimate approval of
the Office Partners application all occurred within
calendar year 202172

A Yes.

0 Prior to and including the Office
Partners application, so other applications, say in
2020 and 2021, up through the Office Partners
application in 2021, was the PWSA consistent in
using the approval date for an application as
determinative of which tariff would apply?

A Yes.

0 Are you aware of any instances where the
PWSA did not look to approval date?

A No, I'm not aware.

Q Do you have any reason to believe that
the PWSA did not treat Office Partners the same as
any other similarly situated applicant?

A No.

MR. HORNAK: I don't have any further
questions. Mr. Nernberg may have some followup

questions based on mine.
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MR. NERNBERG: I may have two.

RE-EXAMINATION

BY MR. NERNBERG:

0 With regard do written policies, would
you say they are all contained in the Developers
Manual? The written policies we discussed today, if
there are written policies, would they be contained

in the Development Manuals applicable at the time? f

A Yes.

0 With regard to the EBuilder spreadsheet,

Exhibit F, the documents upload date, is that when

they are submitted to PWSA, or

to submit them to PWSA?

was there another way

A This 1is the official way to submit your

documents. But just because it's in the system
doesn't mean that it's an official submittal.
Typically at that time using EBuilder we would
require a review fee be submitted prior to that --

the start -- prior to us reviewing the application.

So it could be in the EBuilder
considered it submitted.
Q But it would not be
system after you considered it
A It would be.

Q Right. 8o in order

system before we I

in the EBuilder

submitted?

to be considered
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submitted, it has to be in the EBuilder system at
that time; is that correct?

A Yes. Yes.

Q Mr. Hornak had asked you if Office
Partners is treated similarly to other developers
and builders during that time period with regard to
tap fees and approvals. Did any other developers
request to withdraw their permits during that time
period?

A To withdraw, no, not that came to my
attention.

MR. NERNBERG: That's all I have.

MR. HORNAK: I have nothing further. Do
you want to ask me a question?

THE WITNESS: No.

A I did just want to add to that, that even
though they didn't ask for withdrawal, we did have
several ask about the fees, and to waive the fees as
well. So those were treated similarly.

BY MR. NERNBERG:

0 So no fees were waived for any developer
that had an approval in -- prior to January 12th,
20227

A Correct.

MR. NERNBERG: That's all I have.

PLANET DEPOS
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RE-EXAMINATION
BY MR. HORNAK:

Q To clarify Mr. Nernberg's last gquestion,
your answer that no fees were waived for any
developer during the applicable time period, did you
-- what did you mean by that? Did you mean that no
other developer asked for treatment under a
different tariff, and received a fee waiver, or fee
reduction?

A Correct, yes, that's what I meant. If
they had asked for a fee waiver related to tap fees
in the new tariff, we did not grant that waiver.

MR. HORNAK: Understood. I have no
further questions.

MR. NERNBERG: I have no followup.

MR. HORNAK: We'd like to read.

(Off the record at 11:05 a.m.)
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CERTIFICATE OF COURT REPORTER - NOTARY PUBLIC

I, Keith G. Shreckengast, Registered
Professional Reporter, the officer before whom the
foregoing proceedings were taken, do hereby certify
that the foregoing transcript is a true and correct
record of the proceedings; that said proceedings
were taken by me stenographically, and thereafter
reduced to typewriting under my supervision; that
reading and signing was requested, and that I am
neither counsel for, related to, nor employed by any
of the parties to this case, and have no interest,
financial or otherwise, in its outcome.

IN WITNESS WHEREOF, I have hereunto set my hand

and affixed my notarial seal this 26th day of April.

My commission expires April 30, 2024.
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NOTARY PUBLIC IN AND FOR THE

COMMONWEALTH OF PENNSYLVANIA
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Message

From: jesciolla@pgh2o.com [jasciolla@pgh20.com}
Sent: 1/10/2022 2:47:04PM

To: RHerring@pgh2o.com; SSavich@mbakerintl.com
Subject: RE: Tap In Fees

Hi Steven,

The new tariff goes into effect January 12, 2022, Within the new tariff, there are several changes to development fees
including the removal of tap fees and new application fees.
Any permits-approved in 2021 are subject to the 2021 tap fees. Any-projects approved in 2022 will be subject to the

2022 tariff and new fees,
The Lower Hill Project was approved on December 23%, 2021 so the project does not fall under the new 2022 fees.

Let me know if you have any more questions.

From: Robert Herring, PE, PMP <RHerring@pgh20.coms>
Sent: Friday, January 7, 2022 11:16. AM

To: Savich, Steven <SSavich@mbakerintl.com>

Cc: Julie Asciolla <jasciolla@pghZo.com>

Subject: RE: Tap In Fees

Steven,

Pl 'defer to Julie, as she returns to work on Monday.

Thanks,

Rober Marring, PE, PMP
Sanior Froject Managsr
Cifinel 412 255, 2800
el G532

Futlsburgh Water and Sawer Authornily
1200 Per Ave, Piltshurghy, PA 18222

nttpaiipgh2ocom

CONFIDENTIALITY NOTICE: This e-mail and any attachments constitute an elestronic comimunication within the
meaning of the Electronic Communications Privacy Act, 18 U.S.C. § 2510 and its disclosure is strictiy limited to the
recipient intended by the sender of this message. This transmission and any atlachments may contain confidential
information. If you are not the inlended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system. Thank you for your cooperation.

From: Savich, Steven <SSavich@mbakerintl.com>
Sent; Thursday, January 6, 2022 5:23 PM
To: Robert Herring, PE, PMP <RHerrina@pehzo.ofl

PWSA_OfficePartners_002574




Ce: Julie Asciolla <jasciolla@pgh2o.com>
Subject: FW: Tap In Fees

Rob HRELCll

I'sent the email below to Julie and got her out of office message ... Can you speak to the question below?

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [C] 412-269-6467 | [M] 330-550-4579

ssavich@mbakerintl.com | www.mbakerintl.com 1

From: Savich, Steven

Sent: Thursday, January 6, 2022 5;21 PM
To: Yulie Asciolla® <jasciollai@pgliZo.com>
Subject: Tap In Fees

Julie:

By way of another project we were notified that the policy on tap in fees is changing and will eliminate the water
portion, modify the sewer and add another administration fee. It was expressed to usas a net reduction in the previous
fee structure. The indication was that projects not permitted currently {or after January 1% 2022) would be subject to
the new (and possibly reduced fees). Canyou provide some insight into that and if it could be applied to the Lower Hill
development?

If available, | can give you a call tomorrow to get a better understanding of this as the information provided was third
hand at best ...

Steven Savich | Vice President, Practice Executive - LD&
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | {M] 330-550-4579

ssavich@mbakerintl.com | www.mbakerintl.com | |

PWSA_OfficePartners_002575
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Message

From: Wrickering@pgh2o.com [WPickering@pghZo.com]
Sent: 1/31/2022 8:33:02 PM

To: jasciolla@pgh2o.com; JPresutti@pghZo.com

CC: RHerring@pghzo.com

Subject; RE: LowerHill G1/G4 Tap In Application

Hi Julie — As long as this approach is consistent with how we would treat similar applications, 1 support your pasition.

Fram: Julie Asciolla <jasciolla@pgh2o.com>

Sent: Monday, January 31, 2022 3:10PM

To: Will Pickering <WPickering@pgh2o.com>; Jennifer Presutti <JPresutti@pgh2o.com>
Cc: Robert Herring, PE, PMP <RHerring@pgh2o.com>

Subject: FW: Lower Hill G1/G4 Tap In Application

Good afternoon,
] wanted to pass along this email | received from the FNB Tower. | assume this is their way to skirt the fees.

I am going to advise them that they wouldn’t withdraw the application as that is not necessary. They would just submit a
revised planning module under their previous application and pay the expedited revised permit review fee.
They likely will not like that answer so | wanted to run it by you 3 before responding.

tmeevsy

Julie Asciolia

Industry Relations Manage

Offizer 412 2555800

Ext8019

Cell: 412,606,1283

Z41F medig inquiry e 412.420.38%8

Fittsburgh Water and Sewer Authorily
1500 Pann Ave, Pitshurgh, PA 15222

hilpsiipghZo.com

CONFIDENTIALITY NOTICE: This e-mail and any atiachments constitute an electronic communication within the
meaning of the Electronic Gommunications Privacy Act, 18 U.S.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transmission and any attachmenls may contain confidential
information. If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this g-mail is strictly prohibited. If you have received this transmission in error, please nolify the
sendsr of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and ifs attachmenls
by deleting them from your system. Thank you for your cooperation.

From: Savich, Steven <SSavich@mbakerintl.com>
Sent: Monday, January 31, 2022 3:01 PM

To: Julie Asciolla <jasciollafdpshlo.com>

Ce: Partridge, Toby <TPartridie @ mbakerintl.com>; meorace@bpgsconstruction.com; Boris Kaplan
<bkaplan@bpgroup.nat>

subject: Lower Hill G1/G4 Tap In Application

PWSA_OfficeParlners_002923




& AUTION:  This emailor iginated:from outssde the authority Do not click lmks ot open attachments unless you recogmze ;
the sender and knowthe contentissafe. v a0 Lo
Julie ~

[ wanted to give youthe heads up that, after much internal discussion, the owner of the project will be withdrawing
their current Tap-In permit application and submitting new applications later this week. Infurther evaluation of the
project program and path forward for the planning module they feel it is most prudent to separate the G1 and G4

parcels for a few reasons:

First, the ownership entities for each of these parcels will be different and in turn so would the ultimate holder of the

permitted sewage facilities.

Second, the sewer (and water) usage for the G4 parcel Is still unknown at this time. The landscape and configuration is
set but the facllities for small business retail uses-are still being determined.

Third, there is a concern that PADEP will not approve the comibined G1 /G4 application since the outcome of the
meetings with them allowed for the development of the G1 parcel only under the capacity of the averall hlock.

With that said, there is still a need for expediency in getting to final permit for the G1 block. The intent would be to file
the permit application as-an expedited application under the new guidance. This would guarantee an initial review
petiod of 15 days, correct? We will review all of the updated forms and process to ensure we have met the
requireiments and provide the checklist with the new application to allow for PWSA staff to better review the
application. Please let me know what you will need from the ownerto withdrawthe current application and to establish
the new project email within ebuilder and confirm path forward for the new application.

If you like, we can touch base later today to discuss in more detail.

Thanks!

Steven Savich | Vice President, Practice Executive - LD&I
100 Alrside Drive, Airside Business Park | Moon Township, PA 15108 | [0} 412-269-6467 | [M] 330-550-4579

ssavich@mbakerint.com | www.mbakerintl.com § % (& fn €3

i Sl | We Make o Difference
EHTERNATIONAL |
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Pittsburgh
Vsres & Sewar

Aathoily

December 23, 2021

Office Partners XXl Block G1 LLC
1000 N, West Street
Wilmington DE 19801

RE: Address TBD - 15219
Water and Sewer Tap-in Plans

Dear Office Partners XX Block G1 LLC,

The Pittsburgh Water and Sewer Authority (PWSA) has approved the tap-in plans for the above
referenced project.

Thefees have heen calculaled and are attached for your reterence. Permits are not considered
issued until permit fees are paid.

Due to the closure of the PWSA permit counter iri response to COVID-19, payments will be
accepted by mail only. Please send check or money order (o Piltsburgh Water and Sewer

Authority at 1200 Penn Avenue, PGH. PA,15222, Altention: Permits. Permils will be processed
and emailed after payment is received.

If you have any quéstions, please feel Iree to conlact me at (412) 255-8800 x8030.

Sincerely,

Wendy M, Dean
Engineering Tech I

Attachment

ce: PWSA File

Les Wl e ey - &
ALY

Syl J

PWSA_OfficePartners_000385
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C-2060

OFFICE PARTNERS XXII BLOCK G1 LL.C

Address TBD

96.53 Water EDU’s = $214,682.72

96.53 Sewer EDU’s = $287,466.34

(1) 6” tap = §1,314.43

(1) 8” tap = $1,349.95

(1) 47 tap = $1,106.35

(O 1.5 meter = $492.00 — Domestic Positive Displacement
(1) 3” meter = $1,668.00 — Compound Domestic
(N 5/87 x ¥ meter = $235.00 - Fire Line

TOTAL  =$508,314.79

Please make check or moncy order payable to PWSA or Pittsburgh Water
and Sewer Authority. The approved permit will be processed and emailed
after payment has been received.

** PLEASE NOTE ** ;

PAYMENT FOR PERMITS MUST BE RECEIVED WITHIN 6 MONTHS

FROM 12/23/2021. IF PERMITS ARE NOT PAID FOR WITHIN THIS

PERIOD, THIS PROJECT AND PLANS WILL BE VOIDED AND WILL
REQUIRE THIS PROJECT TO START FROM THE BEGINNING.

Fann Libeny Paea wwrl prhecsm
T2 B i b Wdinahde
Sigeiningn PA BRI F A2 2R5E 4TS

PWSA_OfficePartners_000854




Pittsburgh
Water & Sewer
Authority

C-2060

OFFICE PARTNERS XXII BLOCK G1 LLC

Address TBD

96:5395.20 Water EDU’s = $214,682.72 211,714.74
96-53-95.20 Sewer EDU’s = $287466:34 283.492.13
(1) 6” tap = $1,314.43

(1) 8” tap = $1,349.95

a 47 tan ~  $1106.35

B35 et $492.00-—Demestie-Positve Displacement
(1) 3” meter = $1,668.00 — Compound Domestic
(1) 5/8" x ¥” meter = $235.00 — Fire Line

TOTAL = $508,314.79 499.744.28

Please make check or money order payable to PWSA or Pittsburgh Water
and Sewer Authority. The approved permit will be processed and emailed
after payment has been received.

** PLEASE NOTE **
PAYMENT FOR PERMITS MUST BE RECEIVED WITHIN 6 MONTHS
FROM 12/23/2021. IF PERMITS ARE NOT PAID FOR WITHIN THIS
PERIOD, THIS PROJECT AND PLANS WILL BE VOIDED AND WILL
REQUIRE THIS PROJECT TO START FROM THE BEGINNING.

Penn Liberty Plaza nfexrpgho.cem www. pghZo.com Customer Service /
1200 Penn dvenue T Q122552423 wdipghio Emergencies:
Pitlslurgh PA 15222 F 412,255 2475 412.255.2423




Page 1 |
BEFORE THE PENNSYLVANIA

PUBLIC UTILITY COMMISSION

OFFICE PARTNERS XXIII
BLOCK G1, LIC, Docket Nos.

C~-2022-3033251
C-202203933266

Claimant,

THE PITTSBURGH WATER

AND SEWER AUTHORITY,
Respondent.

)
)
)
)
)
)
)
-vVsS- )
)
)
)
)
)
)
)
)

DEPOSITION OF BORIS KAPLAN
April 19, 2023

Reported by:
Michelle L. Goehring
Job no: 7062

TransPerfect Legal Solutions ‘ EXHIBIT
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Page 2

DEPOSITION OF BORIS KAPLAN, a witness
herein, called by the Respondent, for
examination, taken pursuant to the Pennsylvania
Rules of Civil Procedure, by and before
Michelle L. Goehring, a court reporter and a
notary public in and for the Commonwealth of
Pennsylvania, at the offices of Clark Hill PLC,
One Oxford Centre, 301 Grant Street,
Pittsburgh, Pennsylvania, on Wednesday,

April 19, 2023, at 10:00 a.m.
COUNSEL PRESENT:

For the Claimant:

MAURICE A. NERNBERG & ASSOCIATES
by David M. Nernberg, Esqg.

301 Smithfield Street
Pittsburgh, PA 15222
dmn@nernberg.com

For the Respondent:

CLARK HILL PLC

by Samuel A. Hornak Esqg.
by Ashley L. Buck, Esqg.
One Oxford Centre

301 Grant Street

14th Floor

Pittsburgh, PA 15219
shornak@clarkhill.com
abuck@clarkhill.com

TransPerfect Legal Solutions
212-400-8845 - Depo@TransPerfect.com
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WITNESS

INDEJX

BORIS KAPLAN

By

By

EXHIBIT
Exhibit

Exhibit

Exhibit

Exhibit

Exhibit
Exhibit
Exhibit
Exhibit

Mr. Hornak

Mr. Nernberg

EXHIBITS

DESCRIPTION
1 Notice of Deposition
2 First set of

Interrogatories and
Request for Production

3 PPUC Formal Complaint

4 12/23/21 Letter &
1/3/22 Emails

1/3/22 E-mails
1/28/22 E-mails
1/19/22 E-mails

@ -1 o W

1/20/22 E-mails

PAGE

12

PAGE

19

20

25
29
59
63
66
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Page 7

A, I live on Cynwyd Road in Bala
Cynwyd, so it confuses a lot of people.

Q. That might be one that we'll have --
I don't want to assume that the court reporter
doesn't know how to spell, but I would need
help spelling that.

A, C=Y-N-W-Y-D.

0. What's your educational background,
Mr. Kaplan?

A. I have an undergraduate from the
University of Pittsburgh and a graduate degree

and MBA from MIT.

Q. What's your undergraduate degree in?

A. In international relations.

Q. What did you study at MIT?

A. I studied financial management.

Q. When did you graduate from those two
schools?

A. I graduated in 1994 from the

University of Pittsburgh and 2000 from MIT,
Massachusetts Institute of Technology.

0. Who is your current employer,
Mr. Kaplan?

A. I work for the Buccini/Pollin.

Q. And what's your title with

TransPerfect Legal Solutions
212-400-8845 - Depo@TransPerfect.com
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Buccini/Pollin?

A. I'm a senior vice president.

Q. How long have you been with
Buccini/Pollin?

A. Since 2008, so about 15 years.

Q. And since you've been there, what

roles have you filled for Buccini/Pollin?

A. Primarily in project origination and
project management.

Q. Okay. Let's separate those two.
Project origination is that kind of sales,
business development for Buccini/Pollin?

A. Yes. It's identifying business
opportunities for our company, working with
owners of property on potential acquisitions
for our company, and then coming up with
development plans for those properties.

0. Okay. And what roles have you
filled on the project management side of your
responsibilities at Buccini/Pollin?

A. I've overseen projects ranging in
size from small, mixed-use info projects with
several apartments over retail. I've developed
a large multi-family development in the City of

Philadelphia. For the past four or five years,

Page 8

TransPerfect Legal Solutions
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Baker, the Michael Baker Firm in the
development of the ENB Tower?

A. So Michael Baker is an engineering
firm that's worked with our team in both the
development of the master plan, but also in the
FNB Tower project.

They're responsible for civil
engineering services and they are our principal
representatives in a number of approval
activities with various city and state
agencies.

Q. Okay. Thank you.

I'm going ask you about a few names
that Office Partners has identified through
discovery. Perhaps you can give me who they
work for, what their role in the development of

FNB Tower has been.

A. Sure.
Q. First is Steven Savich, S-A-V-I-C-H?
A. Sure. Steven Savich is a senior

engineer at Michael Baker. He has worked on
development of the master plan, the

engineering -- civil engineering associated
with the master plan. He has also worked on

various entitlement and approval efforts for

Page 16
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Page 17

the FNB Tower.
Q. What about Toby Partridge?
A. Toby Partridge also works for

Michael Baker; is a colleague of Steve Savich.

Q. Similar Jjob responsibilities?

A Correct.

Q. Craig Dunham?

A Craig Dunham had been a consultant

to the Pittsburgh Penguins or the local
partners in this development. Currently Craig
Dunham is an employee of the Pittsburgh
Penguins.

Q. Okay. When he was consulting for
the Pittsburgh Penguins, was he employed by
someone else?

A. He had his own consulting company,

Dunham Real Estate Group.

Q. Understood.
A. Dunham reGroup.
Q. What about Wesley Schwandt,k

S-C-H-W-A-N-D-T?

A. Wes Schwandt works for the
Buccini/Pollin Group. He is a senior executive
in our technical services group called BPGS.

Q. Joseph Lisicky, L-I-S-I-C-K-Y?

TransPerfect Legal Solutions
212-400-8845 - Depo@TransPerfect.com
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A. Joe Lisicky i1s a general counsel for

the Buccini/Pollin Group.

Q. Okay. He's an attorney?
A. Correct.
0. What about William Sittig,

S-I-T-T-I-G?

A. Bill Sittig works for Sittig
Cortese, a local land use attorney. He's an
attorney, as well.

0. Okay. Matt Corace, C-0-R-A-C-E?

A. Matt Corace works directly for Wes
Schwandt in BPGS.

Q. Okay. The name is obviously
familiar for any Pittsburgher, but what is the
role of Kevin Acklin with respect to this
development?

A. Sure. Kevin Acklin is a senior
executive with the Pittsburgh Penguins. He had
a lot of day-to-day responsibilities for the
real estate development components of the
project.

0. Okay. And the last name that I have
for now is Bomani, B-0-M-A-N-I, Howze,
H-0-W-Z-E?

A, Bomani Howze is a vice president

Page 18 |
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paragraph-by-paragraph basis, but I just want
to confirm some facts. But if you could turn
to
Paragraph 6 on Page 1, which generally says
that Office Partners submitted an application
to tap into the PWSA infrastructure in May of
2021.

That timeline is correct, as far as
you can recall?

A. As far as I can recall, yes.

Q. Is your recollection, both on your
own and behalf of Office Partners, that the
first interactions with the PWSA, related to
the ENB Tower took place during calendar year
20217

A. I think that's right.

0. That's consistent with what's pled
here. I just wanted to confirm that.

In Paragraph 7 the complaint reads,
"Between August of 2021 until December 21 of
2021 Office Partners and the PWSA communicated
regarding the plan submissions."

Did you, personally, have any role
in those communications between Office Partners

and the PWSA?
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Have you, personally, ever communicated with
PWSA about the development of the FNB Tower?

A. I don't think that I have.

Q. In the communications referenced in
Paragraph 7 of the Complaint, do you know
whether there was any discussion of what rate
would apply to the application of Office
Partners to tap into the PWSA system in 202172

A. I don't know.

0. Okay. Are you aware of whether any
such discussions took place specific to the
issue of what rate would apply?

A. I don't know the specifics.

MR. NERNBERG: I'm going to
object as to form and really just to clarify
the question. Are you asking specifically
within that date range in Paragraph 7? That's
what you're referencing?

MR. HORNAK: Yes.

BY MR. HORNAK:

Q. We can move on to Paragraph No. 8,
which reads, "On December 23, 2021, the PWSA by
letter accepted the tap in plans but informed
Office Partners the permit would not be

considered approved until the permit fees were

Page 24
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Page 34

subdivision of the G Block?

A. I believe it was following the
subdivision.

Q. Okay. There's a reference to —-
specifically to the plan being rejected -- or
to the application being rejected by the
commonwealth agency, which you have just cast
as the DEP.

Did the DEP ever explicitly advise
Office Partners that its applications, either
to the DEP or to the PWSA, would be rejected on
the basis of a subdivision?

A. I don't recall specifically the
guidance, but there were general concerns about
the impact of subdivisions on prior approvals.

0. Did any entity, external to Office
Partners or its agents and representatives,
explicitly warn Office Partners that an
application or permit would be rejected based

upon different owners or subdivision of

parcels?
A. I believe that to be the case.
Q. I guess what I'm trying to get at,

Mr. Kaplan, is was that the impression of

Office Partners based on its experience or was
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there a communication or representation made by
an outside entity to Office Partners of a
potential rejection?

A. I believe it was based on
representations. There were extensive
discussions back and forth with agents of the
DEP and PWSA, submissions and letters back and
forth trying to preserve the prior approvals,
and an understanding that the DEP was making
some level of a concession to permit our
advancing of a time-sensitive project on Block
Gl, but that we would need future additional
and costly approvals beyond those that have
already been secured.

Q. But you don't remember the specifics
of those representations, including when they
were made, by who, to whom, or what the
substance of the representations were?

A. They are just as I described to you.
That's the extent of my recollection.

Q. Thank you. You just spoke about the
time sensitivity of the project. What was the
time sensitivity of development of the FNB
Tower?

A. Sure. So the FNB Tower was and is

Page 35 |
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Page 36 |

being developed for an anchor tenant. That
anchor tenant has a lease with Office Partners.
That lease has certain penalties 1f milestones
ana if delivery dates are missed, and so it's
incumbent on Office Partners to proceed with
the development of the project as quickly and
as expeditiously as possible and avoid any
possible delays and setbacks to the schedule.

0. When did those efficiency
imperatives begin for Office Partners?

So in 2021 when the application for
the FNB Tower was first submitted to the PWSA,
did those time sensitivities exist at that
time?

A. They did. The lease predated those
engagements and we were aware that there were
milestones that needed to be met.

0. So those milestones and time
sensitivities existed from the start of the
project to the present?

A. Correct.

Q. In -- hold on one second here -- in
Exhibit 5, if you have that in front of you, at
the top it's an e-mail from Matt Corace to --

MR. NERNBERG: Exhibit 5 is

TransPerfect Legal Solutions
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Page 37
the January 3, 2022 e-mail?
MR. HORNAK: That's correct.
MR. NERNBERG: Thank you.
BY MR. HORNAK:

Q. I want to direct you to a couple of
things in this exhibit, which I'll represent is\
a chain of e-mails, and as we did in the
deposition of -~

MR. NERNBERG: Exhibit 5
starts with Office Partners 447?

MR. HORNAK: That's correct.
It's Office Partners 44 through Office
Partners_ 50.
BY MR. HORNAK:

Q. As we did in a deposition that
Office Partners took of a PWSA representative,
we'll start from the back of this e-mail.
That's the way they're printed and that's
probably the easiest way to go through them
chronologically.

So if you could turn to Office
Partners 50, there's an e-mail that actually
begins on the previous page from Robert Herring
to a Thomas Flanagan, who has an e-mail address

listed as @pa.gov. That e-mail flows over on
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to Page Office Partners_50.

Who is Mr. Flanagan? Do you
recognize that name?

A. I recognize the name. I believe he
was employed by the PA DEP.

Q. And other recipients copied on this
e-mail are a variety of entities, including the
Pittsburgh Water and Sewer Authority, Michael
Baker, Buccini/Pollin, and I see that you're
copied on this e-mail, as well as others.

On the last page of this exhibit,
Office Partners 50, there's a paragraph that
reads, "Based on the foregoing, please be
advised that the PWSA takes no exception to
designating the Block G flows entirely to the
First National Bank Financial Tower."

Does that sentence make sense to
you, based on the discussion that we just had
relating to flows and subdivision?

A. It does. It relates to PWSA
agreeing to prioritizing a time-sensitive
project, assigning flows that had previously
been approved for the entirety of that block to
that one parcel, and permitting progress on

subsequent approvals to advance.
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A. So there had been a prior approval
for a planning module, essentially, like a
capacity confirmation that had been relied upon
as being a completed approval.

A lot of these conversations deal
with a new interpretation for ~-- our belief
that it was a new interpretation that those
approvals needed to be revisited subsequent to
subdivision.

At the same time, it's my
understanding that we couldn’'t get a tap-in
permit -- a tap-in application approved until
such time that there were any questions
resolved with the planning module.

So they may be related, but I think
there are two distinct applications and
approvals that are being sought.

Q. You were copied on this specific
e-mail and on this broader communication that's
the subject of this exhibit, Mr. Kaplan.

Was your interpretation or the
interpretation of Office Partners at this time
that the PA DEP was going to stand in the way
of or otherwise impede either of the

applications that you just referenced, either
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Page 42

the planning module or the PWSA tap-in
application?

A. By late December it looked like they
were agreeing to our moving forward with the
project.

Q. Okay. Thank you.

On Page Office Partners 47 at the
top there's an e-mail that starts on the
previous page, starts on Office Partners 46
from Toby Partridge to Shannon Connell from
PWSA.

You are not copied on that e-mail,
Mr. Kaplan, but there's a very brief exchange
there between Toby and Shannon where Toby says,
"Sorry for bugging you again." And then later
in the e-mail Mr. Partridge asks, "When will we
hear about the final tap fee amount."

This e-mail was sent on January 3,
2022, which, of course, is after the date of
the December 23 letter.

At that time, at the end of December
of 2022 and in the first days of January
2022 -- at the end of December 2021 and in the
first days of 2022, these time sensitivities

for the approval of Office Partners'
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applications existed; is that correct?

A. Yes.

Q. Is that the basis, as far as you can
tell, of Mr. Partridge's e-mail to Shannon
Connell to, in effect, check in on the PWSA's
issuance of the permits to get them expedited?

A. Yes.

Q. At the very top of this exhibit, the
very first e-mail on Page Office Partners 44,
Matthew Corace states that, "We have to talk
tomorrow on steps with getting this check in
the hands of PWSA ASAP," and in all capital
letters, "HIGH PRIORITY!"

You're not on this e-mail. Do you
interpret this e-mail as, again, underscoring
the time sensitivity of the PWSA's approval of
the permit?

A. I do.

Q. Okay. Thank you.

I1'11 direct you back to the
Complaint here, we're still on Paragraph 10.
That's on the second Page 2 of the exhibit.

I'm going to direct you here to the
last sentence of Paragraph 10 which reads. "In

addition, Office Partners wanted to change the
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plans due to other structural considerations.”

At this time what other structural
considerations was Office Partners looking to
change in its application?

A. I believe we also received guidance
from Baker as to updated technical calculations
on the respective parcels, the Gl and G4
parcels, which would change the -- the overall
usage on those parcels, and I think we also
reflect different fees associated with the
updated technical capacity projections.

Q. When did Michael Baker provide
Office Partners with those updated technical
specifications? Do you remember the specific
date?

A. I do not.

Q. Do you remember whether it was in
December 20217 January 2022? If you don't
remember, that's okay.

A. I don't remember.

Q. Okay. And you think those updated
technical specifications relate to usage?

A. Yes.

Q. As you sit here today, can you

remember any other updated technical
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Page 45

specifications that Baker provided to Office

Partners?
A. I do not.
Q. Do you know when Office Partners

first communicated those updated technical
specifications to the PWSA?

A. I dd not.

Q. Okay. Back to Exhibit 2, which is
the Office Partners' discovery responses.

A. Okay.

Q. I'11l refer you to Interrogatory
No. 6, which is located on Page 9 of this
document, which asks Office Partners to
"Identify with particularity all of the reasons
for your decision to attempt to withdraw your
application on or about January 31, 2022."

Let me ask you a general gquestion
first before we get into Office Partners'
response. Why did Office Partners attempt to
withdrawal its application for a tap-in permit
to the PWSA on or about January 31, 20227

A. I think there were several factors
that led to that decision. We had
conversations through the end of '21 and early

in 2022 related to the two parcel ownerships on
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Block G.

There were many conversations
throughout January related to, ultimately, the
fees that were due and the rate structure that
was going to be applied to that application.

And based on those conversations
with staff and with leadership, we decided to
proceed with withdrawing the application.

Q. When you refer to staff and
leadership, are you referring to the staff and
leadership of Office Partners or the PWSA?

A. I believe it was both.

Q. And you think those conversations
occurred in December of 2021 and January of
20227

A. Correct.

Q. Some of these may overlap with what
you just said, Mr. Kaplan, but in Office
Partners' response to Interrogatory No. 6, a
number of factors are identified. One of which
is the "Logistics of the project.™

What logistics -- well, actually
it's not a direct quote. "Logistical reasons”
-— no. Strike that. It does say "logistics of

the project.”
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Page 47

What were the logistics of the
project that led to Office Partners purporting

to withdrawal its application?

A. I don't know.
0. Okay. What about costs?
A. Well, certainly in January, you

know, we had discussions regarding the fees
associated with this application. We were
aware of a new rate structure that was in
effect as of January 2022, and we were seeking
to find ways to have that new rate structure
apply to the permit we were trying to secure
from PWSA.

Q. Did Office Partners have any
communications with the PWSA relating to the
costs of the tap-in permit fee prior to Office
Partners learning about the new tariff rate
going into effect in January of 2022?

A. I believe that our representatives
did. Part of their responsibilities is not
just to secure permits, but also to advise us
as to what those permits cost.

Q. Do you remember which of your Office
Partners representatives had those

conversations with the PWSA and when?
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Page 48

A. I don't know that any of our
employees had those conversations with PWSA. I
expect that our engineers did and they were
advising our staff.

Q. What would those conversations have
entailed? And by that I mean is was Office
Partners seeking to get a discount on its
tap-in permit application fee off of what was
contained in the 2021 tariff?

MR. NERNBERG: Objection as to
form. You can answer.

THE WITNESS: I don't believe
we ever sought any kind of discounts. We
wanted to pay then applicable rates.

BY MR. HORNAK:

0. Then applicable. What is the "then"
in that statement? What rate did Office
Partners want to pay?

A. Whatever the prevailing rate was

when we secured the permit.

Q. Okay. Did those conversation occur
in 20217?

A. I don't know if they did.

Q. Okay. Office Partners' response to

Interrogatory No. 6 also references ownership
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Page 49 |

structure as being one of the bases for Office
Partners' attempt to withdrawal its
application.

What was the implication of
ownership structure on the attempt to
withdrawal?

A. Again, the Gl and G4 parcels are
separately owned. They were part of a single
application made in 2021. There were lingering
concerns about the need to bifurcate the

application into the respective ownerships --

0. Okay.
A. -- of those two parcels.
Q. Okay. What about planning module

reviews with PA DEP in late 2021? What was the
implication of that planning module review on
Office Partners' attempt to withdrawal its
application?

A. Again, the Department of
Environmental Protection, PA DEP, reviewed our
prior approvals for sewer planning module
capacity and indicated that subdivisions that
occurred after those approvals had taken place
would impact the availability of the planning

module approval, and so to align our
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applications with that guidance from DEP, it
was important to find ways to separate the
applications.

0. Okay. Office Partners' response to
No. 6 also references, "Weighing the equities
of paying an unreasonable fee while also having
to pay higher annual usage charges on a going
forward basis," and that continues but I'll
stop there.

What did Office Partners mean by
that phrase that I Jjust read about weighing the
equities as a basis for its attempt to
withdrawal the permit application?

A. Sure. Office Partners is developing
a large commercial property that's hopefully
going to be around for 100 years. The new 2022
rate structure impacts not just what's paid up
front but downstream usage fees.

It seemed unreasonable to me and
members of our team at the time that this new
project would be subjected to ongoing,
increased fees over many decades and also be
subject to a much higher upfront fee for
tap-ins that were no longer in effect.

By no longer in effect, I mean that
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Page 51 |

by January 2022, there was a new rate structure
that reduced those upfront costs. And given
that we did not receive any benefit from an
approval in 2021, that we hadn't received a
permit, we didn't have a permit date, that we
couldn't pursue other permits that we needed in
2021. All of that became possible only after
potentially picking up a permit in 2022. We
wanted to find ways to utilize a savings for
the project.

Q. Is it Office Partners' position that
any applicant, not just Office Partners, that
paid a pre-2022 tap-in permit fee should be
either reimbursed or relieved from the
obligation of that upfront permit fee on the
basis of the higher usage rates going forward?

MR. NERNBERG: Objection.

- You're asking him to provide a legal

conclusion.

MR. HORNAK: My response to
the objection is that I'm asking for Office
Partners' position on it, on the central issue
in this case.

MR. NERNBERG: I disagree.

Office Partners' filed the Complaint on its
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Page 52

own behalf. It did not file a Complaint on any
other applicant. This is not a policy issue,
as far as outside of the four walls of the
Complaint.

You can answer the gquestion the best
to your ability.

Just to the extent that you're
asking for a legal conclusion, my objection
stands.

MR. HORNAK: Understood. Let
me ask the question a different way.
BY MR. HORNAK:

Q. I1f Office Partners had applied for,
was approved for, and received a permit in
2020, would Office Partners be taking the same
position in this case that the higher usage
fees in the future are inequitable because of a
high upfront application fee?

A. No.

Q. What is the difference between a
potential Office Partners' application in 2020
and the application that is the basis of this
case?

A. Again, we had no benefit at all to

the approved plans in 2021. They occurred in
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Page 54

extent that you are. I don't necessarily
object to position questions, but I think we're
going little bit far afield as far as the
Complaint.

I know you want to finish your
question and I'm sorry for interrupting. If
you finish it, I may object again. But I think
that we need to stick to the four walls of the
Complaint and the facts at hand. But I'll
allow -- ask the question again, I guess.

MR. HORNAK: I'll strike the
question that's open. I think I got an answer
to the previous question from Mr. Kaplan.

BY MR. HORNAK:

Q. Mr. Kaplan, are you aware that there
was a —-- what I'1ll call the rate case -- there
was an action pending before the Pennsylvania
Public Utility Commission beginning in March of
2021 where filings have actually continued into
calender year 2023 at Docket No. R2021-30247797

Are you aware of this rate case,

generally?
A. I am not.
Q. Do you know whether Office Partners

ever made any filings with the PUC prior to the
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Page 55 f

filing of this Complaint relating to the PWSA's
application of the 2022 tariff fees to either
tap-in fees or usage fees?

A. I'm sorry. Can you just repeat that
one more time?

Q. Absolutely. That was a long
question. Are you aware of any filing that
Office Partners made with the Pennsylvania
Public Utility Commission prior to the filing
of this Complaint?

A. I'm not aware of that.

Q. Do you know whether Office Partners
has ever made any filing with the PUC --
whether that be an objection to the PWSA's
rates or the application of various tariffs --
has Office Partners ever made any filing of
that nature with the PUC?

A. I don't believe that Office Partners
has.

Q. Okay. When did Office Partners
first become aware that there was going to be a
change in PWSA's fee structure in January of
20227

A. I can only speak to when I became

aware of it. I think in early January of 2022,
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Page 57 f

discussed?
A I believe it 1is.
Q. Did any entity, whether that be the

PWSA or any other entity, advise Office
Partners that Office Partners was required to
revise its tap-in application?

A. I don't believe that PWSA told us
that it was required to revise the
applications.

Q. So the basis of this pleading that
the revisions were required is Office Partners'
OWNn assessment?

A. Correct.

Q. I'1ll turn to Paragraph 14 on that
same page. "On February 22, 2022, PWSA
approved the plan submitted by Office
Partners."

Do you know whether that was the
date when a permit was actually issued by the
PWSA to Office Partners?

A. I don't believe that was the permit
date. I think that was just an approval of the
new plans.

Q. Okay. What I'll represent to you,

Mr. Kaplan, is that the permit was actually
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0. Are you aware of any time, from the
beginning of this application through the
present, when Office Partners ever attempted to
slow down consideration of a pending
application to the PWSA?

A. I do not.

0. In fact, it seems like the testimony
today is that Office Partners, at all points,
was attempting to expedite the PWSA's
consideration; is that correct?

A. That is correct.

(Deposition Exhibit No. 6 was
marked for identification.)
BY MR. HORNAK:

Q. Okay. I'll show you here a set of
e-mails here, Mr. Kaplan, that we'll mark as
Exhibit 6.

I'11 direct your attention here to
an e-mail that begins at the bottom of Page 753
and continues on to Office Partners 754.
MR. NERNBERG: Look at the
bottom right.
BY MR. HORNAK:
Q. That's an e-mail that's from you to

a number of parties, dated Thursday,
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January 27, 2022. It continues on to the next
page with a couple of sections numbered 1, 2,
3, and then 1, 2, 3.

I want to direct your attention to
both No. 3s in that same e-mail. In the first
one you are characterizing the intent of Office
Partners to "Request that both applications
receive a 15-day expedited review and pay the
$1300 fee per application for expedited
review."

What expedited review are you
referring to in that e-mail?

A. I think by that date, the 27th of
January, we were prepared to submit two new
applications and we were also prepared to pay a
fee associated with an expedited review of each
of those two applications.

Q. So these e-mails relate to Office
Partners' attempt to withdrawal its original
application and submit what Office Partners'
claims to be a new application.

Is it fair to say that Office
Partners -- upon the submission of that alleged
new application, Office Partners was seeking a

expedited review of the revised new
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application?

A. Correct.

Q. Okay. The second No. 3 in that same
e-mail, you asked -- I assume your team -- to

quickly confirm that "Can we use the PWSA
notice from December and other approvals to
keep advancing the work in the field for
another couple of weeks?"

It seems like the intent there would
be to use the December 23 letter, that is
Exhibit 4 to today's deposition, as a basis to
keep work progressing even after the submission
of what Office Partners claims to be a new
application?

A. I believe that's the case. That
there were ongoing reviews that required PWSA
final sign-off. We were trying to evidence
interim reviews and interim progress to permit
additional work to proceed.

Q. So Office Partners wanted to use the
December 23 letter as a basis to keep work
progressing for the milestones you previously
identified even post withdrawal of an
application during an expedited post withdrawal

review?

Page 61 |
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Page 62

A. I think we also referenced other
approvals and any additional evidence to

indicate that we can keep advancing.

Q. Okay. Can you describe,
Mr. Kaplan -- and I can show you some
e-mails -- can you describe the efforts that

Office Partners made to communicate with either
city leadership or other interested entities to
convince the PWSA to apply the 2022 tariff rate
to the Office Partners' application?

Do you know who Office Partners
communicated with? Do you know what
communications occurred?

A. I believe I do, generally. I think
those communications were primarily at the
staff level. There was a line of communication
between our representatives and staff at the
PWSA and those conversations were ongoing.

We also pursued additional
conversations through our local partners with
leadership at the PWSA, and also reached out to
other city municipal officials to initiate
conversations.

I think this is pretty standard for

what we do with all agencies in terms of
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Page 63

negotiations and discussions at staff level,
leadership level, and so on.

Q. Did you ever personally participate
in any of those conversations, Mr. Kaplan, with

either city officials or any other political

officials?
A. I don't believe that I did.
0. So when you say they were on a staff

level, they were your staff at Buccini/Pollin
or other representatives of Office Partners?

A. Correct.

Q. I'll show you another set of e-mails
here, Mr. Kaplan. Beginning with Office
Partners Page 509, this is a document also
produced to the PWSA by Office Partners.

MR. NERNBERG: Are we going to
mark this as an exhibit?

MR. HORNAK: Yes. We'll call
this Exhibit 7.

(Deposition Exhibit No. 7 was
marked for identification.)
BY MR. HORNAK:

0. The first e-mail I would like to
direct you to is at the bottom of Page 509 and

it goes on to 510. This is an e-mail from you

TransPerfect Legal Solutions
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to Kevin Acklin, Mr. Howze, and several others,
dated January 19, 2022, at 1:26 p.m.

If you could read that e-mail and
let me know when you're finished.

A. I'm ready.

Q. So the last sentence of this reads,
"We are also exploring an alternative (a Hail
Mary) whereby we have Baker make an amendment
to the previously submitted tap-in plans so
that there's no ambiguity that the basis of the
permit was reviewed after the January 12 date
for the new fee structure.™

Can you explain what you meant by
that sentence, Mr. Kaplan?

A. Sure. I think by the 19th of
January we had had several conversations
through our representatives about the approvals
and the rate structure that was going to be
applied.

Those conversations were not leading
to a satisfactory resolution, and so we were
starting to explore alternatives to picking up
a permit based on the 2021 application.

0. So as I read that sentence in this

e-mail, Mr. Kaplan, it sounds like the

Page 64
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amendment or the modifications to the prior
application, the reasons that we've discussed
today, it sounds like a pretext that the real
reason why Office Partners wanted to submit --
withdrawal its application and make revisions
is strictly for the basis of securing the new
rate; is that correct?

A. I don't think that's correct. It's
not strictly for the new rate, but certainly
the new rate, I think, is a very large
component in the decision.

As we became aware and quantified
the difference between the rate structure of
2021 and the rate structure of 2022, the
difference of upfront fees was -- I'll speak
just in order of magnitude of it -- like, half
a million dollars, and that was sufficient to
pursue additional conversations, additional
applications, additional effort to secure a
very substantial savings for the project.

Q. And securing that savings was one
of -- and I think you just said a major reason
for withdrawing the initial application and
submitting a new modified application?

A. Correct.

TransPerfect Legal Solutions
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conversations to see if we had to make any
modifications at that time.

Q. Okay.

A. But certainly I remember around
January of 2022 is when we were really looking
more intently at the possibility of a
withdrawal and resubmission.

Q. Understood. You've referenced in
the last couple minutes, Mr. Kaplan, the cost
savings that Office Partners would realize 1if
the 2022 tariff rate were applied versus the
2021 tariff rate, and I would like to get some
information about the relative size of this
permit fee and the overall budget for the
Office Partners project.

What 1s the overall project for the
FNB Tower project?

A. The overall project, which is
inclusive of acquiring the land, doing all of
the engineering and architectural services,
building the project, improving the space with
tenant improvements, is around $240 million.

0. Okay. Throughout 2021, when Office
Partners was in communications with the PWSA

pressing the consideration of this tap-in
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permit, %hat amount had O0ffice Partners
budgeted for the tap-in fee?

A. I believe the budget was in the 450
to $500,000 range.

Q. Okay. I think I just have a couple
more questions for you.

A few minutes ago we were discussing
Office Partners' desire to continue pressing
ahead with certain approvals on the basis of
the December 23, 2021 letter -- that's Exhibit
4 today -- during this withdrawal,
resubmission, and expedited review process; do
you remember that testimony, Mr. Kaplan?

A. I do.

Q. What was the benefit of relying on
the 2021 letter and pressing other approvals
ahead even during the withdrawal and
resubmission process, what was the benefit to
Office Partners?

A. Just would you mind restating it?

0. I don't mind at all. I apologize
for asking an unclear question.

Your testimony, as I understand it,
is that Office Partners wanted to rely on the

December 23, 2021 correspondence from the PWSA
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Q. So during the withdrawal and
resubmission process, Office Partners hoped to
continue with construction and the project,
generally, at, least, in part, on the basis of
the 2021 approval letter?

A. I think over the course of January
and February, as this was ongoing, we were told
by our construction management team that they
had a little more latitude regarding their
schedules and, I believe, that was part of what
we used to calculate and decide to do a
withdrawal; that there was more -- that there
was additional capacity for us to secure the
PWSA approval.

Q. What do you mean by additional
capacity for Office Partners to secure the PWSA
approval?

A. I meant there was additional time
for us to secure the tap-in approvals. By that
point in time, there wasn't an immediate need
to tap in and that it made sense for us to
resolve the ongoing discussion with PWSA and,
if necessary, withdrawal the application and
file new applications.

MR. HORNAK: I don't think I
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Page
have any further questions, Mr. Kaplan. Your
counsel may have some questions. Thank you for
appearing today.
MR. NERNBERG: I might just
have a few.
EXAMINATION

BY MR. NERNBERG:

0. Boris, you were asked . about the

budget of this project; do you recall those

questions?
A. I do.
0. And have you managed budgets for

other projects?

A. I have.

Q. Do projects -- have projects you've
managed ever come below budget?

A. Maybe one or two.

Q. And have projects you've managed
gone above budget?

A. Yes. Maybe one or two.

Q. As a project manager, what is your
goal with regard to managing projects under or
over budget?

A. The budget consists of many, many

line items. My goal is to balance those line

72
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items in such a fashion that we deliver
projects on budget.

Q. And so is it -- can it happen that
some line items are increased and some line
items are decreased?

A. Certainly. It happens all the time.
And certainly it's my duty to keep identifying
reasonable savings that could be realized in a
way that offsets potential increases that occur
across the rest of the budget.

Q. Could you take a look at Exhibit 3
again? That's the Complaint. Page 2 of the
second part, please.

A. With the Item 7 at the top?

Q. Yes. You were asked about two
paragraphs. I just wanted you to read the two
paragraphs into the record.

Could you read Paragraph 8, please?

A. Paragraph 8. "On December 23, 2021,
the PWSA by letter accepted the tap in plans
but informed Office Partners the permit would
not be considered approved until the permit
fees were paid."

Q. And could you read -- sorry --—

Paragraph 14, please?

Page
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COMMONWEALTH OF PENNSYLVANIA )

COUNTY OF ALLEGHENY )
CERTIFICATE

I, Michelle L. Goehring, a notary public
in and for the Commonwealth of Pennsylvania, do
hereby certify that the witness, BORIS KAPLAN,
was by me first duly sworn to testify the
truth, the whole truth, and nothing but the
truth; that the foregoing deposition was taken
at the time and place stated herein; and that
the said deposition was recorded
stenographically by me and then reduced to
typewriting under my direction, and constitutes
a true record of the testimony given by said
witness.

I further certify that I am not a
relative, employee or attorney of any of the
parties, or a relative or employee of either
counsel, and that I am in no way interested
directly or indirectly in this action.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal of office this 1lst day
of May 2023.

/S/Michelle L. Goehring, Notary Public
Court Reporter

My Commission Expires: July 12, 2025
Commission No. 1317058
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PENNSYLVANIA PUBLIC UTILITY COMMISSION

Formal Complaint

Filing this form begins a legal proceeding and you will be a parly to the case.
If you do not wish to be a patty to the case, consider filing an informal complaint.

To complete this form, please type or print legibly in ink.

1. Customer (Complainant) Information

Provide your name, mailing address, county, telephone numbet(s), e-mail address and utility
account number, Jt is your responsibility to update the Commission with any changes to your
address and to where you want documents mailed fo you. . ‘

Name Office Partners XXIli Block G1 LLC

Street/P.O. Box 1000 N. West Street, Suite 900 Apt #

City Wilmington _ State Deleware Zip 19801

County New Castle

Telephone Numben(s) Where We Can Contact You During the Day (required):

(home) (610) 202-8606 (mobile)

E-mail Address (required): bkaplan@bpgroup.net
Utility Account Number (from your bill)

If your complaint involves utility service provided to a different address or in a different
name than your mailing address, please list this information below.

Name

Street/P.O. Box 626 Washington Place

City _Pittsburgh State PA _ Zip 15219

2. Name of Utility or Company (Respondent)

Provide the full name of the utility or company about which you are complaining. The name of
your utility or company is on your bill.

Pittsburgh Water and Sewer Authority

March 2022 1




Type of Utility Service

Check the box listing the type of utility service that is the subject of your complaint
(check only one):

[1 ELECTRIC [1 STORM WATER
X WASTEWATER/SEWER

[1 GAs
X WATER [1 TELEPHONE/TELECOMMUNICATIONS (local, long distance)
[1 STEAM HEAT [l MOTOR CARRIER (e.g. taxi, moving company, limousine)

Reason for Complaint

What kind of problem are you having with the utility or company? Check all boxes below
that apply and state the reason for your complaint.  Explain specifically what you believe the
utility or company has done wrong. Provide relevant details including dates, times and places
and any other information that may be important. If the complaint is about billing, tell us the
amount you believe is not correct. Use additional paper if you need more space. Your
complaint may be dismissed without a hearing if you do not provide specific
information.

L] The utility is threatening to shut off my service or has already shut off my service.

[1  1would like a payment agreement.

[J  Incorrect charges are on my bill. Provide dates that are important and an explanation
about any amounts or charges that you believe are not correct. Attach a copy of the
hill(s) in question if you have it/them.

] I am having a reliability, safety or quality problem with my utility service. Explain the
problem, including dates, times or places and any other relevant details that may be
important.

X Other (explain). See Complaint being submitted herewith.

March 2022 2

e AR gt g i 8 L S5t i 8 P, e



Note: If your complaint is only about removing or modifying a municipal lien filed by
the City of Philadelphia, the Public Utility Commission (PUC) cannot address it. Only
local courts in Philadelphia County can address this type of complaint. The PUC can
address a complaint about service ov incorrect billing even if that amount is subjecttoa

lien.

In addition, the PUC generally does not handle complaints about cell phone or Internet
service, but may be able to resolve a-dispute regarding voice communications over the
Internet (including the inability to make voice 911/E911 emergency calls) or concerns
about high-speed access to Internet service.

5. Requested Relief

How do you want your complaint to be resolved? Explain what you want the PUC to order
the utility or company to do. Use additional paper if you need more space.

See Complaint beind submitted herewith.

Note: The PUC can decide that a customer was not billed correctly and can order billing
refunds. The PUC can also fine a utility or company for not following rules and can
order a utility or company to correct a problem with your service. Under state law, the
PUC cannot decide whether a utility or company should pay customers for loss or
damages. Damage claims may be sought in an appropriate civil court.

Warch 2022 3




Protection From Abuse (PFA) Domestic Violence

Has a court granted you a “Protection From Abuse” order or any other order
which provides clear evidence of domestic violence against you that is currently in
effect for your personal safety or welfare? The PUC needs this information to properly
process your complaint so that your identity is not made public.

Note: You must answer this question if your complaint is against a natural gas
distribution utility, an electric distribution utility or a water distribution utility AND your
complaint is about a problem involving billing, a request to receive service, a security
deposit request, termination of service or a request for a payment agreement.

Has a court granted a “Protection From Abuse” order or any other order for your
personal safety or welfare?

YES O
NO X

If your answer to the above guestion is “yes,” attach a copy of the current Protection
From Abuse order to this Formal Complaint form,

Prior Utility Contact

a. Is this an appeal from a decision of the PUC’s Bureau of Consumer Services (BCS)?

YES ]
NO X

Note: If you answered yes, move to Section 8. No further contact with the utility or
company is required. If you answered no, answer the question in Section 7 b. and
answer the question in Section 7 ¢. if relevant.

b. If this is not an appeal from a BCS decision, have you spoken to a utility or company
representative about this complaint?
YES X
NO O

Note: You must contact the utility first if (1) you are a residential customer, (2) your
complaint is against a natural gas distribution utility, an electric distribution utility ora
water utility AND (3) your complaint is about a billing problem, a service problem, a
termination of service problem, or a request for a payment agreement.
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¢. If you tried to speak to a utility company representative about your complaint but
were not able to do so, please explain why.

The issues in the complaint could not be resolved.

Note: Even if you are not required to contact the utility or company, you should always
iry to speak to a utility or company representative about your proklem before you file a

Formal Complaint with the PUC,

Legal Representation

If you are filing a Formal Complaint as an individual on your own behalf, you are not
required to have a lawyer. You may represent yourself at the hearing.

If you are already represented by a lawyer in_this matter, provide your lawyer's name,
address, telephone number, and e-mail address, (all_required contact information). Please
make sure your lawyer is aware of your complaint. If represented by a lawyer, both you and
your lawyer must be present at your hearing.

Lawyers Name David M. Nernberg, Esq. — Maurice A. Nernberg & Assoclates

Street/P.O. Box 301 Smithfield Street

City Pittsburgh _ State PA _ Zip 15222

Area Code/Phone Number 412-232-0334

E-mail Address dmn@nernberg.com

Note: Corporations, associations, partnerships, limited liability companies and political
subdivisions are reduired to have alawyer represent them at a hearing and to file any
motions, answers, briefs or other legal pleadings.
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10.

Verification and Signature

You must sign your complaint. Individuals filing a Formal Complaint must print or type their

‘hame on the line provided in the verification paragraph below and must sign and date this

form in ink. If you do not sign the Formal Complaint, the PUC will not accept it.

Verification:

| Boris Kaplan ‘ _, hereby state that
the facis above set forth are true and correct (or are true and correct fo the best of my
knowledge, information and belief) and that I expect fo be able fo prove the same at a
hearing held in this matier. | understand that the statements herein are made subject to
the penalties.of 18 Pa. C.8. § 4304 (relating to unsworn falsification fo authorities).

) e’ 06-15-22 |
4 {Date)

L v 7MY
{Signature of Complainaht)

Authorized Signtory
Title of authorized employee or officer (only applicable to corporations, associations,

partnerships, limited liability companies or political subdivisions)

Note: if the Complainant is a corporation, association, partnership, limited liability
company or political subdivision, the verification must be signed by an authorized
officer or authorized employee. If the Formal Complaint is not signed by one of these
individuals, the PUC will not accept it. '

How to File Your Formal Complaint

Electronically. You must create an account on the PUC's eFiling system, which may be accessed at
hitp:/fwww.puc. pa.goviefiling/default.aspx,

Mail. Mail the completed form with your original signature and any attachments, by cerdified
mail, priority mail, or overnight delivery to this address and retain the tracking information as
proof of submission:
' Secretary
Pennsylvania Public Utility Commission
400 North Street
Harrisburg, Pennsylvania 17120

tf you are appealing a BCS decision: follow the directions in the cover letter you received from the
Secretary’s Bureau with the formal complaint form. ONLY Formal complaints appealing a BCS decision
can be filed by fax, email or overnight delivery to meet filing deadlines. All other formal complaints MUST

be eFifed or mailed.

If you have any questions about filling out this form, please contact the Secretaiy’s Bureau at 717772~
7777,

Keep a copy of your Formal Complaint for your records.
Please know that your camplaint form and the utility’s answer will not be published to the PUC’s website.

Once your complaint case moves to the Office of Administrative Law Judge, any filings you make should
be marked confidentlal if you do not want them published to the wehsite.
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PENNSYLVANIA UTILITY COMMISSION
COMPLAINT AGAINST THE PITTSBURTH WATER AND SEWER AUTHORITY
TO SET RATE FOR APPROVED PERMIT TO PETITIONER,
OFFICE PARTNERS XXII BLOCK G1, LLC

Introduction:

1. The Petitioner is Office Partners XXIII Block G1, LLC (“Office Partners™), a
limited liability company with its principal place of business at 1000 N. West Street,
Wilmington, DE 19801.

2. Respondent is the Pittsburgh Water and Sewer Authority (“PWSA”), a
Pennsylvania municipal authority with its principal place of business at 1200 Penn Avenue,

Pittsburgh, PA 15222.
3. Office Partners is developing commercial property located in the City of
Pittsburgh at a major development known as the FNB Financial Center, a large project both in

size and in financial investment, meant to last over 100 years and be a major hub of the City of

Pittsburgh.

4. Commercial developers are required by law to obtain PWSA approval for

connection to PWSA facilities.

5. PWSA policy requires an application for the connection and, once approved, a
permit is issued upon payment of the then prevailing rate. Exhibits A and B, PWSA Policy and

Press Release.
2021 Application Process and Withdrawal:

6. On May 11, 2021 Office Partners submitted an application to tap into PWSA

infrastructure.




7. Between August of 2021 until December 21, 2021 Office Partners and the PWSA
communicated regarding the plan submissions. |

8, On December 23, 2021, the PWSA by letter accepted the tap in plans but
informed Office Partners the permit would not be considered approved until the permit fees were
paid.

9, The fees were $508,314.79. Exhibit C.

10.  The application was made by Office Partners XX1I Block G1, LLC, however,
Office Partnors realized that the plans submitted in 2021 encompassed two separate parcels with
separate owners and that the permit applications for the G1 and G4 blocks should not be
combined and would risk being rejected by the Commonwealth Agencies. In addition, Office

Partners wanted fo change the plans due to other structural considerations.
11.  OnJanuary 31, 2022, Office Partners withdrew the 2021 Permit Application

(which had yet to be approved as no payment was offered or made). Exhibit D.

2022 Application Process:

12,  On February 4, 2022, Office Partners submitted nevw tap-in plans to the PWSA.
Cotrespondence attached hereto as Exhibit B'. They were separate G1 & G4 applications,
distinct from the prior applications and were required.

13.  On Febmary 15, 2022, Office Partners submitted revised tap-in plans to address
verbal comments made by PWSA. Attached hereto as Exhibit F.

14, On February 22, 2022, PWSA approved the plans submitted by Office Partners.

Attached hereto as Exhibit G.

! The plans themselves are voluminous and already in PWSA’s possession; as such, they need not be attached hereto
but are available for this Court’s review.
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15.  On February 23, 2022 Officer Partners again subimiited revised tap-in plans to
address final comments made by PWSA. Attached hereto as Exhibit H.

16.  Upon submission of the revised tap-in plans, PWSA. verbally informed Office
Partners that those revised plans were approved but that the permit for the same would not be
issued until payment was made for the permit.

17.  Pursuant to PWSA’s 2022 rate schedule (attached hereto as Exhibit T and on file
with the Pennsylvania Public Utility Commission), the fees for the taps and meters requested by
Office Partners and approved by PWSA, are as follows:

a 6”tap = $400
b. 8tap = $400
c. 3"meter=  $1,540 (Compound Domestic)
d. 5/8°x3/4”= $250 (Fire Line)
Total =$2,590

18.  Office Partners has also been advised that a $250 application fee is due.

19,  Office Partners was ready, willing and able to pay the fees and has offered to do
50.

20.  Despite the foregoing rates, PWSA demanded payment of $508,314.79 to approve

the plans submitted and issue the permit.

21.  That fee does not apply pursnant to the PWSA rate schedule and PWSA policy.

Procedural History:

22.  OnFebruary 25, 2022, Office Partners initiated a Mandamus Action before the
Common Pleas Court of Allegheny County, Pennsylvania demanding that the PWSA issue the

permit for the tendered 2022 fee schedule payment.
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23.  On March 9, 2022, the Parties entered into a consent order whereby they were to
show cause why the Court had jurisdiction and, whereby Office Partners would pay $506,647.18
into Court to be held until a final determination was made as to the fee being due, in exchange
for the issuance of the permit at that time. The amount deposited in Court represents an earlier
fee structure that was superseded when utility rates were increased but tap-in fees reduced.

24,  Thereafter on May 6, 2022, the Parties entered into another consent decree
whereby the Parties agreed to have this matter heard before the Pennsylvania Utility Commission
“PUC,” with the Court holding the funds until a final, non-appealable order is made.

25.  Pursuant to the consent/settlement, Office Partners was to initiate the action

before the PUC.
Dispute and Matter in Controversy:

26.  The purpose of this Complaint is to require the PWSA to accept payment pursuant
to the 2022 fee schedule for the 2022 approved permit and for the Court to refund the deposited
funds to Office Partners.

27.  The 2022 tap in fees structure was implemented with the encouragement of the
PUC along with the implementation of higher usage rates. The purpose was to make the PWSA
fiscally sound by not impeding development with up-front fees and develop usage rates to better
support PWSA operations. Thus, if PWSA is able to collect under the old fee schedule AND
charge usage rates under the new rate schedule, it will be unjustly entiched. PWSA is attempting
to double dip. Especially given the size of the project, the investment therein and its likely
lifespan of over 100 years.

28,  The applicable tap in rates are those based upon the 2022 rate schedule and usage
rates will also be pursuant to the 2022 rate schedule.
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WHEREFORE, it is prayed that this Honorable Court declare that the applicable fees are
the 2022 fees pled in this complaint, order issuance of the permit based upon the 2022 rate
schedule and order the return all funds held in Court in excess of the amount due under the rate

schedule.

Respectfully submitted,

MAURICE A. NERNBERG & ASSOCIATES

-

By

bavid M. Nernberg
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| PWSA Developer's Manual

SECTION 1: PROCESS OVERVIEW

INTRODUCTION
DEVELOPMENT PERMIT PROCESS
STEP ONE; PRE-DEVELOPMENT MEETING
Step Two: WATER AND SEWER AVAILABILITY LETTER REQUEST
STEP THREE: WATER AND SEWER USE APPLICATION
STEP FOUR: DEP SEWAGE FACILITIES PLANNING MODULE
STEP FIVE: TAP-IN PLANS
CONSTRUCTION AND/OR RELOCATION OF PWSA FACILITIES
REVIEW PROCEDURES AND FEES
PERMIT EXPIRATION
MILLVALE WATER SERVICE AREA
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SECTION 2: SINGLE-FAMILY RESIDENTIAL DEVELOPMENTS -

OVERVIEW
SUBMISSION REQUIREMENTS

SECTION 3: WATER AND SEWER USE APPLICATION 6

OVERVIEW
SuBmMISSION REQUIREMENTS
SUPPLEMENTAL DOCUMENTATION

SITE PLAN

FLOOR PLANS

PROJECT NARRATIVE

FLOW CALCULATIONS

TABLE 3.1 WATER USE AND SANITARY SEWAGE FLOW ESTIMATES
REVISED WATER AND SEWER USE APPLICATION
TECHNICAL CHECKLIST FOR WATER AND SEWER USE APPLICATION
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OVERVIEW
GENERAL REQUIREMENTS 12
SUBMISSION REQUIREMENTS 13
SUPPLEVENTAL GUIDANCE FOR THE SFPIM COMPONENT 3 FORM 14
METHODOLOGY TO DETERMINE THE PRESENT FLOWS 15
METHOD #1: PEAK FLOW MEASUREMENT 15
METHOD #2: FLOW MONITORING 16
CALCULATIONS FOR DESIGN CAPACITY, PRESENT FLOWS AND PROJECTED FLOWS 16
GENERAL INFORMATION 16
TABLE 4.1 MANNING’S ROUGHNESS COEFFICIENT 16
TABLE 4.2 PEAKING FACTORS 16
FLOW CALCULATIONS 17
TABLE 4.3 FLOW CALCULATION METHODOLOGY 17
TECHNICAL CHECKUST EOR SFPIM APPLICATIONS 17
SECTION 5: TAP TERMINATIONS 18
OVERVIEW 13
SUBMISSION REQUIREMENTS 18
TERMINATION PROCEDURE 18
TRENCHLESS TECHNOLOGY 19
SECTION 6: TAP-IN PROCEDURES 20
LOVERVIEW 20
GENERAL REQUIREMENTS 20
SANITARY AND STORM SEWER TAP-IN-SPECIFIC REQUIREMENTS 22
WATER QUALITY REQUIREMENTS 23
WATER TAP-IN SPECIFIC REQUIREMENTS 25
CURB STOP VALVES 26
WATER METERS 26
METER PITS/VAULTS 27
BACKFLOW PREVENTION 28
FIRE PROTECTION SERVICE TAP-IN SPECIFIC REQUIREMENTS 29
HYDRANT FLOW TeST 30
TAF INSTALLATION PROCEDURES 31
WATERLINE TAPS 31
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33

WATERLINE SHUT PERMIT
SECTION 7: TAP FEES 35
FEE SCHEDULE 35
TABLE 7.1 FEE SCHEDULE 36
FEE CREDITS 37
SECTION 8: PRIVATE CONSTRUCTION OF PUBLIC FACILITIES 33
OVERVIEW 38
GENERAL REQUIREMENTS 38
CONDITIONS OF ACCEPTANCE 39
DEVELOPMENT AGREEVENT 40
CONSTRUCTION DRAWINGS 41
CONSTRUCTION COST ESTIMATE 42
ESCROW CHECK 42
CONSTRUCTION SCHEDULE 43
CONSTRUCTION. IMIANAGEMENT AND CONSTRUCTION INSPECTION 43
PERFORMANCE SECURITIES 43
INSURANCE 43
EXECUTED CONTRACT BETWEEN THE DEVELOPER AND CONTRACTOR 43
CONSTRUCTION SPECIFICATIONS 44
CONSTRUCTION MATERIALS 44
THIRD-PARTY APPROVALS 44
EASEMENTS FOR CONSTRUCTION ON PRIVATE PROPERTY A5
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SECTION 1: PROCESS OVERVIEW 1

| SECTION 1; PROCESS OVERVIEW

introduction

The Pittsburgh Water and Sewer Authority (PWSA) Developer's Manual outlines the regulations
and procedures for developments connecting to public sewer or water facilities and constructing
new facilities to be dedicated to PWSA. The purpose of this manual is to describe the permit
application process, the requirements of the application materials, and the developer's
responsibilities. To ensure timely review and approval of tap-in plans, this manual is to be used
in conjunction with an open dialogue with PWSA.

More than one section of the manual may be applicable dependent upon the type of development
and scope of work proposed by the applicant. In instances where the manual does not address a
specific ar unique site condition of a proposed development, the applicant should contact PWSA

to determine if additional information is required.

PWSA is regulated by the Pennsylvania Public Utility Commission (PUC). Any standards set forth
in this manual are subject to PUC review.

At minimum, this manual will be updated annually. More frequent updates may occur as
procedures or regulations change.

Development Permit Process

The following steps are a general overview of the development permit process. For more detailed
information, please refer to the specific sections referenced throughout the manual. Single-family
homes without fire service are not subject to the following steps and should review Section One:
Sinale-family Residential Developments for more information. All other projects must follow this
process. All submissions outlined below may occur simultaneously or in sticcesslon based on the
scope and timeline of the proposed development.

PWSA requires electronic submission of all applications and drawings for development projects
using e-Builder. After the pre-development meeting described belaw, PWSA staff will provide a
unigue e-Builder email address which will be utilized for all submissions and reviews associated
with the development. Applications and documents are not considered submitted unless sent to

the e-Builder folder,

All applications must include required documentation outlined in this manual or on our website.
Failure to provide will result in a delayed appraval.
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SECTION 1: PROCESS OVERVIEW 2

Step One: Pre-Development Meeting

Prior to submittal of the permit application, the applicant is required to request a pre-development
meeting. A meeting request may be submitted early in the planning process or after preliminary
tap-in plans have been designed. If you have engaged an engineer, itis highly recommended that

they attend the meeting.

To request a meeting, submit the pre-development meeting request form found on our website to
inbox@workflow.e-Builder.net. Please attach any site plans, drawings, flow calculations or other

relevant documents to this email.

Step Two: Water and Sewer Availability Letter Request

All applications must include a Water and Sewer Availability Letter Request. Complete and submit
the form to permitinfo@pghZo.com. PWSA staff will review and return a Water and Sewer
Availability Letter Packet that includes the completed letter request form detailing infrastructure
near the site, a will-serve letter, and infrastructure maps. The letter provided is required to be
submitted with any final Pennsylvania Department of Environmental Protection (DEP)
applications. Some lenders may also require a will-serve letter.

The water and sewer availability letter is not a permit and all procedures set forth in this document
must be completed to obtain approval.

Step Threa: Water and Sewer Use Application
A PWSA Water and Sewer Use Application must be completed by an applicant for public water
and sewer facilities planning. This form and its attachments are precursors fo any sewage

facilities planning modules required separately by the DEP.

PWSA requires that the form be completed and submitted for the following scenarios:
Any development located on a lot that was created after May 15, 1972

Any residential development larger than one (1) single-family residential dwelling

®oN

Any development that contains commercial, industrial, and/or institutional uses

4. Any development that is repurposing an existing structure
Detailed instructions are coverad in the Water and Sewer Use Application section of this
manual,

Step Four: DEP Sewage Facilities Planning Module

Any development within the PWSA service area that meets the DEP’s criteria will be required to
complete sawage planning. The requirement for sewage planning depends on a variety of
factors, including but not limited to, the Existing Flows, Project Flows, Net Flows, date of lot

creation, previous planning module approvals, efc.
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SECTION 1: PROCESS OVERVIEW 3

Detailed instructions are covered in the DEP Sewaqe Facilities Planning Module section.

Step Five: Tap-in Plans
Most development projects will require water and/or sewer tap-in plans to be reviewed and
approved by PWSA staff. No work on existing or new taps, including terminations, is to begin prior

to obtaining this approval.

Detailed drawing requirements are covered in the Tap-in Procedures section.

Construction and/or Relocation of PWSA Facilities
A development may require an extension, relocation, or construction of PWSA failities to provide
water or sewer service. A development agreement and construction drawings will be required.

Requirements are detailed in the Private Construction of Public Fagilities section.

Review Procedures and Fees
PWSA will review applications in the order received. Baseline review times are 30 days per

review. Review times may vary depending on volume and complexity.

Revisions to issued permits will not be expedited and will be reviewed in the order recelved.
Exceptions to this policy may be permitted at the discretion of PWSA.

If tap-in plans require more than 2 reviews, $250 will be required for each additional review. No
additional reviews will be conducted without additional fee payments being made,

If a permit is issued, an additional $250 fee will be required for any revisions fo plans.
Additional fees may be required including but not fimited to:

- waterline shut permit fee

- hydrant flow test permit fee

- tapping fees

- tap and meter costs

- sewage facilities planning module review fee (DEP)
- street closure and traffic obstruction permits (DOMI)
- building permit fees (PLI)

- plumbing permit fee (ACHD)
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To see a complete list of PWSA fees, review our fee schedule on our website.
An explanation of fees can be found in the Tapping Fees section of this manual. PWSA does not
provide a preliminary cost estimation prior {o issuing the official tap-in fees.

Permit Expiration
Approved pemit refers to an application that has met all the requirements as outlined in this

manual and has received a final invoice. Approved permits are valid for six (6) months from date -
of approval. If the final invoice is not paid within six (6) months, the permit becomes invalid, and

the application may be required to restart the application process.

Issued permit refers to an approved permit that has paid the final invoice and received a permit
from PWSA. Issued permits are valid for a period of five (5) years from date of issuance.

WMillvale Water Service Area
Developments within the Millvale PWSA water service area must meet the minimum

requirements described herein for water service. Sewer service and the DEP Sewage Facilities
Planning Module shall be completed according to the rules and regulations of Millvale Borough

and Girty's Run Joint Sewer Authority.
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['SECTION 2: SINGLE-FAMILY RESIDENTIAL DEVELOPMENTS

Overview

Single-family residential developments are equal to ane single-family residential unit. Single
family residential units with fire service or developments on land that has been subdivided to
include multiple single-family homes are not considered a single-family residential development
and shall fall under the regulations set forth in the remaining sections of this manual.

Single-family residential developments are not required to submit tap-in drawings to obtain
water and sewer service, but they must obtain a Residential Permit from PWSA prior to

completing any water or sewer work.

Submission Requirements

To obtain a Residential Permit, the applicant is to complete and submit the residential permit
application form (FORM RES). All fields must be completed and signed by owner.

All fees are o be paid at the time of permit issuance and prior to start of work. Current fees are
outlined in our Tapping Fees seclion.

Although not subject to tap-in plan review, all water and sewer work for single-family homes are
required to meet PWSA minimum standards for tap installation outlined in the Tap-in Procedure

section.

Any work will also require approval from the Allegheny County Health Department. Contact
information can be found on our website.
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[ SECTION 3: WATER AND SEWER USE APPLICATION

Overview

The Water and Sewer (W/S) Use Application is to establish the water and sewerflows associated
with a proposed development. The flows shall represent the peak daily flow, which is defined as
the maximum volume of water/wastewater during a continuous 24-hour period, expressed in
gallons per day (gpd). The approved flows shall be utilized by the PWSA for the calculation of

the Tapping Fees, if required.

in addition, the approved flows shall be utilized by the Pennsylvania Department of Environmental
Protection (DEP) to determine if sewage planning is required. For additional information on
sewage planning, please refer to the section fitled “Pennsylvania Depariment of Environmental
Protection Sewage Facilities Planning Module”. The Applicant must receive the W/S Use
Appraval prior to submitting the Sewage Facilities Planning Module, if required.

A WIS Use Approval shall be required for the following situations:
1. Any development located on a lot that was created afier May 15, 1972
2. Any residential development larger than one (1) single-family residential dwelling
3. Any development that contains commercial, industrial, and/or institutional uses
4. Any development that is repurposing an existing structure

Submission Requirements

The Water and Sewer Use Application is to be completed and submitted electronically through e-
Builder, To obtain an e-Builder folder, the applicant must have attended a pre-development

meeting.

All supplemental documentation must be submitted with the W/S Use application.

Supplemental Documentation

Site Plan
The site plan shall contain the following information:

o Existing structures located within the project site and nearby vicinity
¢ Property lines

» Entire property, including any residual tract

e Connection to any PWSA facilities (i.e. water, sanitary and storm)

¢ Plan orientation
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SECTION 3: WATER AND SEWER USE APPLICATION , 7

» Existing and proposed rights-of-way and easements
e Existing and proposed improvements (i.e. roadways, sidewalks, etc.)
o Waterways and wetlands

The applicant can submit the tap-in drawings in lieu of the site plan. Instructions for
preparing tap-in drawings can be found in the Tap-in Procedures sectlon, Submitting the
tap-in plans as part of the w/s use application does not preclude the applicant from
submitting a separate tap-in plan PDF for review.

Floor Plans

The PWSA requires floor plans to confirm the flow calculation methodology. The applicant shall
provide a minimum size of 11-inch x 17-inch. The floor plans shall be drawn to scale and display
the square footage of each floor, number of rooms and/or any special conditions or features.

Project Narrative

The project narrative shall provide relevant background information on the project. The Applicant
shall use the narrative to "tell the story” of the development, Typically, the narrative will include
descriptions on the existing and proposed conditions and uses. In addition, the Applicant may
provide the project location, construction timeline, ownership group, consultant information,
relevant history, adjacent PWSA infrastructure, conclusions from the PWSA predevelopment

meeting, permit requirements, etc.

Flow Calculations

The flow calculations shall provide the means and methods for calculating the Existing Flows,
Project Flows and Net Flows. In addition, the flow calculations shall be sealed by a Professional
Engineer registered in the Commonwealth of Pennsylvania. As previously discussed, the flows
shall represent the peak daily flow, which is defined as the maximum volume of water/wastewater
during a continuous 24-hour period, expressed in gallons per day (gpd). As a result, the applicant
shall assume full occupancy, maximum turnover, etc. We understand that the DEP flow estimates
may appear much higher than anticipated usage due to the use of low-flow fixtures, ete. However,
please note that the flow estimates are attempting to estimate the peak daily flow, not the average

daily usage.

The PWSA may consider flow calculations based on altemative estimation methods. The
applicant shall provide justification for the alternative calculation methodology. Please he advised
that the flow estimates shall represent the peak daily flows.

The flow calculations shall be broken down inte water demand and sanitary flows. In addition,
flow calculations must be provided for each use within the development (i.e. retall, residential,
office, etc.). The applicant shall include HVAG condensate in the sanitary flow calculations for any

commercial, industrial and institutional uses.
P a i, e
PEMHAD
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Existing Flow

The PWSA defines "existing flow” as the peak daily flow within the past five (5) years. The
applicant can claim existing flows if the property contains a structure that has been occupied
within the past five (5) years. The existing flows shall be calculated via flow estimates established
by the DEP. The applicant shall support their calculations by providing floor plans of the existing
structure, and any other documentation that will support the flow calculation methodology.

The PWSA reserves the right to require historical water usage data, in lieu of the flow estimate
values, to establish the existing flows. In these instances, the PWSA will allow the use of a
peaking factor of 2.5 to establish the peak daily flow. The applicant shall be responsible to provide
historical water usage data requested by the PWSA. The applicant can contact PWEA's Customer

Service for historical water usage data for a fee of $15.

Project Flow

The PWSA defines “project flow” as the peak daily flow that will be generated by the project. The
project flows shall be calculated via flow estimates established by the DEP and provided in Table
1 below. The applicant shall support their calculations by providing floor plans of the proposed
structure and clearly indicating the applicable information (i.. floor area, number of apartments,
ete.). The PWSA is reviewing information supplied by others and is not responsible to conduct
additional work beyond confirming the information that is submitted.

Please see below for a few common uses and the associated information that would be required
for the flow calculations:

¢ Restaurant and/or Bar:
o  Maximum occupancy
o Number of turnovers per day, typically three (3)
» Hotel:
o Number of hotel rooms
0 Presence of any public retail or restaurant facilities
« Residential:
o Number of equivalent dwelling units from single-family residences, apartments,
townhouses, duplexes, and condominiums
o Presence of public facilities, such as swimming pools, gyms, cafeterias, etc..
»  Office:
o Maximum number of employees. The applicant shall assume 150 square feet of
floor space per employee, The square footage can be limited to the office space,
and does not need to include haliways, shared areas, etc. .
o Number of any public restrooms, if any

Developer's Manual
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SECTION 3: WATER AND SEWER USE APPLICATION _ 9

Net Flow

The PWSA defines "net flow” as the difference between the project flow and existing flow, as
follows:

Net Flow = Project Flow — Existing Flow

As aresult, please note that the net flow may be positive or negative, depending on if there is a
net increase or decrease in usage. In addition, please note that tapping fees are based on the net

flow.

Table 3.1

Water Use and Sanitary Sewage Flow Estimates
._(Flows are referenced from the PA Code Title 25 Chapter 73 Paragraph 73147}

Type of Establishment Projected Water Use and
Sewage Flow
{gallons per unit per day)
Single family dwelling (For units of 3 bedrooms or less. For each 400
bedroom over 3, add 100 gallons.)
Multiple family dwellings, including fownhouses, duplexes, and 400
condominiums
{ Apartments:
1 bedroom 150
2 bedrooms 300
Larger than 2 bedrooms 400
Efficiency Apartments 150
Hotels and motels (per unit) 100
Rooming houses (per unit) ' 200
Ailine catering (per meat served) '3
| Airports (per passenger—not including food) ; 5
Airports (per employee) I 10
_Beauty shops (per customer chair) 200
Bus service areas not including food (per patron and employee) | 5
___ Country clubs not including food (per patron and employee) | ’ 30
Drive-in theaters (not including food—per space) 10
Factories and plants exclusive of industrial wastes (per employeey | ~ 35
Laundries, self-service (gallons/regular washer) 400
Laundries, self-service {gallons/front loading washer) 200
Mobile home parks, independent {per space) . , 400
Theaters (not including food, per auditorium seat) 5
Qffices (per employee) © 10
Restaurants {teilet and kitchen wastes per patron) 10
| (Additional for bars and cocktail Jounges) ‘ 2
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Swimming pools and bathhouses (per person)

Restaurants (kitchen and toilet wastes, single-service 8.5
utensils/person)
Restaurant, fast food (kitchen and toilet wastes/patron) 6
Restauranis (kitchen waste only, single-service utensiis/patron) 3
Stores {per public toilet) 400
Stores (per public urinal) 200
Stores (per public sink) 200
Warehouses (per employee) 35
Work or construction camps (semi-permanent) with flush foilets 50
(per employes)
Work or construction camps (semi-permanent) without fiush toilets 35
{per employee)
Churches (per seat) 3
Churches (additional kitchen waste per meal served): 3
Churches (additional with paper service per. meal served): 15
Hospitals (per bed space, with faundry) 300
Hospitals (per bed space, without laundry). 220
_Institutional food service (per meal): 20
Institutions other than hospitals (per bed space) 125
_Personal care home (per bed space) 125
" Schools, boarding (per resident) 100
“Schools, ‘ ' day 15
 (without cafeterias, gyms or showers per student and employee)
~8chools, day 20
(with cafeterias, but no gym or showers per student and
employee)
Schaols, day 25
{with cafeterias, gym and showers per student and employee)
Camps, day (no meals served) 10
Camps, winter and summer residential (night and day) with imited 50
plumbing including water-carried toilet wastes (per person)
Campgrounds, with individual sewer and water hookup (per 100
. §pace).
Campgrounds with water hookup only and/or central comfort 50
_station which includes water-carried toilet wastes (per space) )
: Fairgrounds and parks, picnic—with bathhouses, showers, and 15
“flush toilets {per-person)
Fairgrounds and parks, picnic {toilet wastes only, per person) 5
10

HVAC condensate from commercial, industrial & institutional
facilities

Applicant to provide flow
estimates that will be
discharged to a PWSA sewer
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SECTION 3: WATER AND SEWER USE APPLICATION 11

Revised Water and Sewer Use Application

Applicants can request a refund for {ap fees for an issued permit if actual project flows are less
than the approved project flows. The applicant must resubmit a water and sewer use application
and a $250 review fee. Refunds may take 6-8 weeks to process., Refunds may be requested
within 6 years of permit issuance date.

Techni;:al Checklist for Water and Sewer Use Application

The following is a list of items that shall be included with the Water and Sewer Use application.
Failure to provide the required information shall result in the rejection of the submittal package.

Application Fee

Water and Sewer Use Application Form
Site Plan

FloorPlans

Project Narrative

Flow Caleulations

2 & 8 ° O @
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SECTION 4: PENNSYLVANIA DEPARTMENT OF ENVIRONMENTAL
PROTECTION SEWAGE FACILITIES PLANNING MODULE

Overview _ o

The Pennsylvania Sewage Facilities Act (Act 537, as amended) requires each municipality in
Pennsylvania to have an Official Sewage Facilities Plan (Official Plan) fo address existing and
future sewage disposal needs. Please note that the Pennsylvania Department of Environmental
Protection (DEP) administers and oversees the Act 537 regulations. The Official Plan for the
City of Pittsburgh was originally approved by the DEP on May 15, 1872. The Sewage Facilities
Planning Module (SFPM) is the instrument for legally amending the Official Plan to account for
flows from new/unforeseen subdivisions and land developments, The SFPM requires
review/approval from each Facility Owner within the sewerage system, including Collection
(PWSA), Conveyance (ALCOSAN) and Treatment (ALCOSAN). Please be advised that the
PWSA review/approval shall be limited to the collection system portions of the SFPM. Each
Facility Owner conducts a review to understand how the proposed development will impact
available dry-weather capacity and whether the proposed flows will create a dry-weather
hydraulic overload within the next five (5) years.

Arnendments to Act 537 have created a process by which certain developments may be exempt
from the planning module process. However, in accordance with 25 Pa. Code 71.51(2), the
exemption process requires that the existing collection, conveyance and treatment facilities are
in compliance with the Clean Streams Law. On March 2, 2011, the DEP issued a determination
that, due to an ongoing consent order regarding the discharge of untreated wastewater, the
PWSA and ALCOSAN do not comply with the Clean Streams Law. As a result, the DEP does
not accept SFPM exemptions for any development located within the PWSA service area,

General Requirements

Any development within the PWSA service area that meets the DEP's criteria shall be required
to complete sewage planning. The requirement for sewage planning depends on a variety of
factors, including but not limited to, the Existing Flows, Project Flows, Net Flows, date of lot
creation, previous planning module approvals, etc. Please refer to the Planning Workflow
Diagram on the PWSA website for additional information.

Please note that the DEP is the governing authority that makes the final determination on
whether sewage planning is required. After Issuance of the Water and Sewer Use Approval
Letter, the PWSA shall issue a Preliminary Determination on the Need for Sewage Planning
{Preliminary Determination) to the DEP. The DEP will subsequently issue a Final Determination
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on the Need for Sewage Planning (Final Determination), which will confirm or deny the findings
in the Preliminary Determination.

Submission Requirements

Please note that SFPM approval requires approval from PWSA, ALCOSAN, City Planning, City
Council and the DEP. As a result, the approval process, from start to finish, can take several
months. PWSA aims to respond ta each SFPM review within 30 days of receipt. The DEP, upon
receipt of the completed SFPM, has up fo 90 days to respond,

Please see below for the key steps:

1.

Submit the Water and Sewer (W/S) Use Application to the PWSA. The PWSA shall
provide the location of the most limited capacity sewer in the W/S Use Approval Letter.
After issuance of the W/S Use Approval Letter, the PWSA shall issue the Preliminary
Determination. The DEP will subsequently issue a Final Determination, which will
confirm or deny the findings in the Preliminary Determination,

Submit the Sewage Fagilities Planning Module Application Mailer to the DEP to receive

the applicable SFPM forms and DEP Code Number. Forward the SFPM documentation,
along with the required supporting documentation, to PWSA for review/approval. Refer
to the sections that follow for detailed information on submittal requirements. Please be

advised PWSA's review will be limited to the collection portion of the SFPM.

Submit the SFPM to ALCOSAN after receiving PWSA approval. Please coordinate with
the ALCOSAN for additional information on their review process. ALCOSAN's review
will be fimited to the conveyance and treatment portions of the SFPM. Please refer to

the PWSA wehsite for cantact information.

Submit the SFPM to the City Planning Department for approval after receiving
ALCOSAN approval. Please coordinate with the City Planning Department for additional
information on their review process. Please refer to the PWSA website for contact

information.

The City Law Department, which receives the SFPM from the City Plannihg
Department, will request a Resolution to be reviewed/approved by City Council.

Submit the completed SFPM to the DEP for final approval.
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Suppleme_ntal Guidance for the SFPM Component 3 Form

The SFPM Component 3 Form is for sewage collection and treatment facilities. Please be
advised that these instructions are intended as a supplement to the DEP's instructions. In the
event that there is a conflict between this supplemental guidance and DEP's instructions, the
Applicant shall complete the Companent 3 Form per DEP instructions. This supplemental
guidance is not intended to cover each section on the Component 3 Form, but rather, only the
sections that directly apply to PWSA. The supplemental instructions for the SFPM Component

3 Form are as follows:

Secfion A

Section B

Section C
Section D

Section E

Section F

Section G

Section H
Section |

Section J

No additional comments. Please refer to the DEP Instructions.

Please note that the City of Pittsburgh and PWSA are separate and distinct
entities. This section shall not be populated with PWSA information.

No additional comiments. Please refer to the DEP Instructions.
No additional comments. Please refer to the DEP Instructions.

Submit a Water and Sewer Availability Letter Request Form to confirm that
PWSA can provide service to the proposed development. Please refer to the
Process Overview for additional information.

No additional comments. Please refer to the DEP Instructions.

The PWSA review is limited to Section G(1) — Collection System. Complete
Section G(1b), as follows:

Existing collection or conveyance system: [ROAD NAME — SEWER DIAM. AND
MATERIAL]

Owner: The Pittsburgh Water and Sewer Authority

Existing Interceptor: [ALLEGHENY/MONONGAHELA/OHIO] River Interceptor

Owner: The Allegheny County Sanitary Authority

No additional comments, Please refer to the DEP Instructions.
No additional comments. Please refer to the DEP Instructions.

For J(1), the Project Flows shall be identical to the Net Flows approved by the
PWSA during the Water and Sewer Use Application review process. Please be
advised that the Water and Sewer Use shall be approved prior to the SFPM
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review. For J(2), the PWSA applicable portions of the table are limited to the
"Collection” row. Refer to the sections that follow for detailed information on

submittal requirements.
Section K No additional comments, Please refer to the DEP Instructions,
Section L No additional comments. Please referta the DEP Instructions.
Section M No additional comments. Please refer to the DEP Instructions.
Section N No additional comments, Please referto the DEP Instructions,
Section O No additional comments. Please refer to the DEP Instructions.
Section P No additional comments. Please refer to the DEP Instructions.
Section Q No additional comments. Please refer to the DEP Instructions.

Section R No additional cormmments. Please refer to the DEP Instructions.

Methodology to Determine the Present Flows

The flows (i.e. Existing, Project and Net) shall be reviewed and approved by the PWSA during
the Water and Sewer Use Application review process. As indicated in Section J - Chapter 94
Consistency Determination of the SFPM, the average and peak existing flows shall represent
the most limited capacity sewer (MLCS), Please note that the MLCS is not typically the same
sewer used for the tap-in. Therefore, the PWSA shall provide the location of the ML.CS as part
of the Water and Sewer Use Review process, The Present Flows shall be determined, as

follows:

Method No. Project Flows, gpd Methodology to Determine the Present
‘ Flows
Method #1 | Up to and Including 4,000 gpd Peak Flow Depth Measurements
_ Method #2 |  Greater than 4,000 gpd _ Flow Monitoring

Method #1: Peak Flow Measurement .
The Applicant shall take a minimum of five (5) flow depth measurements at the ML.CS over a
one-hour period between 6-8 AM or 6-8 PM. For example, an Applicant could take

measurements at 7:00AM, 7:15AM, 7:30AM, 7:45AM and 8:00AM. The maximum of the five
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flow measurements shall be utilized as the flow depth for the Manning equation calculations, All
flow depths between zero and one inch shall be rounded to ane-inch.

Method #2: Flow Monitoring

The Applicant shall contract with a professional flow monitoring company to monitor the Present
Flows at the MLCS. The flow monitoring shall take place for a minimum period of 30 days,
unless otherwise approved by the PWSA. Data should be checked for quality and analyzed to
provide the present maximum monthly dry weather average flows and peak flows in gallons per
day. For peak flows in the PWBA’s collection systems, indicate whether the flow is peak hourly

flow or peak instantaneous flow.

Calculations for Design Capacity, Present Flows and Projected Flows

General Information
The flow calculations shall be signed and sealed by a Professional Engineer licensed in the

Commonwealth of Pennsylvania.

When available, the Applicant may utilize historical as-built information to determine the existing
sewer slope, as indicated in the W/S Use approval, If historical as-built information is ot
available, the Applicant shall either utilize the minimum slope penmitted per the DEP
Wastewater Facilities Manual or survey the existing sewer to determine the actual sewer slope.

The Applicant shall utilize the following Manning’s Roughness Coefficients (n):

Table 4.1
Manning's Roughness Coefficient

Pipe Material | Manning's Roughness Coefficient, |
. n
Brick ; 0.018 .
Concrete ) 0.013
Ductile fron . ; 0.012
Plastic 0.010
Vitrified Clay 0015

The Applicant shall utilize the following Peaking Factors:

Table 4.2
Peaking Factors

Type of Collection | Peaking Factor |
Systemn
Combined 3.5
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Flow Calculations :
The Applicant shall calculate the Design and/or Permitted Capacity, Present Flows and

Projected Flows in 5 Years, as follows:

Table 4.3
' ~ Flow Calculation Methodology
Flow Type o Calculation Methodology
Peak Design Capacity Use the Manning Equation for full-flow conditions
Average Design Capacity = Peak Desidn Capacity + Peaking Factor
Present Peak Flow Method #1: Use the Manning Equation for partially filled pipes
. | Method #2; Analyze the flow data '
Present Average Flow Method #1: = Present Peak Flow + Peaking Factor
Method #2: Analyze the flow data
Projected Peak Flow in 5 = (Present Peak Flow + Project Flow) x 1.05
Years ,
Project Average Flow in 5 = Projected Peak Flow in 5 Years + Peaking Factor
Years

Technical Checklist for SFPM Appiications

The following is a list of items that shall be included with the SFPM application. Failure to
provide the required information shall result in the rejection of the submittal package.

e Copy of the DEP Planning Module Compohents Letter (i.e. DEP's response to the
Mailer)

e Copy of the PWSA Water and Sewer Use Approval Letter

« Copy of the Water and Sewer Availability Letter

» Project Narrative including the name of the project, location address, current and
proposed use

¢ Plot Plan showing the existing/proposed structures and existing/proposed utilities

+ Flow Calculations signed and sealed by a Professional Engineer

» Sewage Facilities Planning Module — Component 3 — Sewage Collection and Treatment
Facilities

Developer’s Manual
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SECTION 5: TAP TERMINATIONS

Overview

All connections to PWSA public facilities which are abandoned, proposed to be abandoned, or
otherwise not in use or service, must be terminated at the connection to the PWSA owned facilities
per PWSA details, specifications, and/or standards at the property owner or developer's expense.
All structures to be demolished must obtain a tap termination permit from PWSA. This includes
but is not limited to restoration of public and private streets, sidewalks, utilities, or paving and
landscaping or demolition of structures. For a water service that is active but not in use, the
developer has the option of termination or to maintain a meter. if no tap termination permit is
issued from PWSA, the property owner will continue to receive a monthly bill.

All tap terminations require a permit. If no new taps are proposed, a tap permit application and

drawings must be submitted. Any tap terminations proposed as part of the development of a
property shall be included and approved on the tap-in plans as described in the Tap-in Procedures

section.

Submission Requirements

The applicable standard details must be shown on the applicant’s drawings. All current standard
details can be found on our website. The applicant should note on the drawing any existing
account numbers and/or meter numbers associated with the tap to be terminated. Drawings are
to be submitted via e-Builder. Instructions to obtain an e-Builder project folder are outlined in the

Process Qverview of this manual.

Termination Procedure

PWSA must field verify the termination of the existing cannections. The applicant shall notify
PWSA by contacting the Field Supervisor provided with their permit at least three working days
in advance of the proposed termination date. A PWSA inspector must be on site during the
termination procedure and witness said terminations and pipe zone backfiling. Removal of
existing private portions of abandoned or unused sewer laterals and/or abandoned or unused
private water service lines 'is the responsibility of the property owner. Absent the written
agresment of the PWSA to the contrary, should the PWSA be required to remove a property
owner's abandoned sewer laterals and/or abandoned or unused water service lines, the total
PWSA cost of that removal shall invoice and/or lien said property. In the case of water service
lines for fire or domestic use, once the service is terminated, the applicant shall retum the meter
and remote reading device to PWSA and provide PWSA with said meter and account numbers
and the service addresses. Failure to return meter and account number/service address will have

developer subject to continued billing on accounts.
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Note: Please be advised there could be ferrule charges billed for unremoved taps.

Trenchless Technology
If the applicant proposes to terminate a sanitary or storm sewer connection using trenchless
technology, then the applicant must submit shop drawings and caleulations for methed to be
used and conduct NASSCO certified closed-circuit televised videa (CCTV) inspections of the
public sewer before and after the termination{s). Copies of the videos and related report
information must be submitted to the PWSA. All CCTV inspection must be compatible with
PWSA electronic media and adhere to current PWSA standards.

@@
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SECTION 6: TAP-IN PROCEDURES

Overview

All developments and/or redevelopments proposing new taps, increasing flow to existing
taps, orincreasing storm flow to a new or existing storm system must submit tap-in plans
stamped by a Pennsylvania Cetlified Engineer for review by PWSA engineers, This
section outlines general plan requirements and specific tapping procedures. A
development may include all taps described in this section while others may only include

one.
The following prerequisite conditions must be satisfied prior to the review of tap-in
drawings:

o The applicant shall have submitted a PWSA Watér and Sewer Availability

Letter Request.

» The Water and Sewer Use Application has been approved by PWSA. A fire
service only tap is does not need a Water and Sewer Use application approval.

» |f applicable, DEP Sewage Facilities Planning Module must be under review
by PWSA.
e $250 review fee has been submitted.

PWSA grants final approval of the tap-in drawing through an electronic review process
in e-Builder, After the final review, PWSA will supply the applicant with a permit fee
invoice (See tapping fees section). A digital copy of the approved drawings will be
provided to the applicant when the permit is issued. A permit is not considered issued

until all fees are paid.

Genetal Requirements

General tap-in guidelines are as follows:
» Form-DEV must be completed and submitted with the tap-in plans.
« Drawing size shall be 24 inches x 36 inches in landscape.
o Plan views shall be drawn to 1"=20’ or 1"=30',

s Plan view shall be set to City monumentation and City datum unless otherwise
directed.

54 e
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s Drawing shall be readable and drawn to scale with a north arrow pointing to
the top or the right of said sheet.

¢ Drawing shall include a plan view of the entire site. All existing topographic
information shall be shown either 50 percent screened or half-toned.

o Existing building footprint shall be displayed and shall show the address, parcel
ID, type of building, number of floors, the square footage of each floor and the
total square footage of the building. If an address or parcel ID has not yet been
established, use proposed address.

e Existing meter and account numbers must be shown.

o CCTVis required for all sewer lines pre and post construction when new taps,
concrete work, or foundation work are proposed.

s CCTV shall be in MPEG format and include a NASSCO/PACP export of CCTV
database, PDF map showing the location of manhole 1Ds, PDF of all CCTV
inspection logs.

o Existing manholes and wyes must be shown by survey stationing matching
CCTV. '

o Al existing sewer, storm and water lines near project location shall be
displayed. Each line shall be marked private or public.

o All existing water mains, sanitary or storm sewers that will be tapped shall be
displayed. The size and material type shall be shown.

o Proposed location and size of the service line shall be shawn and stationed.
Stationing shall be established from a fixed location such as centerline, right-
of-way line, or propetly line. Valves and manholes are not consldered a fixed
location unless otherwise directed by PWSA. Proposed sewer, storm and
water lateral information is to be shown in bold line weight and text.

o The appropriate scalable plan view, profiles, and details shall be displayed.
Examples of the PWSA standard details can be found on our website,

e All applicable standard tapping and temmination details shall be displayed.
Current details are available on our webslte.

o All existing privale water and sewer lines connected fo the existing building or
servicing the site including abandoned facilities. Any existing service line that
will not be reused by the proposed project must be terminated by the owner.
The service line must be terminated at the main as per PWSA Specifications
and in a manner acceptable fo the PWSA.
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All existing easements must be displayed on the plans. Documentation of
gasements must be provided.

The summary table titled “Water and Sewer Flow Data” must be completed by

the applicant and shown on each drawing.

Each tap-in drawing must also include an appropriate title block in the lower right-
hand corner of the drawing.

Current PWSA approval block must be shown on each drawing. This block is to be
completed by PWSA.

A Hydrant Flow Test Results table is required for all water and fire protection
service tap-in drawings. See Hydrant Flow Test procedures for more information.

All applicable tapping, termination, and trenching details shall be shown. Any
modifications to PWSA details must be explicitly called out on the plans.

Connection to PWSA sewer can be made through an existing wye or through
a new approved connection into the PWSA sewer main. If private connection
is proposed to be made through an existing wye, then the location of the
existing wye must be shown and stationed to the nearest PWSA manhole on
the sewer tap-in drawing(s). Certain existing wye stationing can be obtained
from PWSA records/video location of taps. If a new connection is proposed
using a new wye, then a detail of the connection must be shown and also
stationed as stated above on the sewer tap drawing. New connections must
follow current PWSA specifications and standards.

Construction of private sanitary or storm sewer laterals to tap PWSA manholes
and catch basins or storm inlets Is not permitted.

Sanitary and Storm Sewer Tap-in Specific
Revquiprements

If an existing sanitary sewer line is present; then the applicant must propose
connecting the sanitary flows from the proposed development ta the existing
sanitary sewer unless otherwise directed by PWSA,

If only an existing combined sewer is present, then the applicant must propose

connecting both the sanitary and storm flows from the proposed development
to the combined sewer with two separate laterals connecting into one wye

unless otherwise directed.
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s [fan existing storm sewer is present, the applicant must connect the flows from
the proposed development to the appropriate sewers unless otherwise
directed. This includes areas where existing combination sewers are intended
to become designated storm in the future as directed by the PWSA.

« Any combination, sanitary sewer, storm sewer or water taps that are being
terminated by the customer must be shown on the tap-in drawings (located and/or
stationed as directed). Be advised that new tap(s) will not be provided until all site
related abandoned existing services are ferminated and witnessed by a PWSA
representative. All costs associated with the termination of existing private service
lines are the responsibility of the property owner.

e |t is encouraged to use best management practices (BMPs) to achieve an
approved method of surface/stormwater collection, conveyance, detention,
and/or retention for stormwater which may minimize or even eliminate the use
of PWSA sewer conveyance conduits, Stormwater facilities on private property
are usually regulated by other agencies including, but not limited to City of
Pittsburgh, Allegheny County Health Department {ACHD), and Pennsylvania
Department of Environmental Protection (DEP), The Stormwater Management
Officer, located at the Department of City Planning for the City of Pittsburgh,
can provide more information on private property surface/stormwater detention
and retention requirements. Contact information for the City Stormwater
Management Officer can be found on our website. The applicant must also
comply with all current county/state stormwater regulations.

Water Quality Requirements

The following regulations for private stormwater connections to PWSA sewers are
designed to comply with the current Pennsylvania Department of Environmental
_ Protection's suggested guidelines for stormwater quality as expressed in the current

edition of the Pennsylvania Stormwater Best Management Practices Manual (BMP
Manual) . Chapter 3, Section 3.5 of this manual states “Achieve an 85 percent reduction
in post-development particulate associated pollutant load (as represented by Total
Suspendad Solids [TSS]), an 85 percent reduction in post-development fotal phosphorus
loads, and a 50 percent reduction in post-development solute loads (as represented by
NO3-N), all based on post-development land use,” Any structural or nonstructural
methods of achieving the starmwater quality guidelines above are acceptable, provided
that appropriate documentation and worksheets from the BMP Manual are submitted to
PWSA and found to verify the claimed performance after review. All surface drainage

M TP,
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areas except for unoccupied elevated roof space must be captured and treated. All
structural and nonstructural water quality designs must meet the following requirements:

« Design must capture grit/silt, floatable debris and/or other pollutants as noted
in these specifications or as directed.

e The device must be detailed on the plans and all cerified pertinent sizing
information, options, weirs, orifices, settings, flow capacity, etc. must be noted.
PWSA reserves the right to request design certification from an engineer
registered in Pennsyivania.

« Provide documentation of required approval(s) by other private and/or
government agencies.

o The property(s) owner(s) must provide a signed statement outlining the
maintenance requirements as stated by the manufacturer and/or designer and
agreeing to accepting responsibility for this required private maintenance.

PWSA reserves the right to request a recorded copy of this document.

Due to the congested nature of development within the City of Pittsbuirgh, many sites will
be required to use water quality filters and/or hydrodynamic devices as standalone units.
If the surface drainage area excluding unoccupied roof space is less than 5000 ft2, PWSA
may grant approval to use inlet filter bags designed for permanent installation and/or
maintenance. However, they must meet the same stormwater quality requirements. Water
quality filters and/or hydrodynamic devices and/or inlet filter bags must meet the following

minimum requirements:

o 85% fotal suspended solids (TSS) removal with a mean patticle size
distribution of 50 microns or smaller, It is assumed that removal of the smaller
particles will result in the desired nitrogen and phosphorus removal.

o Design must not release previously captured pollutants during high flows or
when in need of maintenance.

o Design must capture above noted grit/silt, floatable debris and/or other
pollutants as directed.

» The device must be detailed on the plans and all certified pertinent sizing
information, options, weirs, arifices, settings, flow capacity, etc, must be noted,

s The property owner(s) must provide a signed and/or legally recorded
statement/agreement outlining the maintenance requirements as stated by an
approved manufacturer and agrees to accepting responsibility for this required
private maintenance.
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e The stormwater quality device must be located where it is accessible for PWSA
inspection and/or for maintenance by the owner.

s PWSA may request test results from an independent source.

Other private BMPs that work well in an urban environment are predominantly based on
subsurface storage detention and/or retention, which are usually located beneath parking
lots, landscaping, or other surface features. The surface feature may or may not be part

of the BMP.

In its simplest form, subsurface storage consists of an excavated area filled with crushed
stone which stormwater is directed to. The reservoiring water fills the void space between
the individual stones. Perforated pipes and/or proprietary structures are often added to
increase the storage capacity. The excavation is lined with geotextile to deter fine soils
from entering the storage space.

Stormwater retention refers to runoff which is kept onsite and usually allowed to infiltrate
into the existing earth. This is preferred over stormwater detention, but site conditions may
limit the ability to infiltrate stormwater, Percolation testing should be done to verify the site
conditions during design and the area protected from compaction damage during
construction activities if stormwater retention is proposed.

Stormwater detention refers to the storage and slow release of stormwater. This minimizes
the peak flow rate in the storm sewer and/or receiving body of water. Most BMPs are
designed to retain a portion of the stormwater and detain the remainder.

The Pennsylvania DEP BMP Manual has many more specific BMPs based on the general
concepts above, such as Pervious Pavement with Infiltration Bed, Infiltration Basin,
Infiltration Trench, and Rain Garden. The BMP Manual also includes BMPs based on other
concepts which are well adapted to an urban environment, such as Vegetated Roofs and
Runoff Capture & Reuse. Many companies have developed proprietary versions of BMPs
which may also be used, provided they are compliant with current local, state, and PWSA
regulations. As long as sound design principals and methodologies are used, BMPs may
be mixed, matched, modified, and linked together. Also refer to current municipal and
Allegheny County guidance and regulations for additional information,

Water Tap-in Specific Requirements

» Plan view shall show all existing or proposed valves, thrust blocks, fire service,
water service, meter and backflow location.

e Cancrete blocking required for 4-inch taps and larger.
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e The tap-in drawing shall show all existing water service lines connected to the
existing building or setvicing the site, Existing residential private service lines must
be a minimum of 1-inch copper with a flow of 5 gallons per minute (GPM) to be
reused. New commercial, industrial, or institutional developments may ufilize
existing service lines at the expense and maintenance of the owner if minimum
flow requirements are mef. All lines to be reused must have an Allegheny County

Health Department approval in writing with application.

e  llis the responsibility of the design consultants, engineers, and/or architects hired
by the developer to determine the adequacy of the existing water systems to fulfill
proposed needs at their time and expense. The presence of an existing PWSA
water main or an existing water service line in no way implies that PWSA has
adequate capacity or pressure for the proposed development. '

Curb Stop Valves

Approved curb stop valves shall be provided on all new domestic water service lines
12 inches towards the property from the face of curb or edge of pavement and ariented
in a straight line perpendicular to the public street right of way unless otherwise
directed, For mains located in the sidewalk, curb stop valves shall be located
approximately 12" from property line to the street, New taps and domestic service lines
shall also be located so as not fo place the curb valve within the defined limits of a
driveway unless otherwise directed. All private service line materials mustalso comply
with all required ACHD Plumbing Division directions and approvals.

Water Meters

A water meter is required for each cusfomer service line. PWSA will supply, set and
connect all water meters regardiess of size to new and/or existing piping. PWSA's
current policy is one meter per water service line/connection tap-in to the PWSA public
water main. Each meter must be associated with a specific billing address and legally
responsible individual or organization, Any private sub meteting and/or division of the
PWSA bill are solely the responsibility of the individual or organization mentioned
above,

The water tap-in drawing shall include a schematic detail for each proposed meter and
remote reading device servicing the development. This detail must show size, fype,
and model number of PWSA approved meter and remote reading device for each

service line, The applicant must provide peak domestic water demand in gallons per
minute (gpm) on the drawing. The peak domestic water demand will determine the

size of the new water meter,
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Meter Pits/Vaults
The PWSA recommends meter pits/vaults for all installations. PWSA requires meter
pits for all residential units as directed. If the distance from the PWSA water main to
the point of entry of the water service [ine at the building is greater than 50 feet, then
the applicant is required to install a meter pit or vault. The meter pit or vault must be
located at the property line no farther than 36 inches from the edge of the public right-
of-way or property line that contains the PWSA water main. If the distance from the
water main to the point of entry at the building is less than 50 feet, then the PWSA
may permit the meter to be installed inside the building unless the building is
constructed on a slab on grade. All properties constructed as stab on grade must install

a meter pit.

Any meter installed inside a building must be located no more than 36 inches from the
point-of entry at the inside face of the exterior wall of the water service line inside the
building. Where a meter is installed in a building, the remote reading device shall be
installed on the outside wall of the structure or at any other location that in the PWSA's
judgment is accessible under most conditions. It shall be securely attached to the
building at a level between 3-1/2 and 4-1/2 feet above finished grade, outside of any
fenced-in areas if possible, and clear of obstructions. 1t shall be located on the front of
the building or on a side near the front. If two buildings are separated by a driveway,
it shall be located on the sides of the buildings facing each other to facilitate reading.
Exceptions to these requirements will be made only if approved by the PWSA in

writing.

Service lines four inches and larger will require a vault. Vaults must meet the
following requirements:

o All vaults must have two hinged doors capable of being locked open.
Both doors must be large enough for human entry, One of the doors
must be centered over the meter and large enough for the easy
installation, removal, and maintenance of the meter. It is suggested that
the second door be placed over the backflow prevention device.

«  An aluminum ladder is required at each door of the vault for access.

o The property owner will own and is responsible for the vault and its
maintenance.

e The vault must have a method of drainage. A drain line day lighting to
open air is preferred, but a sump for pumping out the vault is the
minimum requirement where a drain line is not possible {the drain line
cannot be connected to the public sewer system).
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» Vaults or pits located in roads, driveways, or other areas subject to
traffic must be live load rated (H20). Be advised PWSA andlor ACHD
do not recommend vaults/pits in street cart ways andfor driveways.

e Projects where domestic and fire lines are connected to the public main
via a single tap as shown in PWSA Detall WSC-1 may use a single
vault for both services. In this application, one door is required to be
centered over the domestic meter and another is required to be
centered over the double detector check backflow prevention device
and by-pass meter used on the fire service.

o PWSA requires a cut sheet/shop drawing submittal(s) for all vaults prior
to installation to ensure the above criteria is met.

Backflow Prevention
A backflow prevention device Is to be instalied on every service line. When
applying for a new or replacement water service tap, it is required that all active
existing service lines be equipped wilh an approved backflow prevention device.
In no case will a plan be approved until all existing and new service lines are
appropriately protected against backflow. The following requirements apply to all
hackflow prevention devices.

» Backflow prevention devices must be installed immediately after the
water meter and remote reading device and before any branch lines

leading off of the water service line.

« Backflow prevention devices must be installed so as to be readily
accessible and with adequate space for inspection, testing,
maintenance, and disassembly.

o Backflow prevention devices must be mounted in a horizontal position
except for two models which permit horizontal or vertical mounting.

» Backflow prevention devices such as a reduced pressure zone (RPZ)
type with a drain must be protected from freezing by installation in a
heated buliding, Pit or vault installation is also prohibited. Such pit or
vault applications must have a dual check type backflow prevention
device directly after the meter within the pit or vault in addition 1o the

RPZ type within the building.

s PWSA requires reduced pressure zone (RPZ) type backflow prevention
on all non-residential developments.
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o Backflow prevention devices with drains must be installed so that the
relief port Is always readily visible and vented to drain.

e Preferably, the backflow prevention device should be located a
minimum of 18 inches from the nearest wall and the center line of the
pipe and should be located between 24 inches and 48 inches off the
deck for horizontal installation.

e The property owner owns and is responsible for the proper

maintenance and/or protection of all backflow prevention devices, Each
device is fo be tested annually and results submitted to PWSA.

¢ Eachinstallation has specific design problems that must be considered.
However, the above guidelines and manufacturers’ recommendations
will be emphasized when plans are submitted for approval.

Fire Protection Service Tap-In Specific Requirements

Tap-in drawings for fire protection service are required by PWSA for all proposed

developments and/or redevelopments that voluntarily install or are required to install a fire
suppression system by the City of Pittsburgh Department of Permits, Licenses, and
Inspections (PLI). This includes single-family homes with proposed fire service. It is the
responsibility of the developer to determine if fire service is required. PWSA does not
determine if fire service is required and will only review if fire service taps are included on

the tap-in plans.

It is the responsibility of the design consultants, engineers, and/or architects hired by the
developer to determine the adequacy of the existing water systems to fulfill proposed
needs at their time and expense, The presence of an existing PWSA water main or an
existing water service line in no way implies that PWSA has adequate capacity or pressure

for the proposed development.

If adequate water pressure exists, fire protection systems are directed to have a separate
tap from the PWSA water main, Domestic water service line(s) can be tapped onto said
fire line but separated in the public right-of-way with shut-off valve, if deemed acceptable
by PWSA. No irrigation or domestic lines may be tapped from a dedicated fireline.

All new shut off valves required for redundant fire service lines as determined by the
City of Pittsburgh Department of Permits, Licenses, and Inspections shall be installed
at the expense of the developer according to the procedures outlined in Private
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Construction of Public Facilities. It is PWSA's preference that redundant fire lines are
tapped to two different water mains where available.

If applicant is applying for only a fire line tap, the Water & Sewer Flow Data Table is not
required.

The applicant must include the following information on the Peak Operating Water
Demands Table on each tap-indrawing:

o Fire System Peak Demand (in gpm)
= Domestic System Peak Demand (in gpr)

If a fire service line feeds a hydrant on private property, the line will require a water meter
and remote reading device in a meter pit/vault. A %-inch x %-inch metar and remote
reading device must be purchased from the PWSA where fireline is equipped with typical
backflow assembly. PWSA will install to new and/or existing piping, and own and maintain
all water meters and remote reading devices.

A backflow prevention device is to be insialled on every service line, When applying for a
new or replacement fire service protection service tap, it is required that all active existing
service lines be equipped with an approved backflow prevention device. In ho case will a
plan be approved until all existing and new service lines are appropriately protected
against backflow. For more information on backflow prevention requirements, review

Backflow Preverition.

Hydrant Flow Test
Before any water tap-in drawings for developments including fire service or domestic

service greater than one-inch can be submitted, the applicant must first apply for a hydrant
permit to conduct the hydrant flow test.

The applicant should indicate the street name of the tap location on the application.
PWSA will review and select two hydrants for the hydrant flow test. PWSA reserves
the right to modify the hydrant selections before the hydrant flow test is campleted.

If an accurate flow cannot be measured on a PWSA water main, no fireline taps will
be permitted into that main unless no other options are available. The developer may
install a fire hydrant as directed by PWSA at the expense of the developer according
to the procedures outlined in Private Construction of Public Facilities.

» The Operations Division of PWSA will operate all valves and hydrants during
the hydrant flow tests. Information on how to schedule the hydrant flow test will

be given with {he permit.

44
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e The applicant must conduct the hydrant flow tests using his own equipment
and personnel. :

- Compliance with NFPA.291 is required as determined by the City of
Pittsbisrgh,

- The pressure drop during the hydrant flow test must be 20 percent or
greater as required by NFPA 291.

Ideal conditions for hydrant flow tests are when outside air temperatures are above 40°F,
PWSA will typically not permit hydrant flow tests when the outside air temperature is below
40°F and falling. PWSA can authorize a hydrant flow test to be conducted only if additional
safety measures are taken and permitted by the city (i.e. salt truck, etc.). Hydrant flow
tests are also dependent upon the availability of the PWSA crew to operate lhe hydrants.
Typically, results from a hydrant flow test are valid for a period of one year from the date
of the test. In certain areas with heavy development, PWSA may determine that the test
results are valid for only six months from the date of the test.

The applicant must complete the Hydrant Flow Test Results table with the data from the
hydrant flow test and add to water tap-in drawings.

Tap Installation Procedures

Waterline Taps

No water tap will be performed unless all water meters, remote reading devices, and
backflow devices have been previously installed and subsequently inspected by PWSA.
PWSA must perform the waterline tap, meter and remote reading device installation, and
any valve shutdowns, Forty-eight hours advance notification from the owner Is required

before the tap can be performed.

Listed below are the required steps for water tap-in:

e The customer is to follow all steps outlined in previous sections of this manual to
obtain a development permit.

o After permit approval and the fees paid, a permit will be issued at the permit
counter,

» : The customer / developer may begin site prep for service line, meter, and remote
device installation.

» Customer/ developer shall obtain street opening permit if necessary and begin
excavation to open street and expose water main.
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Customer / developer shall use the contact information provided at permit
issuance to schedule meter and tap installation.

PWSA will inspect service line { meter installation.

PWSA will inspect excavation for tap and any fap terminations, if necessary.
Customer / developer shall make connection from the main to the meter set.

Construction personnel employed by the applicant are responsible for all permitting,
excavation, backfill, trench restoration, and domestic water service line installations from
the building fo the point of the tap-in at the PWSA water main. The applicant's construction
personnel must have proper trench shoring and equipment on site to conduct all required

work and complete the job.

The responsibility of the work is as follows:

2

For customer water service fines 1 inch and 1% inches in size, only the PWSA
drills and/or connects the ferrule (corporation cack) to the PWSA water main.
For new connections, the customer is responsible for installing the service line
from the ferrule ta the building (including all associated trenching and surface
restoration). For private water service lines 1 inch in diameter or less serving a
single-family residential development, PWSA assumes the maintenance
respansibility made for the curb stop, the curb box, and the portion of the water
service line running from the curb stop to the water main after initial connection
and installation. The property owner owns and is responsible - for the
maintenance of that portion of the water service line running from the premises
being served with PWSA water to the curb stop, including the connection to
the curb stop but not the curb stop iiself. If the owner of a single family
residential development installs or wishes to have installed a water service line
greater than 1 inch in diameter, then ownership and maintenance responsibifity
for the entire water service line and related appurtenances, from the premises
being served with PWSA water up to and including the connection of the water
service line to the PWSA water main, including the curb stop and curb box, and
the corporation stop or mechanical joint tee, lies with the property owner,

If a 2- or 3-inch service line is required, a 4-inch cut in or mechanical tapping
tee/sleevé will be required. After the tapping tee/sleeve, the service line size
can be reduced.

For domestic water service lines 2 inches and larger, where the customer
desires to install a tapping sleeve, the customer is responsible for installing the
tapping sleeve on the PWSA water main. Then, PWSA shall dril the PWSA
water main to install the connection. The customer is also responsible for
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installing the private PWSA approved gate valve, curb stop with curb box,
service line and related appurienances from the tapping sleeve to the building.

When the customer is required to install a cut-in tee, a waterline shut permit is
required as outlined below. The customer is responsible for installing the cut-
in tee and the private gate valve, curb stop with curb box, and service line from
the tee to the building.

One-inch connections shall have a minimum distance of & feet between taps when
the taps are made on the same side of the water main. One-inch connections
made oh opposite sides of the water main require a minimum distance of 30
inches, Connections larger than one inch require a minimum distance of 5 feet
between taps unless otherwise directed.

Waterline Shut Permit

L

L]

When a water main shut down is required for a tap-in, the applicant's construction
personnel must apply for a Waterline Shutoff Permit.

The contractor shall submit the waterline shutoff application at least fifteen (15)
days before the shutoff is required.

The contractor must also submit a $5000 deposit, payable by cashier's check with
the completed application. The depasit payment must be separate from any other
tap-in fee payments. If the contractor completes the work in the estimated
timeframe, the Authority will refund $4500 to the contractor after the work is
completed. A waterline shutoff permit form can be found on our website.

If work is to occur at night, the fee is double.

Sewerline Taps

No sewer taps are to occur prior to PWSA approval,

Listed below are the required steps for sewer tap-in:

Eomy 4%
)

e
=

The customer is to follow all steps outlined in previous sections of this manual to
obtain a development permit,

After permit approval and the fees paid, a permit will be issued at the pemnit
caunter, )

The customer / developer may begin site prep for service line.

Customier / developer shall obtain street opening permit if necessary and begin
excavation to open street and expose water main.

Customer / developer shall use the contact information provided at permit
issuance to schedule meter and tap installation.
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e PWSA will inspect service line tap installation.
o PWSA will inspect excavation for tap and any tap terminations, if necessary.

Construction personnel employed by the applicant are responsible for all permitting,
excavation, backfill, trench restoration, and sewer lateral installations from the building to
the point of the tap-in at the PWSA sewer main, The applicant’s construction personnel
must have proper trench shoring and equipment on site to conduct all required work and
complete the job.

PWSA does not accept maintenance responsibility for any private sewer laterals including
the connection to the main.
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SECTION 7: TAP FEES

PWSA will calculate the appropriate fees based upon the related project information
submitted by the applicant in the Water and Sewer Use Application and tap-in plans. All
fees are based on the amount of water demand and the sewer flows created by each
development plus the cost of the taps, meters, and valve operations. The fees will be
charged to new applicants of the PWSA systems to recover the cost of constructing the
public water and sewer systems and related facilities, The fees support the construclion
and maintenance of infrastructure such as:

e Trunk and collector sewers

« Sewage pumping stations

=  Water pumping stations

o Water filtration

o  Water freatment

« Large diameter transmission mains
¢ Small dimeter water mains

e Storage reservoirs

« Storage tanks

Tap fee calculations are based on Equivalent Dwelling Units (EDUs) and Gallons Per Day
(GPD). One EDU is equal to 300 GPD and is representative of the peak flow of one single-
family unit. To determine the EDUs for projects that are not single-family homes, the
current calculation is Net Flow GPD/300 GPD.

As an example, a development creating 1500 GPD of water demand and 1500 of sewage
flow will use 1500 GPD/300 which equals 5 water EDUs and 5 sewer EDUs.

It should be noted that the DEP currently defines one EDU as 400 GPD. The number of
EDUs for a development will differ for DEP submittals and PWSA fees.

Fee Schedule

Al fees are established in the PWSA Water and Wastewater Tariffs and approved by the
PUC. Fees are categorized by tapping, capacity, connection, and customer facilities (j.e.
taps and meters) Collectively, the fees are referred to as tap fees.
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Table 7.1 Fee Schedule
1 Fee Type Fee ‘
Sewer
Tapping $1277
Capacity T $1701
Connection ~$0°
Total Sewer Fee $2,978/EDU
Water
Capacity $1382
Distribution $842
Connection See Tap Fee Schedule*
Customer Facilities See Meter Fee Schedule™™
Total Water Fee $2,224/EDU + cost of connection + cost of customer facilities

* PWS8A's current policy for sewer connections states that the customner is responsible for
excavating and connecting the private sewer lateral at the PWSA main line as per current
PWSA standards and specifications and installing the private service lateral from the
PWSA main to the building to be served. Based on this policy, PWSA does not currently
charge a sewer connection fee,

**The Water Connection Fee includes the cost of taps and valve operations. PWSA shall
install all taps and operate all valves on PWSA water mains. - PWSA will install the
corporation stop and coupling for water service lines 1.5 inch or less in diameter. The
customer is responsible for excavation and installation of the water service line from the
building to be serviced fo the point of connection at the PWSA main. The Connection fee
charged by PWSA varies based upon the size of the service line and the type of tap-in
procedures required by the PWSA andfor ACHD regulations. See current fee schedule for

costs.
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**The Customer Facilities Fee includes the cost water meters and remote reading
devices, All meters and remote reading devices must be purchased from the PWSA. See
current fee schedule for costs.

There are currently no tapping fees associated with storm connections.
PWSA will post a fee schedule on our website yearly.
Fee Credits

The tapping fees apply to all new developments and any renovations creating an
increased demand for existing structures. PWSA will credit tapping fees to an existing
structure or development at our discretion.

The follawing conditions must be metto receive fee credifs:

¢ The existing structure has not been removed and has maintained an active
connection to PWSA infrastructure as determined by the PWSA. Also, under
cerfain conditions where the existing structure has been removed because of
natural disaster such as fire, earth/foundation movement, etc. and is being
replaced by the original owner with a building of the same size and footprint.

o Both existing and proposed usages and peak flows can be satisfactorily
documented and calculated by the applicant. The PWSA reseives the right to
determine whether said information is acceptable.

= No developments proposing subdivisions, consolidations, or any other
significant modifications (as determined by the PWSA) to the legal boundaries
of said existing parcel.

No credit will be granted to existing vacant lots unless determined by PWSA as meeting
the criteria of a natural disgster,

If credit is granted for existing usage, the peak daily flow calculated for the existing
structures is subtracted from the calculated peak daily flow for the proposed structure. The
applicant will be required fo pay for any additional new tapping fees.

No new accounts will be established prior to all fees being paid.
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TSECTION 8: PRIVATE CONSTRUCTION OF PUBLIC FACILITIES

Overview

This seclion is relevant to developments which require physical modifications to PWSA's
existing water and sewer facilities. Please see below for a list of common examples:

The Pittsburgh Bureau of Fire determined that there is not an existing fire hydrant
within sufficient distance of a proposed development. Therefore, the developer is

required to construct a new fire hydrant at a nearby intersection.

The Department of Permits, Licenses, and Inspections of the City of Pittsburgh has
determined that an upcoming development requires a dual/secondary/backup fire
service. The PWSA only has a single distribution main within the project area.
Therefore, the developer is required to construcl a gate valve on the PWSA water
main to separate the two fire connections.

A development consists of a proposed public roadway to a residential subdivision.
The developer is proposing new water and sewer facilities within the public
roadway and intends to transfer ownership of the constructed facilities to PWSA.

The PWSA is requiring a developer to terminate ten (10) unused, but open, sewer
connections located on a sewer segment. The sewer is located beneath a busy
street, and open-cut excavations would be difficult. The developer is proposing to
terminate the connections via cured-in place pipe (CIPP).

The PWSA has an existing sewer main that traverses the developer's property.
The proposed structure is in direct conflict with the sewer main. The PWSA
requires the developer to relocate the sewer maln within the cartway of an adjacent

streat.

General Requirements

The first step for developments which contain Private Construction of Public Facilities
(PCoPF) work is to submit a pre-development meeting request, as described in Section
-1: Pracess Overview. The pre-development meeting is intended to address early-stage

guestions, such as;

]

Is the PCoPF work required? Can the development be adequately services via
existing infrastruciure?
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o What is PWSA’s procedure for PCoPF Projects?
o Whatl are the developer's next steps?
e Are there any immediate concerns with the proposed wark?

e Arethere betier alternatives?

PWSA facilities in conflict with a proposed development shall be relocated at the
developer's expense. If an existing structure conflicts with an existing PWSA facifity, and
the conflict cannot be eliminated, the PWSA shall require a Structures Over Fagilities
(SOF) Agreement. The SOF Agreement will include additional pravisions, such as a
recorded easemnent, and may require structural enhancements to the PWSA facilities in
conflict. PWSA is to review and approve all plans and specifications prior to construction

as described in this section.

Conditions of Acceptance
The PWSA will only accept the dedication of conventional water and sewer facilities,
including but not limited to water main, fire hydrants, gate valves, manholes, sewer main,

drainage structures, ete.

The PWSA shall not accept any facilities located within private property or private right-of-
way. In such circumstances, the constructed facilities would remain privately owned. For
private water mains, the PWSA would require a master meter within 50-feet of the
connection with the PWSA water main. If an existing private street is adopted by the City
as a public street, and sald street contains privately owned water or sewer facilities, the
PWSA is under no obligation to accept said facilities.

PWSA will not accept dedication of facilities that have not followed the processes
contained herein. Lack of inspection by the PWSA, as-built drawings, or other
requested documentation to verify the proper construction of the proposed water
and/or sewer facilities may result in PWSA using funds from the performance bond to
complete construction to our standards. PWSA reserves the right to require the
unearthing of any completed infrastructure to ensure proper inspections take place
prior to acceptance.

In any instances that PWSA cannot verify the new or relocated facilities have been
constructed according to minimum standards, the facilities will remain private, and the
developer will be required to obtain additional pemmits from the Allegheny County Health
Department (ACHD) or the City of Pittsburgh. The developer is also required to properly
record with the City and the County Recorder of Deeds the ownership/maintenance
agreement between all parties that share use of the private utilities, The PWSA will not
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permit the connection of the proposed facilities to existing PWSA public facilities if the
maintenance agreement is not recorded. Copies of the ACHD varlance letter, recorded
easement(s), and recorded maintenance agreement must be submitted to the PWSA,

Private shared infrastructure such as detention basins serving multiple properties will
require recorded Maintenance Agreements and may also require easements, variances,
and other documentation as described in greater detail below.,

Past work not properly permitted and/or accepted via recorded agreement by the PWSA
is the responsibility of the cument property owner(s). This includes a wide range of
structures ranging from unauthorized private sewer faps fo stomm culverts, Any past
maintenance andfor repairs done {o said private facllities by the PWSA for the sake of
public health and safety daes not imply ownership by the PWSA,

Common reasons why facilities may not be accepted by PWSA are as follows:

« The facilities only serve a single customer. In such a situation, the facilities
would be considered private sewer lateral(s) or private water service line(s).
Documentation must be provided to PWSA that the correct permits and
variances are in place for these private structures/facilities. This may include
encroachment permits for facilities in the right-of-way, variances from the City
of Pittsburgh/ACHD, recorded easements/agreements for other properties
crossed, and other requirements depending on the specific site.

o Newly construcied roads not accepted by the City of Pittsburgh.
= Facilities that cross private property when it is not required by site conditions
as interpreted by PWSA,

e Facilities that do not have all the required recorded legal agreements,
easements and/or permits. It is the developer's responsibility fo research and
acquire at their expense all permits and/or recorded easements prior to
dedication of public water and sewer facilities to PWSA.

¢ Facifities built do not match materials, methods, or general locations on
approved plan. Any departures from approved plans must be approved in
writing by PWSA.

Development Agreement

The Development Agreement is a legally binding document that defines the process for
constructed facilities to be accepted by the PWSA. Upon request, the PWSA will provide
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a draft Development Agreement for the developer to review and comment. Please refer
fo the PWSA website for a Sample Development Agreement. The developer is
encouraged to review the Development Agreement with legal counsel. All proposed
revisions shall be made in track-change mode for PWSA's review and approval. Under
no circumstances is the developer to change any items in the recital clauses, unless
otherwise directed. "

Once finalized, the Development Agreement may be subject to approval at the next
available PWSA Board of Directors meeting. Please note that, to be placed on the
agenda, the Development Agreement needs to be finalized approximately orie month prior
to the regularly scheduled Board meeting.

The Development Agreement, executed by the developer and the PWSA, shall be
required prior fo any subsequent approvals (e.g. construction drawings, performance
bond, construction cost estimate, etc.). However, the absence of an executed
Development Agreement does nat preclude a developer from submitting documentation
for review. The Checklist of Required Approvals summatizes the typical approvals
contained within the Development Agreement, as further described below,

If the proposed scope of work requires an extermnal inspection from an on-call consultant,
the procurement process typically takes approximately six (6) weeks. The following
approvals shall be required by the PWSA before a determination can be made on whom

will perform the inspection services:

Construction Drawings

The construction drawings must comply with the design standards contained within the
latest verslon of the Checklist of Requirements for Construction Drawings. In addition,
please see below for additional information:

e The PWSA aims to respond to each submission within 30 days of receipt.
However, the actual length of time required to conduct the review is largely
influenced by the quality of the submission and complexity of the project.

¢ The PWSA sewer collection system largely consists of combined sewers. A
combined sewer conveys hoth stormwater (e.g. catch basins, roof leaders, storm
water detention systems) and sanitary flows (e.g. toilets, showers, sinks).
However, please be advised that the extension of combined sewers shall be
prohibited. Sewer extensions shall require a dedicated storm sewer and sanitary
sewer.

o Newly constructed facilifies shall be adequately sized and positioned to account
for future development.
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@ Typically, the PWSA Operations Department will install the proposed connections
once a constructed water main is charged. However, please note that the
developer's contractor is permitted to install connections per the following
conditions:

o Connections shall be contained within an approved PWSA Development
Permit. Please refer to Section 6 — Tap-in Procedures for additional
information.

o Connections must be performed when the waterline is uncharged.

Each connection shall be connected to a PWSA meter via a service line,

The developer shall remain responsible to install any corresponding meter

crocks or vaults in accordance with the approved Development Permit.

o Unmetered connections shall be prohibited. Connections for vacant
properties shall require a meter, which will be set up for a developer-owned
customer account.

o The PWSA shall be responsible to set meters and remote reading devices.
Taps for vacant properties must be metered and billed in the name of the

contractor/developer/owner.

Constiruction Cost Estimate

The construction cost estimate (CCE) shall be limited to the improvements contained
within the Development Agreement. The PWSA will prepare the draft CCE and share with
the developer for review and comment, The CCE is calculated with unit prices derived
from the average winning bidder for PWSA's publicly bid projects. The value of the CCE
may differ from the value of the contract between the developer and the developer's
contractor. Forrepresentative unit prices, please refer to the Estimate Spreadsheets, The
CCE will be used {o determine the value of the required securities (e.g. bonds, irrevocable,
cash, etc.) and escrow check {e.9. CM/CI services).

Escrow Check

The developer shall fund an £5Crow account {o compensate
the PWSA for costs associated with the Development Agreement, including PWSA
reviews (construction drawings, construction materials, etc.) and inspections. The initial
escrow check shall be valued at 10% of the construction cost estimate, or $5,000,
whichever is greater. The check shall be made payable to the PWSA,

The escrow shall be drawn upon as the PWSA incurs inspection and engineering
costs. If the outstanding work exceeds the value of the escrow account, the PWSA shall
request additional funds, Failure to provide the additional funds shall result in the
cessation of PWSA-involvement. At project completion, the developer shall be provided
an application for refund to claim any unused money still contained within the escrow

account.
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Construction Schedule

The developer shall provide a copy of the contractor's proposed construction
schedule, The PWSA will utilize the schedule to determine if the inspections will be
performed Internally (i.e. PWSA staff) or externally (i.e, third-party on-call consulitant).

Construction Management and Construction Inspection

The developer shall coordinate with the PWSA project manager to procure construction
management and construction inspection (CM/CI) services for the work contained within
the Development Agreement. The PWSA will either perform the CM/CI with internal
resources {i.e. PWSA staff) or external resources (i.e. on-call gonsultants), There are
many factors that will influence how the CM/Cl will be performed, including but not limited
to, the scope of the work, allocation of internal resources in relation to the proposed
schedule, type of work, etc. There are no exceptions to this requirement: all work shall
require CM/CI oversight. Changes to the construction start date shall require input and
approval from the CM/CI team to ensure availability,

The following approvals shall also be required prior to construction start-Up, but are not
typically on the critical path:

Performance Securities

A performance security shall be required by the PWSA to ensure the developer constructs
the work in accordance with the development agreement. The developer shall futnish a
performance secuiity in the amount equal to 100 percent of the construction
cost estimate. The performance security may be in the form of a performance bond or
other form acceptable to PWSA. The PWSA shall be the only named oblige on the

seourity.
Please note that the City-may impose separate bonding requirements for street or

sidewalk restoration.

Insurance
The Developer shall provide a Certificate of Insurance, with PWSA listed as additionally

insured, in accordance with the following coverage requirements:
Commercial General Liability: $1 million per occurrence and in the aggregate
Automobile Liability: $ 1 million per occurrence and in the aggregate

The Developer's policies shall also require thirty {30) days' prior written notice to the
Authority of any cancellation, amendment, or non-renewal of the policies

Executed Contract Between the Developer and Contractor
The Developer shall submit an executed contract with the selected Contractor for the

proposed work.
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Construction Spacifications
The PWSA Project Manager shall provide the Developer the relevant specifications per
the approved construction drawings, The Developer shall ensure that their Contractor
performs the work in accordance with the specifications. Please see below for
a typical list of relevant PWSA specifications:
» (01510 — Sewer Bypass Pumping
01520 — Temporary Water Service
02060 — Aggregates for Earthwork
02082 — Public Manholes and Structures
02085 —~ Water Utility Distribution Valves
02086 — Water Utility Fire Hydrants
02281 — Manhole and Catch Basin Grade Adjustment
02332 — Service Line Verification
02324 — Trenching, Backfilling and Compaction
02513 — Public Water Distribution Piping
02515 ~ Water Service Connections
02516 — Disinfection of Water Distribution Systems
02539 — Public Sanitary and Storm Sewer Piping
02630 — Storm Drainage
02650 — Sewer and Manhole Cleaning
02721 — Aggregate Base Courses
02951 —~ TV Inspection of Sewer Pipelines
02952 — Sewer and Manhole Testing
02971 — Relining of Sewers — Cured-In Place
03300 — Cast-in Place Concrete
03600 - Grout

2 ® ® ¢ - B © T & o e « H o e ®» ¢ o = o

Construction Materials

The developer shall submit the proposed constriction materials (l.e. shop drawings, cut
sheets, submittals) for PWSA approval. The construction materials must comply with
PWSA specifications. Please be advised that the usage of rejected or unapproved
materials may result in the PWSA not accepting the constructed facilities.

Third-Party Approvals
The developer shall remain responsible to obtain all third-party approvals, Please refer to
the PWSA’'s Agency Resource and Contact Information webpage for additional

information on commonly involved agencies.
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90

Easements for Construction on Private Property

The PWSA requires the construction of new facilities to be located within the public right-
of-way. Inthe eventthat the aforementioned requirement is urifeasible, and the proposed
facilities need to be located on ptivate property, the PWSA shall require a recorded
easement. The developer must show recorded proof that all easements andfor
encroachments. exist in the records of the City and/or County Recorder of Deeds. The
minimum easement width is 20-feet centered on the facility. The construction of adjacent
facilities would result in a wider easement. In addition, the PWSA may request additional
width for reasons including, but not limited to, the following:

o Large diameter facilities, typically defined as greater than 24-inches

» Excessive depths
e Soil conditiens

o Site obstructions

Pre-Construction Meefing

The PWSA shall require a pre-construction meeting on-site, The required atlendees
include the PWSA Project Manager, PWSA Inspector, developer, developer's design
engineer and developer's contractor. The fopics of discussion shall include
introductions, roles and responsibilities, inspection protocols, close-out procedures,
testing requirements, open discussion, etc.

Acceptance of Privately Constructed Public Facllities
The following approvals shall also be required prior to issuance of the Notice of
Acceptability letter:

As-Built Drawings

The developer shall supply as-built drawings for review and approval at project
completion. The PWSA will accept redline drawings, provided the plans are in neat
condition, and free from dir, tears, staining, etc. During construction, the Contractor shall
meet with the consfruction inspector at regular intervals to exchange as-built
information. The redlines shall include, but not be limited to, invert elevations, structure
locations, slopes, fitting locations, etc. The PWSA shall be provided the opportunity to
capture GPS coardinates during construction to update the GIS database.

Maintenance Securities
Upon completion of the work, the developer shall furnish a maintenance bond in the
amount equal to 15 percent of the construction cost estimate for a period of 18
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months, The PWSA shall be the only named obligee on each security. Please note that
the City may impose separate bonding requirements for street or sidewalk restoration.

Design Requirements

The PWSA design standards are contained within the Checklist of Requirements for
Construction Drawings. Please refer to the PWSA website for the latest
version. Please see below for additional information:

General Requirements

Sewer Re

o

Developer's

e The existing PWSA facilities shall be clearly indicated with the appropriate
identification number, including but not limited to, sewer mains, water mains,
gate valves, drainage structures, manholes, fire hydrants, etc.

» The subsurface utility engineering (SUE) performed to [ocate the existing
utifities shall comply with a quality level C, which involves the gps surveying of
visible utility facilities (e.g. manhole covers, valve boxes, drainage structure
grates), This data shall be ulilized 1o update the location of existing
facilities. For example, water mains shall be shown through gate valves and
sewer mains shall be shown through manholes.

o Work Jocated within PennDOT right-of-way shall require a Highway
Occupancy Permit. Please note that PennDOT shall require the PWSA to
submit the permit application on behalf of the developer.

o The developer shall consider the proximity and depth of adjacent utilities to
determine if the proposed work is feasible. Please note that the large majority
of PWSA facilities rely upon the surrounding soil to maintain structural
integrity. Close excavations, and removal of that support, often results in water
main and sewer main breaks. The PWSA may require that facilities be shut
down during construction. The developer would be responsible to provide
temporary water services to any impacted customers,

o The private construction of public facilities shall be limited to situations
where the existing Infrastructure is incapable of providing the required level of
service.

¢ The proposed facilities shall be designed and constructed in accordance

with PWSA specifications.
quirements
Sewers shall be constructed at a depth sufficient to serve nearby basements

and future growth, The PWSA may require additional depth, as directed.
Sewer mains shall be designed in accordance with the DEP's Wastewater
Facilities Manual and PWSA standards, whichever is more stringent.

Where possible, combined and storm sewer shall be designed with a
minimum slope of 2.00% and sanitary sewers shall be designed with a
minimum slope of 1.00%. Please note these requirements exceed the DEP's
Wastewater Facilities Manual. Exceptions are made on a case-by-case

basis.
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e The pipe material required is dependent upon the depth and diameter. Per
the design conditions, the PWSA accepts the following types of materials:
PVC (SDR 26), PVC (PS115), RCP (Class IV), DIP (Class 52, epoxy lined).

o The design shall consider the need for bypass pumping, which may
necessitate flow monitoring. The developer shall ensure that upstream and
downstream manhole access is available. Discharge piping shallnot interfere
with roadway or pedestrian traffic.

» Connections to new sewer extensions shall be made ata pre-constructed wye
fiting. The use of a cored connection (e.g. Inserta Tee) shall be prohibited.

» Storm sewers need to account for the future separation of combined sewer
laterals. Typically, this separate would occur at the time of property owner
transfer. The developer shall be responsible to extend a lateral stub to the
curb line of the street and GPS locate the terminus.

Manhole Requirements

» The barrel and cone sections of the manhole be constructed of pre-cast
concrete. For vertical grade adjustments up to 3-inches, the developer shall
use rubber adjustment rings. For vertical grade adjustments up to 12-inches,
the developer shall use pre-cast concrete adjustment tings. Riser rings shall
not extend more than 12-inches from the cone section.

« The PWSA will accept either a cast-in place hase or a pre-cast concrete
base. However, please be advised that cast-in place bases are strongly
advised, as they offer greater construction flexibility,. The PWSA only
constructs cast-in place bases for our capital improvement projects.

o For situations where the inflowing sewer diameter is smaller than the
outflowing sewer diameter, the manhole shall be constructed in such a way
that the crown of the inflowing pipe is level with the crown of the outflowing

sewer.

Drainage Sfructure Requirements
» The construction of drainage structures in-series shall be prohibited. ‘Each
drainage structure shall have a separate connection to either a manhole or the
sewer main. As such, if a drainage structure becomes clogged with debris,
it will nat impact the performance of any upstream drainage structures.
« The PWSA recognizes two types of drainage structures: inlets and catch
basins. Please note that both inlets and catch basins require a 20-inch sump
for the collection of debris. The. principal difference is that a catch basin
requires a stench plate to prevent malodors from permeating out the drainage
structure. Inlets are typically required on stonm sewer connections, and catch
basins are required on combined sewer and sanitary sewer connectlons
Cured-in Place Pipe (CIPP) Requirements
o The PWSA accepts CIPP as a sultable method to terminate active lateral
connections. Typically, this methodology is useful when PWSA sewers are

located under highly trafficked streets.
+ The use of point lining shall be prohibited.
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« Please be advised that not all sewers are adequate candidates for
CIPP. The developer shall provide CCTV of the host sewerio confirm
eligibility.

Water Main Requirements
» The proposed water main shall be looped; dead end mains shall be
prohibited. :
e The main material shall be ductile iron pipe, class 52, zinc coated. The
minirmum diameter shall be 8-inches.
« The water main shall require a pressure test and bacteriological test prior
ta acceptance by the PWSA. The proposed design shall include gate valves
at strategic locations to isolate the main o perform these tests.
e Forservices up to.and including 1-inches, the PWSA owns the service from
the water main to the curb stop and curb box.
« The developer shall be prohibited from reconnecting a private lead service
line to a newly constructed water main. As such, the developer shall be
required to replace the lead service line at their cost. The PWSA can assist
with notification procedures, etc.

Fire Hydrant Requirements
» The developer may he required to construct fire hydrants, as directed by
the PWSA or City, depending on the proximity of the nearest hydrant and the
length of the propased extension.
o The hydrant gate valve shall be directly mounted onto the swivel tee.

Profile Requirements
¢ Profiles shall be required for sewer mains, drainage structure laterals and

water mains.
e Profiles shall indicate the location of crossed utilities, which shall be drawn

per the outside diameter. Please note that the outside diameter can be
significantly different than the nominal diameter, Forinstance, a 24" reinforced
concrete pipe has an internal diameter of 24-inches and an outside diameter
of 30-inches, Crossed utilities shall have a minimum vertical clearance of 18-

ninches from outer surface to outer surface.

« For sewer, the profile shall include lateral design information including the
minimum depth {o serve customer connections via gravity flow.

» Forwater, the crown of the main shall be 4-feet from the ground surface

Tap-in Drawings
Tap-in drawings are required when the development includes all the following:

s Development of lots,
o Construction of public storm sewer and/or sanitary sewer and/or waterline,

s Construction of building(s),

Developer's- Manual
Revised April 23rd, 2021
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e Construction of laterals and service lines from building(s) to the new sewer

and/or water lines, and
» Change in use of an existing facility (Redevelopment),

Tap-in drawings are not required when the development is limited to the following:

» Development of lots, and
«  Construction of public storm sewer and/or sanitary sewer and/or waterine.

Under the second scenario where the developer only develops the lots and constructs the
PWSA facilities, the responsibility of applying for sewer and water taps falls on the future
property owner whenever that owner decides to connect to the PWSA facilities.

Tap-in drawings for storm sewers, sanitary sewers, and waterlines can be submitted at
any time but cannot be approved until the private construction drawings have been
approved by PWSA. Please refer to the Tap-in Procedures of this manual.

Developer's Manual
Revised April 23rd, 2021
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NOTICE

Due to the COVID-19 pandemic, our downtown office at 1200 Penn Avenue is

closed until further notice.
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PWSA Announces Approval of New Rate Structure Including Stormwater Fee

Fee

11/18/2021

Changes to provide greater equity and prioritize stormwater
management investment.

. Today, the Pittsburgh Water and Sewer Authority announces that changes to water
and wastewater conveyarnice rates and the adoption of a new stormwater fee were
approved by the Pennsylvania Public Utility Commission (PUC) during their November

EXHIBIT B
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18th public meeting. The new rates will go into effect on January 12, 2022, This is the
final step in the ratemaking process that started with PWSA’s rate request submitted

on April 13, 2021.

The new rates, including the stormwater fee, will generate $21 million in additional

revenue phased in over two years. In 2022, revenue will increase by $17 million, and
in 2023 it will increase by an additional $4 million. The average residential customer
using 3,000 gallons of water per month will see an increase of $5.65in 2022 and an

increase of $1.44 in 2023.

With the approval of the new rates, the typical residential customer enrolled in our
low-income customer assistance Bill Discount Program using 3,000 gallons of water
per month will increase to $43.09 in 2022 or by $1.32 per month. In 2023 this will
increase to $44.15 or by $1.06 per month. The approval alse includes enhancements
to our customer assistance programs and a financial incentive for consumers to enroll

in auto-pay.

“Today's approval of our new rates and the stormwater fee reflect the ongoing
renewal of our water and sewer infrastructure and will significantly change how we
fund stormwater improvements,” stated Will Pickering, PWSA’s Chief Executive

Officer.

“With input from the PUC and community stakeholders, we developed a balanced
rate settlement that prioritizes the needs of our most vulnerable customers and the
investment we must make to ensure the safety and reliability of our water, sewer, and
stormwater systems,” Pickering stated. “We appreciate their participation and the
continued support from our customers. As a publicly owned and operated utility,
every dollar we receive from our ratepayers is reinvested to provide the water
services Pittsburgh expects and deserves.”

E mmﬂe@ﬁ Customer Assistance Programs

Bty SP R I G

With any rate increase, we must consider the affordability of rates and provide our
most vulnerable customers with the assistance they need. The PUC approval provides
additional enhancements to existing customer assistance programs that will help

hitps:dtwvnw.pgh2o.cominews-eventsinews/press-release/2021-11-18-pwsa-announces-approval-new-rate-structure-including 2111
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customers reduce outstanding balances, save on their monthly bill, and expand

current programs to more customers.

Among other benefits, PWSA will double the monthly atrearage forgiveness credit
from $15 to $30 for on-time payments made by customers who are enrolled in the Bill
Discount Program and on an active payment plan; very low-income customers
enrolled in the Bill Discount Program will receive a 50% discount on water usage
charges, and all customers enrolled in the Bill Discount Program will receive an 85%
discount on the stormwater charge. Additionally, PWSA will continue to walve
reconnection fees for all customers in 2022. We are also expanding the Hardship
Grant Program to include sewage-only customers, and all verified low-income
customers will automatically be enrolled in the Winter Shutoff Moratorium.

The PGH20 Cares team, established earlier this year, will continue its proactive
outreach and education to customers who are eligible for our customer assistance
programs. Their one-on-one interaction with customers is providing the extra boost
many need to enroll in our programs to receive the support they deserve. PGH20
Cares is an essential feature of our existing customer assistance programs, and we
are seeing that their efforts are working to build awareness and increase enroflment.

The Stermwater Fee: A notable change for
Pittsburgh

Historically, we have funded our stormwater services from wastewater rates that are
based on water usage. The new stormwater fee is based on the hard or impervious

+ surfaces on a property. This ensures that all property owners in Pittsburgh contribute
a share that is proportional to the amount of runoff generated by their property.
Establishing a fee thatis based on hard surfaces such as roofs, pavement, and
asphalt is a more equitable way to charge for stormwater.

As part of the implementation of the new stormwater fee, wastewater conveyance
rates will decrease since the new stormwater fee will begin to recover the stormwater

costs previously included.

bitps:/iwvww.pghZo.com/news-events/news/press-release/2021-11-18-pwsa-announces-gpproval-new-rale-structure-including 3411




A7122,9:00 AM
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The new stormwater fee is a significant change to our rate structure. It provides a
dedicated funding source for stormwater management and puts us on the path to,
over time, increase investment in stormwater projects that include improvements to
our sewer system and green infrastructure like rain gardens and street planters to
help calch, retain, and filter stormwater runoff.

Outreach and education remain a priority as we implement the stormwater fee and
advance the strategic planning that is currently underway. We will continue to engage
with community members and stakeholders to provide a basic understanding of the
fee and to seek input on the stormwater issues that are of most concern in their
neighborhoods. Community engagement and education is essential to ensure the
success of our stormwater planning efforts, provide a reasonable level of protection
from intense and heavy rains, and to understand how we can work together to
improve the health and well-being of Pittsburgh neighborhoods.

For more information about the stormwater program, please visit

www.pgh2ostormwater.com.

Calculating the Stormwater Fee

Impervious surface is the hard surface on a property such as roofs, concrete, and
asphalt that do not absorb stormwater. These hard surfaces generate stormwater
runoff that collect trash and send polluted water into local waterways. Runoff can also
overwhelm our sewer system causing streets to flood, basements to backup, and

sewage to overflow into rivers and streams.

In Pittsburgh, the average amount of impervious surface on a property is
approximately 1,650 square feet. This is equal to one equivalent residential unit (ERU)
of impervious surface, which is the unit of measurement for calculating the stormwater
fee and is accepted as the industry standard for determining a stormwater fee. The
stormwater fee will be applied to all residential and non-residential propetrties in

Pittsburgh in the following way:

hitps:/wwiv.pgh2o.com/news-evenisinews/press-release/2021-11-18-pwsa-announces-approval-new-rate-structure-including
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As part of implementing the stormwater fee, a credits program will be available to
residential and non-residential properties. Residential property owners can reduce
their stormwater fee by installing certain measures to control stormwater runoff from
their properties, such as redirecting downspouts into street planters where applicable
or installing a rain garden. Non-residential customers can receive up to a 60%
maximum credit by meeting the City's 2019 stormwater development standards.

Additionally, customers will have access to an online searchable database to view
their property, the amount of impervious surface, and the number of ERUs charged to
the property. An appeals process will also be available if you believe that the total
number of ERUs and associated stormwater fee should be different. These resources,
along with the application process to apply for the stormwater credit, will be available

when the stormwater fee goes into effect next year.

208 cf afl Pittshuitgli- homoowners il into Hesigeolia! Tiet 2

For more information about the stormwater fee, please visit

www.pgh2o.com/stormwater-fee.

How Will Your Bill Change?

o R

PWSA's rate increase is carefully allocated to increase revenue where it is needed
most. The typical residential customer using 3,000 gallons of water per month
currently pays $79.34 per month under the existing rates. When the new rates go into
effect in early 2022, this is expected to increase to $84.59 in 2022 or by $5.65 per
month. In 2023, this will increase to $86.43 or by $1.44 per month.

httpsifiwww.pgh2o.cominews-evenisinews/prass-release/2021-11-1 8-pwsa-snnounces-approvat-new-rate-structure-including
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Proposed Rates: Resldentlial Custoniers with DSIC
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The typical residential customer enrolled in our low-income customer assistance Bill
Discount Program using 3,000 gallons of water per month currently pays $41.77 per
month under the existing rates. With the approval of the new rates, this will change to
$43.09 in 2022 or by $1.32 per month. In 2023 this will increase to $44.15 or by $1.06

per month.

$0.00

$1225 | s784 . | s099 | $2088 | $1340

e

s2450 | $1528 | s199 | s4177 | s2620 | s13ms 3090 | $201 | $43.08 | $1.32
$3675 | $2282 1spon | 96265 | $3630 |  so087 5080 | $a01 | dsdde | st
$4900 { $3055 | $3.95 | 583.54 | S5240 |  §27.96 $0.90 | 402 | 385.28 | $1.74

https/Awww.pgh2o.cominews-gventsirnews/press-releasal2021-11-18-pwsa-ahnounces-spproval-new-rate-structura-including 6/11



317/22, 8:00 AM PWSA Announces Approval of New Rale Structure including Stormwater Fee | Pitishurgh-Water & Sewer Authonty

- Wastewater Systems

T SR

Fobesn

To provide customers with safe and reliable water, sewer, and stormwater services,
we must invest in the infrastructure we use each day. We are currently implementing
an ambitious $1.2 billion capital program that includes replacing water mains,
rehabilitating aging sewer lines, constructing new stormwater infrastructure, and
implementing the Water Reliability Plan—a series of once-in-a-generation projects to
renew key components of our water production and distribution systems.

As a publicly owned and managed water, sewel, and stormwater authority, every
dollar we receive from ratepayers is reinvested back into our infrastructure and the

improvements we are making to provide high-quality services to our customers.

For more information on the new rates approved today and our plans for renewing
our water, sewer, and stormwater infrasiructure, please visit
www.pghZo.com/ourwaterfuture.
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PWSA Director of Engineering and Construction Recognized
in Local Business Journal

02/18/2022 - Pittsburgh Business Times Honors PWSA Director of Engineering and

Construction, Barry King.

| Press Release
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PWSA Expands Customer Assistance Programs

02/15/2022 - Simplified enrollment and expanded access to reduce your PGH20 bill.

Sign Up for Our Newsletter

Sign Up!
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| 412-430-3898
|
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Pittsburgh
Water & Sewer
Authority

December 23, 2021

Office Pariners XX/l Block G1 LLC
1000 N. West Street
Wilmington DE 18801

Address TBD - 15219
Water and Sewer Tap-in Plans

RE:

Dear Office Partners XXII Block G1 LLC,

The:Pittsburgh Water and Sewer Authority (PWSA) has app

referenced project.

The fees have been calculated and are attached for your reference. Permits are not considered

issued until permit fees are paid.

Due to the closure of the PWSA permit counter in response to COVID-18, payments will be

accepted by mail only. Please send check or money order to Pittsburgh Water and Sewer

Authority at 1200 Penn Avenue, PGH. PA, 16222, Attention; Permits. Permits will be processed

and emailed after payment is recelved.

If you have any questions, please feel free to contact me at (412) 255-8800 x8030,

Sincerely,

\ﬁmﬂﬂ- LOU'U

Wendy M. Dean
Engineering Tech I

Attachment

co: PWSA File

info@pgh20.com
T 412.255.2423
F 412.255.2475

Penn Liberly Plaza |
1200 Penn Avenué
Pittsburgh PA 15222

Exhibit C
www.pgh2o.com
W @pgho

Custormner Seryice./
Emergencies:
#412.255,2423

roved the tap-in plans for the above



Rittsburgh
Water & Sewer
Authority

C-2060

OFFICE PARTNERS XX1I BLOCK G1 LLC

Address TBD

96.53 Water EDU’s = $214,682.72

96.53 Sewer EDU’s = $287,466.34

(1) 6” tap = $1,314.43

(1) 8” tap = $1,349.95

(1) 4” tap = $1,106.35

() 1.5” meter = $492.00 — Domestic Positive Displacement
(1) 3” meter = $1,668.00 — Compound Domestic
N 5/8” x % meter = $235.00— Fire Line

TOTAL = $508,314.79

Please make check or money order payable to PWSA or Pitisburgh Water
and Sewer Authority. The approved permit will be processed and emailed
after payment has been received.

* PLEASE NOTE **
PAYMENT FOR PERMITS MUST BE RECEIVED WITHIN 6 |
FROM 12/23/2021, IF PERMITS ARE NOT PAID FOR WITHIN Ti
PERIOD, THIS PROJECT AND PLANS WILL BE VOIDED AND WILL
REQUIRE THIS PROJECT TO START FROM THE BEGINNING.

Penn Liberty Plaza | info@pgh2o.com www.pgh2o.com Customer Service/
1200 Penn Avenue T 412.255.2423 © @pgh2o Emeargencies;
Pittshurgh PA 15222 F 412.255.2475 412.255.2423




Erin M. Sp‘enceim . -

Subject: FW: Lower Hill G1/G4 Tap In Application

From: Savich; Steven

Sent: Monday, January 31, 2022 3:01 PM

To: Julie Asclolla <jasciolla@pgh20.com>

Cc: Toby Partridge <tpartridge @mbakerintl.com>; mcorace@bpgsconstruction.com; Boris Kaplan
<bkaplan@bpgroup.net>

Subject: Lower Hill G1/G4 Tap In Application

Julie —

| wanted to give:you the heads up that, after much internal discussion, the owner of the project will be withdrawing
their current Tap-In permit application and submitting new applications later this week. In further evaluation of the
project program and path forward for the planning module they feel it is most prudent to separate the G1 and G4
parcels for a few reasons:

First, the ownership entities for each of these parcels will be different and in turn so would the ultimate holder of the

permitted sewage facilities. '
Second, the sewer {and water) usage forthe G4 parcel is still unknown at'this time. TheJandscape and configuration is
set but the facilities for small business retail uses are still being determined.

Third, there is a concern that PADEP will not-approve the combined G1 / G4 application since the outcome of the
meetings with them allowed for the development of the G1 parcel only under the capacity of the overall block.

With that said, there is still a need for expediency in getting to final permit for the G1 block. The intent would be to file
the permit application as an expedited application under the new guidance. This would guarantee an initial review
period of 15 days, correct? We will review all of the updated forms and process to ensure we have met the
requirements and provide the checklist with the new application to allow for PWSA staffto better review the
application, Please let me know what you will need from the owner to withdraw the current application and to establish
the new project email within ebuilder and confirm path forward for the new application.

If you like, we can touch base later today to discuss in more detail.

Thanks!

Steven Savich | Vice President, Practice Executive - LD&|
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579

ssavich@mbakerintl.com | www.mbakerintlcom [ |

Exhipit D



Partridge, Ttigy

From:
Sent:
To:
Ce:

Subject:
Attachments:

Rob-and Shannon,

Partridge, Toby

Friday, February 4, 2022 4:49 PM

Robert Herring, PE, PMP; Shannon Connell
Developer_Tap_in_Pe.20014.72_Washington_Place_and_Bedford_Avenue@docs.e-
buildernet; Julie Asciolla; Savich; Steven

Lower Hill - Revised Tap-in Plans

Lower Hill - Propased Water and Sanitary Calculations (Block G1) - 2022.02,04.pdf;
Lower Hill - G1 Tap Plans - 2022.02.04.,pdf; Lower Hill ~ G4 Tap Plans - 2022.02.04.pdf

The revised Tap-in plans for the Lower Hill Block G1 and G4 are attached. Please note that the plans have been split into
two sets, one for parcel G1 and one forparcel G4. We also removed the G4 parcel water and sanitary taps as the

program for that parcel is still being developed.

I have dlso included updated Water and Sewer Use calculations for the G1 parcel only.

Please let me know if you have any questions,

Toby

Tohy Partridge | Technical Manager - Civil and Environmental
Michael Baker International | We Make a Difference
100 Airside Drive, Airside Business Park | Moon Township, PA 15108

- [0] 412-375-3186

tpartridge@rnbakerintl.com | www.mbakerintl.com

Exhibit E
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. Partridge, Tobi , . .

]

From: Partridge, Toby
Sent: Tuesday, February 15, 2022 12:16 PM
To: Shannon Connell, EIT

Robert Herring, PE, PMP; Savich, Steven; Developer_Tap_in_Pe.20014.72

Ce:
_Washington_Place_and_Bedford_Avenue@docs.e-builder.net

Subject: RE: EXTERNAL: RE: Lower Hill Development - Revised Tap-in Plans

Attachments: C-2060 Washington Pl and Bedford Ave_Rev Feb 14 2022.docx; Lower Hill - G1 Tap

Plans - Rev 2022.02,15pdf

Hi Shannon,
The revised Tap-in plans are attached. Please note that the left most kiosk needs to remain. It is a utility kiosk/building

for various other utilities,

| also took a-stab at calculating the new Tap-in fee based on these drawings. Can you confirm the amount?

Thariks,
Toby

From: Shannon Connell, EIT <SConnell@pgh2o.com>

Sent: Friday, February 11, 2022 4:49 PM
TFo: Partridge; Toby <TPartridge@mbakerintl.com>; Savich, Steven <SSavich@mbakerintl.coms

. €e2 Rabert Herring, PE, PMP <RHerting@pgh2o.com>
Subject: EXTERNAL: RE: Lower Hill Development - Revised Tap-in Plans

Per our conversation earlier today, please see the attached markup with my comments of the changes needed forthe
revised tap-in plans.

Have a good weekend!
Shannon

Shannon Connell, EIT
Engineer |}]
Ext: 5523

Pittsburgh Water and Sewer Authority
1200 Penn Ave, Pittsburgh, PA 15222

hitps:/ipgh2o.com
i1

CONFIDENTIALITY NOTICE: This e-mail and any attachments constiiute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.8.C. § 2510 and its disclosure is strictly limited fo {he
recipient intended by the sender of this message. This transmission and any attachments may contain confidential

information, If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or atlached to this e-mail is sirictly prohibiled. If you have received this transmission in error, please notify the
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Pittsburgh
Water & Sewer
Authority

February 22, 2022

Mr. Thotnas Flanagan

PA Department of Environmental Protection
Clean Water Program

400 Waterfront Drive

Pittsburgh, PA 15222

Subject: Tap Allocation Authorization Letter

Dear Mr. Flanagan:

Please be advised that the Pittsburgh Water and Sewer Authority (PWSA) authorizes the tap
allocations associated with the following Project:

Project Name: Washington Place and Bedford Avenue - Revised
Project Address; 626 Washington Place

Pittsburgh, PA 15213
Net Flaw, gpd: 29,250

EDU’s, 400gpd/EDU:  73.13

Our review is based on information provided by others under the assumption that this
information was accurate and complete, Should you have any questions, please do not hesitate to contact
me directly at x5523 or SConneli@pgh2o.com.

Sincerely,

Shannon Connell, EIT
Enginaer |ii

oloH Barry King, PE, PMP — PWSA {via email)
Kate Mechler, PE — PWSA (via email)
Robert Hefring, PE, PMP — PWSA {via email)
Toby Partridge~ Applicant (via email)
Regis Ryan ~ DEP (via email)
eBullder — Filing System (via email)

Exhibit G

Penn Liberly Plaza | infowpgh2o0.com www.pgh2o.com Customer Service /
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Pittsbutgh
Water & Sewer
Authority

February 22, 2022

Toby Partridge

Michael Baker International
110 Airside Drive

Moon Twp, PA 15108

Subject: Water and Sewer (W&S) Use Approval
Project Name: Washington Pl and Bedford Ave —REVISED (Project)

PWSA Project No.: 20014.72

Dear Toby:

The W&S Use Application for the Project has been approved, as summarized below:

d Type of Flow Sanitary, gpd Water, gpd.
 ProjectFlow 29,250 28,559
Existing Flow 0 0
Net Flow | 29,250 28,559

Our review was based on information provided by others under the assumption that this
information was accurate and complate, Should you have any guestions, please do not hesitateto contact
me directly at 412-255-8800 %5523 or SCannell@pgh2o.cont.

Sincerely,

o Sunet A

Shannon Connell, EIT
‘ Engineer i
Enclosure(s)
ce: Barry King, PE, PMP ~ PWSA (via email)
Kate Mechler, PE—PWSA (via email)
Rabert Herring, PE, PMP — PWSA (via email)
eBuilder— Filing System. (via email)

5/2021




Partridge, Toby _

T

From: Partridge, Toby

Sent: Wednesday, February 23, 2022 1:46 PM

To: Shannon Connell, EIT; Robert Herring, PE, PMP

Ce: Developer_Tap_in_Pe.20014.72_ Washington_Place_and_Bedford_Avenue@docse-
builder.net

Subject: RE: EXTERNAL PWSA Development Application - Tap-in Plan Review Commenits -
Revised Washington Pl and Bedford Ave

Attachments: Lower Hill - G1 Tap Plans - Rev 2022.02.23.pdf

Thanks Shannon,

The attached drawings have been revised as requested below.,

Thanks,
Toby

Toby Partridge | Technical Manager - Civil and Environmental
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [O] 412-375-3186

tpartridge@mbakerintl.com | www.mbakerintlcom % B in £35

‘ £ We Make a Difference
INTERNATIONAL

From: Shannen Connell, EIT <SConnell@pgh2o.com>

Sent: Wednesday, February 23, 2022 11:27 AM
To: Partridge, Toby <TPartridge@mbakerintl.com>; Robert Herring, PE, PMP <RHerring@pgh2o.com>

Ce: Developer_Tap_in_Pe.20014.72_Washington_Place_and_Bedford_aAvenue@docs.e-builder.net
Subject: RE: EXTERNAL: PWSA Davelopment Application - Tap-in Plan Review Comments - Revised Washington Pl and

Bedford Ave

HiToby,

Per our Developer’s Manual: “If a permit is issued, an additional $250 fee will be required for any revisions to plans.”

Because revisions were made to the approved Water & Sewer Use application and to the approved Tap-in Plans, a
second review fee is required.

Thanks,
sharninon

°" Shannon Connell, EIT

Engineer |j]
Ext: 5523

Exchibit H




Pittsburgh Water and Sewer Authority
; 1200 Penn Ave, Pittsburgh, PA 15222

. hitps:/fpgh20.com

CONFIDENTIALITY NOTICE: This'e-mail and any attachments constifute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.8.C, § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This fransmission and any attachrents may contain confidential
information. If you are not the intended recipient, any disclosure; copying, distribution or use.of any of the information
contained in orattached to this e-mailis strictly prohibited. If you have received this transmission in error; please notify the
sender of this communication of your receipt, in error; by e-mail or by phone, then destroy the ariginal and its attachments

by deleting them from your system, Thank you for your cooperation.

From: Partridge, Toby <TPartridse@mbakerintl.com>

Sent: Wednesday, February 23, 2022 10:30 AM

To: Robert Herring, PE, PMP <RHerring@pgh2o.com>; Shannon Connell, EIT <SConnell@pgh2o.com>

Cc: Developer Tap in Pe.20014.72 Washington Place and Bedford Avenue@docs.e-builder.net

Subject: RE: EXTERNAL: PWSA Development Applicat on - Tap-in Plan Review Comments - Revised Washington Pl and

Bedford Ave

CAUTION: This email originated from outside the authority,.Do:net click hnks or open attachmients unless you recognize

the sender and know the content is safe.

HiRob,
Understood and my apologies for being tiresome, | was just looking for a quick 5-1.0-minute conversation, hot a long

meeting, to make sure this round of review captured everything required forapproval.
Can you provide the reason for the additional review fee? The Developer will want to know.

We'll have the drawings resubmitted this morning. No need for a call,

Toby

From: Robert Herring, PE, PMP <RHerring@pgh2o.com>

Sent: Wednesday, February 23, 2022 9:35 AM
To: Partridge, Toby <TPartridge @mbakerintl.com>; Shannon Connell, EIT <SConnelli@pzh2o.com>

Cc: Developer Tap in Pe.20014.72 Washington Place and Bedford Avenue@docs.e-builder.net
Subject: RE: EXTERNAL: PWSA Development Application - Tap-in Plan Review Comments - Revised Washington Pl and

Bedford Ave

Toby,

I reviewed the markups-and they are self-explanatory, Do you have a specific question? We are tired of meeting over
every minor issue associated with this Project.

Robert Herring, PE, PMP



Seniot Project Manager
Office; 412.255.8800

" Ext: 5532

Pittsburgh Water and Sewer Authority
1200 Penn Ave, Pittshurgh, PA 15222

https:/fpgh2o.com

G

CONFIDENTIALITY NOTICE: This e-mail and any attachments constifute an electronic communicatien within the
meaning of the Electronic Communications Privacy Act, 18 U.5.C. § 2510 and its disclosure Js strictly limited to the
recipient intended by the sender of this message. This transmission and any aftachments may contain confidential
information. If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
containedin or attached to this e-mail is strictly prohibitad. If you have received this transmission in giror, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments

by deleting them from your system, Thank you for your cooperation,

From: Partridge, Toby <TPartridee @ mbakerintl.com>
Sent: Tuesday, February 22, 2022 5:20 PM
Ta:Shannon Connell, EIT <SConnell@pzh2o.coms

Cc: Robert Herting, PE, PMP <RHerring@pghZo.com>;
Developer Tap in Pe.20014.72 Washinaton Place and Bedford Avenue@docs.e-builder.net

Subject: RE: EXTERNAL: PWSA Development Applicétion - Tap-in Plan Review Comments ~ Revised Washington Pland
Bedford Ave

CAUTION: This email originated from outside the authority, Do not click links or open attachments unless you recognize
the senderand know the content is safe.

Shannon,
Do have 10 minutes for a quick call tomorrow morning around 8:307 | need to make sure that these drawings gst

everything required on them so they can be approved.

Thanks,
Toby

From: Shannon Connell, EIT <SConnell@pph2o.com>
Sent: Tuesday, February 22, 2022 4:04 PM
To: Partridge, Toby <TPartridse@mbakerintl.com>

Cc: Robert Herring, PE, PMP <RHerring@pgh20.com>;
Developer Tap _in Pe.20014.72 Washington Place and Bedford Avenue@docs.e-builder.net

Subject: EXTERNAL: PWSA Development Application - Tap-in Plan Review Comments - Revised Washington Pl and
Bedford Ave

Taby,

We have raviewed the Tap-in-Plan for the Revised Washington Pl and Bedford Ave Project. Please address the following
comments:

e The Development Application is administratively incomplete. Please submit the application fee in the amount of

$250 to Wendy Dean (wdean@pgh2o.com). The application fee may be hand-delivered or mailed.
e Please revise the Tap-In Plan inaccordance with the enclosed mark-ups.

Should you have any questions, please do not hesitate to contact me directly.
3




Lo

Shannen Connell, EIT
Engineer Ji]
Ext; 6523

Pittsburgh Water and Sewer Authority
1200 Penn Ave, Pittsburgh, PA 15222

hitps://pgh2o.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments constitute an electronic communication within the
rmeaning of the Electronic Communications Privacy Act, 18 U.8.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This-transmission and any attachments may contain canfidential
information, If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, In error, by e-miail orby phone, thien destroy the original endiits attachments

by deleting them from your system. Thank you for your cooperation.
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Gonnogction Fee (based on size oftap Ininchés; fees are

Resldentlal Tap-in Permit* $40.00 1.5 fof work performed outside husiness hrs.)
Water and Sewer Avallabillty Letter
Request Only _ $40.00f [1" $340.00
Tap Termination Only Permit $260.00f 14" $400.00
Hydrant Flow Test $410.00{ |6" $400.00
Maps and Récorda Reguest $40.00 |a° £400.00
*There s ho fee for partydine separalions, 10” $400.00
128 $400.00
Davelopraent Permit {includes W/S . y PN
Avallability Letter, DEP SFPM Review, pater “g?‘e';lfbgiedpﬂf’}fﬁe of meter in inches, purchaszd
and 1ap-in plan review) $740.00| [Irorm and installed by PAVS )
HEypedited ; £1,290.00{ |Dormestic
|DEP sewage Facllities Planning Module , ,
Review Only 3320.00 5/8" $180.00
Expetited ; ) §560:001 |5/8 x.3/4" &1 90.00
Tapn Drawing Review Only. $420.00] |3/4" (positve displsosmant) $210.00
“Expadited $740.00] [3/4" {Eectomaghole or Utimsanie) 5220.00
Duevalopmant Permit Revisions $140.00] [1" {Positive Diplacsmant) $240.00
Private Construction of Public 1142 $860.00|
Facilitles Review. $380.001 2" $840,00
“Expediled $1,180.00] |Domestic (Turbine)
|*“Expedited guarantees review within 15 business days | 3" $1,480.00
of payment jar _$1,600.00
" $2,560.00
Waterfine Shut (based on size of watedine in inchas) 8 $3.850.00
Durlrig normal business hours 10" $5,560.00
412 . $300.001 (12" $6,480.00
1648 $410.00§ 16" $4,080.00
After normal business hours ) " |Domestic {Compaund)
412" $430.00 |3* $1.540.00
16-48" §600.00 4” $1,730.00
; & $2,900.00
Hydrant Use with Meter Pennlt (based on metar size | |8” £8,560.00
inInches) Fire:Systems (Turbine)
518" $260.00; |8 . $2,320.00
S18x3I4 $250.00 4 $2,670.00,
B4 (Prsiive disph ) 5270.0D[ |6 . . $3,420:.00.
34" {Erectromsgnetis or Ulirasonic) $280.00] 8" $6,120,00
1> (Positve Displscoment) 300.0D! (10" $10,740.00
11" (Heéemagntic or Uilraacale) §310.00] |Fire Systems [Compound) e
212" $970.00] 14" . ) $4,460.00
] 8 $5,800.00)
8" §9,370.00
10° ] $10.570.00

Exhibit |




CERTIFICATE OF SERVICE

I, David M. Nemberg, hereby certify that a true and correct copy of the within Formal
Complaint was served upon all parties to the within matter, this date, by email, addressed as
follows:

Samuel A. Hornak, Esq.
CLARK HILL PLC
One Oxford Centre
301 Grant Street, 14" Floor
Pittsburgh, PA 15219

shomak@, elarkhill.com

e
o

T

" M’”MM

Date: ‘(ﬂ; i1 22 e
- David M. Nemberg




IN THE PENNSYLVANIA UTILITY COMMISSION

OFFICE PARTNERS XXII BLOCK G1 LLC, No,

Petitioner,
V.

PITTSBURGH WATER AND SEWER
AUTHORITY,

Respondent.

AND NOW, this day of , 2022 it is hereby ORDERED

that the applicable fees are the 2022 fees pled in this complaint, and the permit is issued based
upon the 2022 rate schedule and all funds held in Court in excess of the amount due under the

rate schedule be returned to Office Pariners.

BY THE COURT

o




Pitishurgh
4 Watsr & Sawer
Authovity

December 23, 2021

Office Partners XXIl Block G1 LLC
1000 N. West Street
Wilmington DE 49801

RE:  Address TBD - 15219
Water and Sewer Tap-in Plans

Dear Office Partners XXl Block G’ LLG,

The Pittsburgh Water and Sewer Authority {(PWSA) has approved the {ap-in'plans for the above
referenced project,.

The fees have been calculated and are attached for your reference. Permits are not considered
issued until permit fees are paid.

Dus to'the closure of the PWSA permit counter in response to COVID-19; payments will be
accepted by mail only. Please send check or money order to Pitisburgh Water and Sewer
Authority at 1200 Penn Avenue, PGH. PA,16222, Attenlion: Permits. Permits will be processed
and emailed after payment is received,

If you have any questions, please feel free to contact me at (412) 255-8800 x8030.

Sincerely,

y ho
S

Wendy M. Dean
Engineering Tech |l

Attachment

ce: PWSA File

Penn Libery Plaza i infarpghdo.ccm wwwpgho.com Cuantomier Servica /
200 Penn Avenue T 412.2552423 W apghzo Emargencies:
Flizygh PA 8222 F A2 2502475 492.255.2423

OfficePartners_001142




David M. Nernberg

From: Matt-Corace

Sent: Monday, January 3, 2022 428 PM

To: ‘toby Partridge

Subject: FW: [EXT] C-2060 Washington Pl and Bedford Avenue Final Approval Letter
Attachments: Washington Pl and Bedford Avenue Final Approval.docx

This & the following the only ftems received by Wendy.

Matthew Corace

1000 M. West Sireet, Suite 850
WILMINGTON, .DE 19801

¥ 302.691.2126
+1.302,383.9005

F 302.621.209¢

 BPGSCONSTRUCTION.COM

CONNECT WITH US:

CONF&DEN: IRLITY MOTICE:

Thie nformaton contayed in i aamaif frstsage (ncluding wildchnients) i for the use of tia intanded redigigntand may sofiloly confidenting
andlorpropnetary Informutiuo, I yeu e ot the lended recuibnl, ony distiasure, copylng ar use of wig-of the Tofernaticn continedin this
mezsigessincily probibited. If yoirhave saceived s megsion in-areor. pleast crql.:v'l us immadiately by relitn ce-mail aral

2029110 ond delele This nmizssage Irém your system wWaihout reading orsaving ieany-manner, Thonk you.

From: Wendy Dean <bounces@e-builder.net>

Sent: Thursday, December 23, 2021 10:32 AM

To: Matt Corace <mcorace@bpgsconstruction.com>

Subject: [EXT] C-2060 Washington Pl and Bedford Avenue Final Approval Letter

Developer Tap in Permits

From | Wendy Dean

" To | rcorace@bpgscaonstructioncom;

e

R,

-

5 v e o

H
H

OfficePartners_000026



© C-2060Wa

gton Pla;{d Bedford Ave. Fee Sheet to follow

i
i

- Documents atfached to this email
1. Washington Pl and Bedford Avenue F:hal Approval.docx,
e-Builder Technical Sup

 ‘phone: 1:888-288-5717 fa
| support@e-builder.net -

8
1

81576-9322 -

OfficePartners_000027




David M. Nernberg

From: Matt Corace

Sent: Monday, January 3, 2022 4:29 PM

To: toby Partridge

Subject: FW:{EXT] C-2060 Washington Pl.and Bedford Avenue Fee Sheet
Attachments: C-2060 Washington Pl.and Bedford Ave.docx

20of 2

Ma‘tthe.w LCorace

PGS

Fesgoew s hwigy drikd

1000 N. West Street, Suite 850
WILMINGTOL, DE 19801

i 302.691.2126

. 302,383.8005
7302.691.2099

#BRGESCONSTRUCTION.COM

CONNECT WITH US:

COMEIDENTIALITY M iO’YbE
: ta .

~pranif s fiecluding-allachiments] is for s ute ol tha indsnded fedigivnt sl ntay conlaln confidenlial

¥ et he fofended recipisnt, any.distlosura, copying or tes-of any ol the infermalion eantitad in s
mn':- ne is s!any pruh]ln i l yonhave recaived thisimessnga in aircr, ploass cantact us Immpdiately by editom amail of al
J03E4121000md delel his el fronyyour system vithout reading or saving in-any manner, Thank you,

From: Wendy Dean <bounces@e-builder.net>

Sent: Thursday, December 23, 2021 10:33 AM

To: Matt Corace <mcorace@bpgsconstruction.com>

Subject: [EXT] C-2060 Washington Pl and Bedford Avenue Fee Sheet

Developer Tap in Permits

'W;ndy 'ybvean‘ B

“To ' ncorace@bpgsconstruction.com;

OfficePartners_000028
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David M. Nernberg

i S P
From: Matt Corace
Sent: Monday, January 3, 2022 4:36 PM
Ta: Olivia Grunseich
Subject: FW: [EXT] C-2060 Washington Pl and Bedford Avenue Fee Sheet
Attachments: C-2060 Washington Pl and Bedford Ave.docx

The official request / summary for tap’ fees

Matthew Corace

1000 N West Sireet, Suite 850

WILMINGTON; DE 19801
302.691.21268
302.383.8005

¥ 302:691.2099

W BRGBCONSTRUCTION.COM

CONNECT WITH US:

CONFIDENTIALITY NOTICE,

Thainlerigihon:contained in:this s intosage Brcluding altachineals} is-fur ths uie ol e intenddd régipient and mayicatitain confidenlici
i propristary Inlbemation. M yoy ave nobibe infendnn resgiont, any disciosize, copying or use ol wny of the lifermation contalpad T s
nsspge (5 sidelly profiited. (tyouyhave tuivad thismessage in efror, pltnsd coniatlus Inmadiatély by milin.omaiCae ot

202,641 2100 and delete this massaga-framyour syslern wWithoul reading pr.saving i any runaar, Thanityou,

From: Wendy Dean <bounces@e-builder.net>

Sent: Thursday, December 23, 2021 10:33 AM

To: Matt Corace <mcorace@bpgsconstruction.com>

Subject: [EXT] C-2060 Washington Pl and Bedford Avenue Fee Sheet

Developer Tap in Permits

Weh’,‘dy‘ Dean

Frem

fO mcorace@bpasconstruction.com;

OfficePartners_000030




¢ Please see attached

" phone: 1-888-288-
; :upport@e-bul‘

5 et

5717 faxe: 1 -B88:576- 9372 \

OfficePartners_000031



B_g\fid M. Nernberg

From: Matt Corace

Sent: Monday, Janiuary 3, 2022 4:38' PM

To: Bill.Hartle@pjdick.com; ERSKINE

Subject: FW: {EXT] C-2060 Washington Pl and Bedford Avenue Final Approval Letter
Attachments: Washington Pl and Bedford Avenue Final Approval.docx

Good Afternoon —wanted to share attached for your reference.

Matthaew Corace

1000 N. West Slicel, Suite 850
WILMINGTON, DE 188061

w0 302:691.2126

. 302.383:9005

¥ .302.691.2099

v BPGSCONSTRUCTION.COM

CONNECT WITH US:

CONEIGENTIALITY MOTICE:

Tha Wfcrmahon cofiined i s a-mad mizssige (cluding sitachnmanis) is for the use of ths intgcdediaciplont sad iy contain confidonlig

nadior propaitary infoannlien, [byoraienot hs hilended ¢ nit, any disglostrg, copying or use olany chlie-idiunmalion ¢ontaived in g
canige is.siiatly prohibited. 1 vou have resdived Wis ntes i errcr, piease cantact deiminediataly by retuio asmaitof at

SOIHRTB 100 ond dslele Bis message frenvyour systém vathoulsanding of saving in any menner. Thankiyba,

From: Wendy Dean <bounces@e-builder.net>

Sent: Thursday, December 23, 2021 10:32 AM

To: Matt Corace <mricorace@bpgsconstruction.com>

Subject: [EXT] C-2060 Washington Pl and Bedford Avenue Final Approval Letter

Developer Tap in Permits

‘Wendy Dean

mcoracet@bpasconstruction.com;

OfficePartners_000032



C-2060 WashingtonPl.and Bedford Ave. Fee Sheet to follow

- Documents attached to this email

1

1. Waéhfngto_n ﬁPl:and Bedford Avénue Final Approéval.docxn 7 ;

' SUpport@e-bulIder net

OfficePartners._000033



‘David M. Nernberg

From: Matt Corace

Sent: Menday, January 3, 2022 5:05 PM

To: Olivia Grunseich

Subject: FW: [EXT] FW: EXTERNAL: C-2060 Washington Place and Bedford Avenue Fee Sheet and

Final Approval Letter

FYL— we have to talk tomorrow on next steps with getting this check inin hands of PWSA ASAP. HIGH PRIORITY!
Until then,

Matthew Corace

1000 M. West Straet, Suite 850
WILMINGTON, DE 19801

©¥ 302.691.2126

. 302.383.8005

7 302:691.2089

. BRGSCONSTRUCTION.COM

CONMNECT WITH US:

COHFIDENTIALITY NOTICE:

Theanfororiion contained'in this 2 inpil mesunge rcluding stachmenis) i for the use of the intended 1ecipiant and miay coniain coniidinlial

andial proprivtany bilarmation, 1 you g not ietinfendad recipient, any distldsuse, capyiitg it use of sy of e intervalicn-éattained fu this
sercontan! us:immediately by fotirn g-mail wr.al

SN ACT 00 and dolvla this megsipe rom your systemiwaibotl tating.or saving in any madaner, Thank you,

From: Partridge, Toby <TPartridge@mbakerintl.com>

Sent: Monday, January 3, 2022 5:01 PM

To: Matt Corace <mcorace@bpgsconstruction.com>

Subject: [EXT] FW: EXTERNAL: C-2060 Washington Place and Bedford Avenue Fee Sheet and Final Approval Letter

Drawings/permits not issued until fees are paid,

Fram: Wendy Dean <WDean@pgh2o.com>

Sent; Monday, January 3, 2022 4:50 PM

To: Partridge, Toby <TPartridee@mbakerintl.com>
Subject: RE: EXTERNAL: C-2060 Washington Place and Bedford Avenue Fee Sheet and Final Approval Letter

Toby,

When fees are paid approved drawings and permits will be emailed,

OfficePartners: 000044




Wendy Dean
Engineering Technician li
Office: 412.255.8500
Ext: 8030

Pittsburgh Water and Sewer Authority
1200 Penn Ave, Piltsburgh,PA 15222

hitps/ipghdo.com

CONFIDENTIALITY NQTICE: This e-mail and any attachments constitute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.8.C, § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transmission and any attachments may contain confidential
information. If you are net the intended recipient, any disclosure, copying, distribution oruse-of any of the information
contained in or attached to this e-mail is stnctly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system. Tharik you for your cooperation..

From: Partridge, Toby <TPartridge@mbakerintl.com>

Sent: Monday, Jantuary 3, 2022 3:26 PM

To: Wendy Dean <WDean@pgh2o.com>

Subject: RE; EXTERNAL: C-2060 Washington Place and Bedford Avenue Fee Sheet and Final Approval Letter

CAUTION: This email origmated from outsude the authonty Do not cllck hnks or open attachmen‘cs unless you recogmze .

the sender and know the content is safe : . ,
Thanks Wendy Are there drawings with a permit number or stamp that will follow thls approval letter?

Taohy

From: Wendy Dean <WDean@pgh2o.com>
Sent: Maonday, lanuary 3, 2022 12:32 PM
To: Partridge, Taby <TPartridge @ mbakerintl.com>

Subject: EXTERNAL: C-2060 Washington Place and Bedford Avenue Fee Sheet and Final Approval Letter

Good Afternoon,

Please see attached Final Approval Letter and Fee Sheet,

Wendy Dean
Engineering Technician |l
Office: 412.255.8800

Ext: 8030

Pittsburgh Water and Sewer Autharity
1200 Penn Ave,Piltsburgh,PA15222

20

OfficePartners_000045




' htips:i/bgh?o.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments constitute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.S.C. § 2510 and its disclosure is strictly limited to the:
recipient intended by the sender of this message. This transmission and any attachments may contain confidential
information. If you are fiot the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission iri error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system. Thank you for your cooperation.

From: Shannon Connell <SConnell@pgh2o.com>

Sent: Monday, January 3, 2022 12:12 PM

To: Wendy Dean <WDean@pgh26.com>

Subject: FW: EXTERNAL: RE: [External] REVISED Preliminary Determination on the Need for Sewage Planning - FNB
Financial-Center at Washington Place and Bedford Avenue

Hi Wendy!

I hope you had a good time over the holidays! | noticed that you uploaded the approval letter and tap-in fee sheet for
20014,72 Washington Pl and Bedford Avenue to the e-builder folder on December 23", Can you please forward that
email to' Toby Partridge (TPartridee@mbakerintl.com) so he can be'looped in?

Have a Happy New Year!
Shannon

Shannon Connell
Engineer |||
Ext: 5523

Pittsburgh Water and Sewer Authority
1200 Penn Ave.Pitlsburgh,PA 15222

hittps:/fpgh2o.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments constitute an-electrenic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.S5.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transmission and any attachiments may contain confidential
information. If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system. Thank you for your cooperation..

From: Partridge, Toby <TPartridge @ mbakerintl.com>

Sent: Monday, January 3, 2022 12:05 PM

To: Shannon Connell <SConnell@pgh2o.com>

Ce: Developer Tap in Pe,20014.72 Washington Place and Bedford Avenue@docs.e-builder.net; Robert Herring, PE,

PMP <RHerring@pgh2o.com>

21
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Subject: RE: EXTERNAL: RE: [External] REVISED Preliminary Determination on the Need for Sewage Planning - FNB
Financial Center at Washington Place and Bedford Avenue

CAUTION This email orlgmated from outsnde the authorlty Do not click !mks or open attachments unless ou recognlze
the sender and know the content is safe. . ~ ~ ~

Shanhon,
Sorry for bugging you again...but know that your help through this has been greatly-appreciated!

Realizing a lot of people were off for the last week or so, any idea when we will hear from the Permits Department?

Also, when will we hear about the final tap fee amount? And when is it due? It will take our client a little bit of time to
process the withdrawal/check for the tap fees.

Thanks,
Toby

Toby Partridge | Technical Manager - Civil and Environmental
100 Airside Drive, Airside Business Park | Moor Township, PA 15108 | [0] 412-375-3186

tpartridge@mbakerintl.com | www.mbakerintl.com[________ |

Fromi: Shahnon Connell <SConnell@pgh2o.com>
Sent: Tuesday, December 21, 2021 8:44.AM

To: Partridge, Toby <TPartridge@mbakerintl.com>; Robert Herring, PE, PMP <RHerring@pgh2oe.com>

Cc: Julie Asciolla <jasciolla@pghZ2o.com>; Boris Kaplan <bkaplan@bpgroup.net>; Craig Dunham
<dunham@dunhamregroup.com>; Developer Tap in Pe.20014.72 Washington Place and Bedfo:d Avenue@docs.e-
builder.net

Subject: RE: EXTERNAL: RE: [External] REVISED Preliminary Determination on the Need for Sewage Planning - FNB
Financial Centerat Washington Place and Bedford Avenue

Tohy,

| sent the signed Tap-in Plans for final processing yesterday. You should be hearing from our Permits Department
shortly.

Thahks;
Shannon

Shannon Connell
Engineer [{|
Ext; 5523

Pittsburgh Water and Sewer Authority
1200 Penn Ave,Pittsburgh,PA 15222

22
OfficePartners_000047




“hittpsiipgh20.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments constitute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.S.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transtiission.and-any attachments may contain confidential
information. If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system. Thank you for your cooperation.

From: Partridge, Toby <TPartridge@mbakerintl.com>
Sent: Tuesday, December 21, 2021 8:42 AM

To: Robert Herring, PE, PMP <RHerring@pgh2o.com>
Cc: Julie Asciolla <jasciolla@pgh20.com>; Shannon Connell <SConnell@pgh20.com>; Boris Kaplan
<bkaplan@bparoup.net>: Craig Dunham <dunham@dunhamregroup.com>; Barry King, PE, PMP <BKing@pgh2o.com>;
Kate Mechler, PE <KMechler@pgh2o.com>;

Developer Tap in Pe.20014.72 Washington Place and Bedford Avenue@docs.e-builder.net

Subject: RE: EXTERNAL: RE: [External] REVISED Preliminary Determination onthe Need for Sewage Planning - FNB
Financial Center at Washington Place and Bedford Avenue

CAUTION: This email ongmated from outside the authonty Do not clnck lmks or open attachments unless yau recogmze ~
the sender and know the content is safe, , ¢ S L
Rab,

Do you how have what you need to move the development permit for the water and sewer taps forward to appraval? If
50, any chance you have a timeline for when we might have the signed drawings?

Thanks,

Toby

From: Flanagan, Thomas <thflanagan@pa.gov>

Sent; Tuesday, December 21, 2021 7:36 AM

To: Partridge, Toby <TPartridee @ mbakerintl.com>; Robert Herring, PE, PMP <RHerring@pgh2o.com>

Cc: Julie Asciolla <jasciolla@pgh2o.com®; Shannon Connelf <SConnell@pgh2o.com>; Boris Kaplan
<bkaplan@bpgroup.net>; Craig Dunham <dunham@dunhamregroup.coms; howard.wein@bipc.com; Barry King, PE,
PMP <BKing@peh2o.com>; Kate Mechler, PE <KMechler@pgh2o.com>;

Developer Tap in_Pe.20014.72 Washington Place and Bedford Avenue@docs.e-builder.net

Subject: RE: EXTERNAL: RE: [External] REVISED. Preliminary Determination on the Need for Sewage Planning - FNB-
Financial Center at Washington Place and Bedford Avenue

The tract is the entire site, The flow {roughly 839 gpd) was approved for the entire site and since this is the first
development for the entire site, in order to move this project forward, the Department is not going 1o recognized that
the lot has been subdivided until an additional lot is created at which time the applicant should identify the lot that was
created for the FNB Financial Center. If the PWSA wants to maintain the flow for each block this decision should not
affect that consideration,

From: Partridge, Toby <TPartridge@mbakerintl.com>
Sent: Monday, December20, 2021 3:15 PM

To: Flanagan, Thomas <thflanagan@pa.gov>; Robert Herring, PE, PMP <RHerring@pgh20.com>

Cc: Julie Asciolla <jasciolla@pgh2o0.com>; Shannon Connell <SConnell@pgh2o.com>; Boris Kaplan
<bkaplan@bpgroup.net>; Craig Dunham <dunham@dunhamregroup.com>; howard.wein@bipc.com; Barry King, PE,
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PMP <BKing@pgh20.com>; Kate Mechler, PE <KMechler@pgh20.com>;

Developer Tap in Pe.20014.72 Washington Place and Bedford Avenue@docs.e-builder.net

Subject: RE; EXTERNAL: RE: [External] REVISED Preliminary Determination on the Need for Sewage Planning - FNB
Financial Center at Washington Place and Bedford Avenue

Tom and Reb,
To confirm, the email below is in reference to the development of the G Block only, The tract referenced would be the G

Block, right? Thus, the original flows assigned to the G Block (roughly 184k gpd) will now be assigned to this project. Not
the flows for the entire Lower Hill development {roughly 839k gpd). The remainder of the 833k gpd will remain with the
blocks as shown in the original Planning Module, correct?

1 wanted to confirm that | understood cortectly,

Thanks,
Toby

From: Flanagan, Thomas <thflanagan@pa.gov>

Sent: Monday, December 20, 2021 2:39 PM

To: Robert Herring, PE, PMP <RHerring@pgh2o0.com>

Cc: Julie Asciolla <jasciolla@pgh20.com>; Shannon Connell <SConnell@pgh2o.com>; Boris Kaplan
<bkaplan@bpgroup.net>; Craig Dunham <dunham@dunhamregroup.com>; howard.wein®@bipc.com; Partridge, Toby
<TPartridge@mbakerintl.com>; Barry King, PE, PMP <BKing@pgh20.com>; Kate Mechler, PE <KMechler@pgh2o.com>;
Developer Tap in Pe.20014.72 Washington Place and Bedford Avenue@docs.e-builder.net

Subject; EXTERNAL: RE: [External] REVISED Preliminary Determination on the Need for Sewage Planning - FNB Financial
Center at Washington Place and Bedford Avenue

Based on the submitted information and the discussions with the developer, the Department has determined that this
development does not require sewage planning. This is based on the fact that this is the initial development of the
entire tract, Any future development on any portion of the entire tract will require sewage planning.

From; Robert Herring, PE, PMP <RHerring@pghZo.com>

Sent: Friday, December 17, 2021 4:06 PM

To: Flanagan, Thomas <thflanagan@pa.gov>

Ce: Julie Asciolla <jasciolla@pgh26.coms; Shanhan Connell <SConnell@pgh20.com>; Boris Kaplan
<bkaplan@bpgroup.net>; Craig Dunham <dunham®@dunhamregroup.com>; howard.wein@bipc.com; Partridge, Toby
<tpartridge@mbakerintl.com>; Barry King, PE, PMP <BKing@pgh20.com>; Kate Mechler, PE <KMechler@pgh2o.com>;
Developer Tap in Pe.20014.72 Washington Place and Bedford Avenue@dogs.e-builder.net

Subject: [External] REVISED Preliminary Determination on the Need for Sewage Planning - FNB Financial Center at
Washington Place and Bedford Avenue

ATTENTION: This email message is from an external sender. Do not open links or attachments from unknown sources. To
report suspicious email, forward the message as an attachment to CWOPA SPAM@pa.qoy.

Hi Tom,

Per an email from the development team for the proposed First National Bank Tower at the intersection of Washington
Place and Bedford Avenue, we understand the following:

e There was a meeting earlier today to discuss the issue of sewage planning for the proposed development.
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¢« The development team presented an option to deduct flows from a master planning module, however, the DEP
wasn’t comfortable with the idea since the blocks have niot yet been subdivided.

« Inan effort to minimize delays, both parties were agreeable to designating 100% of the Block G flows (175,000
gal) on the existing planning module to the subdivided lot for the FNB Financial Center (29,650 gpd), conditioned
upon the PWSA not taking any issue,

Based on the foregoing, please be advised that the PWSA takes no exception to designating the Block G flows entirely to
the First National Bank Financial Tower. We have enclosed for your use the revised Preliminary Determination on the
Need for Sewage Planning. The revision mainly consisted of removing attachments which referenced the deduction of
flows from the overall planning module. Furthermore, we understand that future developments within Block G shall

require a separate planning module,

Should you have any questions, or if you feel that we have misunderstood the results of your meeting with the
development team, please do not hesitate to contact us directly.

Thanks,

Robert Herring, PE, PMP
Project Manager

Office: 412.255.8600
Ext; 5532

Pillsburgh Waler and Sewer Aulhorily
1200 Penn Ave,Piltsburgh,PA 15222

hitps://pgh2e.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments constitute an ele¢ironic communication within the
meaning of the Electronic Communications Privacy Act, 18 U,S.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transmission and any attachments may contain confidential
information. If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, in errer, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system. Thank you for your cooperatior.
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. avid M. Nernberg

From: Wesley Schwandt

Sent: Friday, January 28, 2022 8:51 AM

To: Partridge, Toby; Boris Kaplan; Savich; Steven; Matt Corace; Craig Dunham
Cc: Bomani Howze

Suhject: RE: EXTERNAL: FW: [EXT] FW: PWSA

We don’t have the G4 program confirmed at this time, We need to address the G4 piece after

H. WESLEY SCHWANDT

1000 N. West Streel, Suile 850
WILMINGTON, DE 19801
§ 502.691.2124
£302.691,2099
3624204420
~ BPGSCONSTRUCTION.COM

CONNECT WITH US:

From: Partridge, Toby <TPartridge @mbakerintl.com>

Sent: Thursday, January 27, 2022 536 PM

To: Boris Kaplan <bkaplan@bpgroup.net>; Savich, Steven <SSavich@mbakerintl.com>; Matt Corace
<mcorace @bpgsconstruction.com?; Craig Dunham <dunham@&dunhamregroup.com>

Lo Wesley Schwangt swschwandt@bpgsconstruction.com>; Bomani Howze <bhowze@bpgraup.net>
Subject: RE; EXTERNAL: FW: [EXT] FW: PWSA

Adding to Steve's comments for #2, we may have justification for splitting the tap in plans based on the flow allocations.
I'lltry to keep this at 10,000 feet, but right now the tap in plans show a combined flow rate that includes both G1 and
G4, Based on our conversations with PADEP, we may want to split out the flow rate forthe two parcels. | also am not
sure what the implications would be for developing G4 because we would need to sort out the planning module issue.
This approach might allow us to get the building permit now and then address G4 after. I'm not sure if this just muddies
the water more or not, but it i5 a thought,

Fram: Boris Kaplan <bkaplan@hpproup.nét>

Sent: Thursday, January 27, 2022 5:05 PM

To: Savich, Steven <SSavich@mbakerintl.com>; Matt Corace <mcorace@bpgsconstruction.com>; Craig Dunham
<dunham@dunhamregroup,com>; Partridge, Toby <TPartridee@mbakerintl.com>

Cc: Wesley Schwandt <wschwandt@bpgsconstruction.com>: Bamani Howze <bhowze@bpgroup.nets

Subject: RE: EXTERNAL: FW: [EXT] FW: PWSA

Hearing no further ohjections, we're an track to break apart the tapin plan into G1 and 64 components. As for
execution:
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e  How quickly can we prep the updated submissions?
» Should someone call Julie Asciolla to let her-know how we are-maving forwacd?

Buris Kaplan '
Sahior Vice Prosident

The BuccinifPollin Group
M 830-202-86086

z .5 |, |
G {_Ug ¥ www.bparoup.net
=W

Z > 4D

From: Savich;, Steven <S$Savich@mbakerintl.com>
Sent: Thursday, January 27, 2022 4:31 PM

To: Boris Kaplan <bkaplan@bpgroup.net>; Matt Corace <mcorace@bpgsconstruction.corn>; Craig Dunham
<dunham@dunhamregroup.coms>; Partridge, Toby <TPartridge@mbakerintl.corn>

Cc: Wesley Schwandt <wschwandt@bpgsconstruction.com>; Bomani Howze <bhowze@bpgroup.net>
Subject: RE: EXTERNAL: FW: [EXT] FW: PWSA

1) splitting the application into G1 and G4 components won’t have an unintended ripple impact on completed
PWSA agreements, bonds, etc? If those supporting documents have to change as well, we'd likely be:facing a
more protracted delay than the 15 days review process. The bonds and Developer Agreement are for public
facilities being transferred to PWSA and not for any ofthe taps ... so no will not.

2) Isthere a different plan update that we should consider instead of splitting apart the G1 and G4 parcels?
Nathing else really needs to change — Toby any thougthits?

3) Can we use the PWSA notice from December and other approvals to keep advancing the work in the field for
another couple of weeks? My opinion, | think we still advance with Allegheny Plumbing with that letter to get
the initial review and inspection schedule set with a promise of providing the balance of the information once
received by PWSA.

StevenSavich | Vice President, Practice Executive - LD&I
100 Ajrside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579

ssavich@mbakerintl.com | www.imbakerintl.com [ |

From: Boris Kaplan <bkaplan@bpsroup.net>

Sent: Thursday, January 27, 2022 10:41 AM

To: Matt Corace <mcorace@bpgsconstruction.coms; Craig Dunham <dunham@dunhaniregroup.comz; Savich, Steven
<SSavich@mbakerintl.com>; Partridge, Toby <TPartridge@mbakerintl.com>

Cc: Wesley Schwandt <wschwandt@bpgsconstruction.com>; Bomani Howze <bhowze@bpgroup.net>

Subject: EXTERNAL: FW: [EXT] FW: PWSA

Importance: High

Good morning. After the OAC yesterday, we discussed our path forward with PWSA, We said that we would notify PWSA
staff and Director Pickering of our intent to:
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1) Withdraw the current tap-in fee application

2) Submit revised applications and tap plans that separate parcels G1 and G4

3) Request that both applications receive the 15-day expedited review and pay the $1300 fee perapplication for
expedited review

Before we send a follow up communication to PWSA, can we quickly confirm that
1) splitting the application inta G1 and G4 components won't have an unintended ripple impact on completed
PWSA agreements, bonds, etc? If those supporting documents have to change as well, we'd likely be facing a
more protracted delay than the 15 days review process.
2) Is therea different plan update that we should consider instead of splitting apart the G1 and G4 parcels?
3) Canwe use the PWSA notice from December and other approvals to keep advancing the work in the field for

another couple of weeks?
Thanks,

Boris

Boris Kaplan
Seitdor Vise Frasicent

The BuecinifPollin Group

i 810-202-86D¢
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From: Botis Iaplan
Sent: Wednesday, January 26, 2022 1:30 PM

To: Matt Corace <mcorace@bpgsconstruction.com>; Wesley Schwandt <wschwandt@bpgsconstruction.coms; Chris .
Buccini <CBuccini@bpgroup.net>

Cc: Bomani Howze <bhowze@bpgroup.net>; Craig Dunham <dunham@dunhamregroup.com>

Subject: Fwd: [EXT] FW: PWSA

Bomani and { just heard from Kevin that his outreachto PWSA has not been successful to get the new few striicture applied.
Do we have sufficient approvals of trade permits and work in field to work with Baker on @an amendment to the plan‘that would be
eligible for approval under the new structure? | heard at OAC that we do not have flexibility to throw this back inta PWSA review.

Can youconfirm that we're going with higher fees?

Sent from my iPhone
Begin forwarded message:

From: Kevin Acklin <kacllin@pitisburghpenguins.com>

Date: January 26, 2022 at 1:11:06 PV EST

To: Borls Kaplan <bkaplan@bpgroup.net>, "Bomani Howze (bhowze @olmecdevelopment.com)®
<bhowze@olmecdevelopment.com>

Cc: Grant Gittlen <ggittlen@pittsburghpenguins.com>

Subject: [EXT] FW: PWSA
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| wish I had better news. They are bound by the PUC_regulations and don’t have any flexibility

From: Will Pickering <WPickering@pgh2c.com>»
Sent: Wednesday, January 26, 2022 12:59 PM

To: Kevin Acklin <kacklin@pittsburghpenguins.com>
Subject: RE: PWSA

EXTERNAL EMAIL: Do not click any links or open any attachments unless you trust the sender ahd know the centent is safe

Hi Kevin —

It’s always good to hear from you! | researched this issue with our team, and | believe we’re on solid
ground applying the tap fees. PWSA officially approved the tap planin late December when our previous
PUC-approved fee structure was applicable. The confusion seems to be that we do not “issue” the
permit until the developer pays the fee. There is ho more analysis required on our end, and we made an
effort to expedite our review at the developer’s request late last year,

Let me know if you need anything else, and | really appreciate your support. As you know, the fee
revenue will undoubtedly be put to good use as we try to rebuild our water and sewer system.

Best,

will

Will Pickering

Chief Execulive Officar
Office: 412.255.2099
Cell: 412.657.4031

Piitshiurgh Water and Sewer Authority
1200 Penn Ave,Pitisburgh PA15222

hitpsifipgh2o.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments conslitute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.8.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transmission and any attachments may contain confi dential
information. If you are not the intended recipient, any disclosure; copying, distribution or use of any of the information
contained in or attached to this e-mail is stncﬂy prohibited. If you have received this transmission In error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and it attachments
by deleting them from your system. Thank you for your cooperation.

Kevin Acklin
Chief Operating Officer and General Counsel

Pittsburgh Penguins
kacklin@pittsburghpenguins.com
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Office; 412-255-1921 | Fax:412-255-1982 | Cell: 412-303-1295
PPG Paints Arena | 1001 Fifth-Avenue | Pittsburgh, PA | 15219

The information containad in this email and any attachment is confidential and may be subject to theattorney-
client privilege, Itis intended solely for the use of the intended recipient. If you are not the intended recipient; you
must not keep, use, disclose, copy or distribute this email or any attachment without the sender’s prior
permission. [f you have received this email in error, please notify the sender immediately and then delete it. If you
are the intended recipient and you do not wish to receive similar electronic messages from us in the future, please
respond to the sender to this effect.
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David M. Nernberg

From: Bomani Howze

Sent: Wednesday, January 19, 2022 8:41 PM
To: Boris Kaplan; Kevin Acklin; Grant Gittlen
Cc: Matt Coracg; Craig Dunham

Subject: Re; [EXT] RE: PWSA Tap In / Permit

| talked with a couple of developers today.

One has been given his approval and the new tap-in fee,

The other has two projects and received two different rates; the new rate for $25k and the other for $300k.
This projectis-also considerably smaller than ours but not far behind in fees.

Get-Qutlook fori0s

From: Boris Kaplan <bkaplan@bpgroup.net>

Sent: Wednesday, Jaruary 19, 2022 4:49:01 PM

To: Kevin Acklin <kacklin@pittshurghpenguins.com>; Bomani Howze <bhowze@bpgroup.net>; Grant Gittlen
<ggittlen@pittsburghpenguins.com>

Cc: Matt Corace <mcorace@bpgsconstruction.com>; Craig Dunham <dunham@dunhamregroup.com>
Subject: RE: [EXT] RE: PWSA Tap In / Permit

Every project that is getting 2 PWSA permit after 1/12 is taking-advantage of significantly reduce tap-in fees. We're not
seekinga waiver — just want FNB Financial Center to bie subject to the new fee striicture.

Boris Kaplan

Senior Vice Prosidont

s | The Buceini/Pollin Group

M G10-202-8506

www.bparoup.net
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From: Kevin Acklin <kacklin@pittsburghpenguins.com>
Sent: Wednesday, January 19, 2022 4:46 PM
To: Boris Kaplan <bkaplan@bpgroup.net>; Bomani Howze <bhowze@bpgroup.net>; Grant Gittlen
<ggittlen@pittsburghpenguins.com>
Ce: Matt Corace <mcorace@bpgsconstruction.com>; Craig Dunham <dunham@dunhamregroup.com>
Subject: [EXT] RE: PWSA Tap In / Permit
Thanks Boris. | know the PWSA Board previously had changed palicies against waiving tap-in fees. Do we know of any
recent projects that received the treatment we are requesting?
Fram: Boris Kaplan <bkaplan®@hpgroup.net>
Sent: Wednesday, January 19, 2022 1:26 PM
To: Bomani Howze <bhowze@bpgroup.net>; Kevin Acklin <kacklin@pittsburghpenguins.com>; Grant Gittlen
<ggittlen@pittsburghpenguins.com>
Cc: Matt Corace <meorace@bingsconstruction.com>; Craig Dunham <dunham@dunhamregroup.com>
Subject: RE: PWSA Tap In / Permit
EXTERNAL EMAIL: Do not click any {inks or open any attachments unless you trust the sender and know the content is safe.

Kevin, Grant,

| OfficePartners_000509




If you -have a relationship with Dir. Will Pickering, who has been serving in his tapacity as Director since May 2020
(previously the Deputy Director there), it would be very helpful to have you join a proposed a call, We were hoping to
have Chief Wheatley join a call with PWSA leadership, but he has not volunteered to-do so.

We are also exploring an alternative (a “Hail Mary”) whereby we have Baker makean amendment to the previously
submitted tap-in plans so that there's no ambiguity that the basisof the permit was reviewed after the January 12 date
forthe new fee structure.

Thanks,

Bori

Boris Kaplan

Seniar Vice President
The Buccini/Paltin Group
i1 810-202-86006
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From: Bomani Howze <bhowze@bpgroup.net>
Sent: Wednesday, January 19, 2022 11:11 AM

To: Boris Kaplan <bkaplan@bpgroup.net>; kacklin@pittshurghpenguins.com; Grant Gittlen
<ggittlen@pittsburghpenguins.com>

Cc: Matt Corace <tncorace@bpgsconstruction.com>; Crajg Dunhaim <dunham@dunhamregroup.com>

Subject: RE: PWSA Tap In / Permit

Update...This marning | reached out directly by way of an introduction to Dir, Pickering to request a meeting for Matt
and | to discuss the permits and tap-in fees matter.

Waiting to hearhack from the Director.

From: Boris Kaplan <bkaplan@bpgroup.net>

Sent: Wednesday, January 18, 2022 11:00 AM

To: kacklin@pittsburghpenguins.comi; Grant Gittlen <ggittlen@pittsburghpenguins.coms>

Ce: Bomani Howze <bhowze@bpgroup.nets>; Matt Corace <meorace@bpgsconstruction.com>; Craig Dunham
<dunham@dunhamregroup.cam>

Subject: FW: PWSA Tap In / Permit

Kevin,

'm following up on Matt’s email from yesterday. Please let me know if you have any questions about PWSA’s new fee
structure that we need to apply to our project despite PWSA's initial hesitation to do so. As if stands now, our project is
in line to be charged with high upfront AND recurring fees, which is not equitable since our permit hasn’t even been
issued. Furthermore, DEP’s reluctance to accept the recorded planning module will add significant approval and expense
burdens to each phase of development on the Lower Hill. The new structure went into effect last week (1/12) and we
arehoping 1o secure the tap-in permit next week for the FNB Financial Center,

Bomani and{ would like to discuss possible outreach efforts with you this afternoon. Let us know if you have 10 minutes
after 3.30.

Thanks,

Boris

Boris Kaplan

Senior Vice President
The Buccini/Pollin Group
fd G10-202-8606
www.bparoup.net

g

COMMUNITY

MISSION
YALUES

485
OfficePartners_000510




From: Matt Corace <mcorace@bpgsconstruction.com>

Sent: Tuesday, January 18, 2022 5:46 PM

To: Craig Dunham <dunham@dunhamregroup.coms; Kevin Acklin <kacklin@pittsburghpenguins.com>; gGittlen
<ggittlen@pittsburghpenguins.corm>

Cc: Boris Kaplan <bkaplan@bpgroup.net>; Wesley Schwandt <wschwandt@bpgsconstruction.com=>; Bamani Howze
<bhowze@bpgroup.net>

Subject: PWSA Tap In / Permit

Good Afternoon -

Thank you again for your past efforts ta address approvals/permitting roadblocks. We are currently approaching the final City approvals
for the FNB Financial Center ~ DOMI, Zoning, PLI & PWSA, An issue has recently developed with PWSA that we are seeking your
guidance to address and hopefully resolve.

The: project has an opportunity to save in excess of $400k in projected Water 8 Sewer Tap In Permnit fees based on a PWSA Rate/Tariff
restructuring that went into effect on January 12. Up until now permitfees were based on Equivalent Dwelling Units (EDU’s) and
projected Gallons per day, There is an analysis the Authority performs based on sqtiare footage, Building Type; Use, etc: to determine
the values; Once determined the Developer is-expected ta pay prior to the release of the Permit & Stamped Drawings. The new system
in place does not utilize EDU's for the equation, just a flat review fee, soie meter, valves and processing fees thus significantly reducing
the cost. PWSA has restructured these upfront fees with the expectation of significant increases in usage charges. As it stands-now, our
project is in line to be charged with high-upfront AND recurring fees, which is not equitable since our permithasr't even-been issued.
We received a letter from PWSA on 12/23 (attached) indicating that our permit and stamped drawings would be issued upon receipt of
payment. When the change in fee structure was realized, we requested that the new schedule apply to otr permit to-which they initially
refected due to-the letter being issued last. mornth, When asked about how the Authority plans ta recoup these significant fees we-were
informed that the Usage rates were goitig-to be increased ~'so should the new permit fee schedule not get recognized we would
essentially be-hit on the back end as well. Our discussion with PWSA ended last week with Julie Asciolla, the Industry Rélations manager
understanding our plea but indicating that only way we could receive approval under the new rules would be acceptance from the
Director and potentially-support from the Mayor's office.

Due to the substantial burden these fees place on the project, the fact that the Permit has not been issued and that the building will be
heldtothe higher usage rates it is our position that we have a case with merit to review with the Director. If in agreement I would
appreciate guidance on the approach/strategy we should utilize to see if we can convince the ¢ity o hold-our permit values to.the
current schedule which went in effect last week.

This PWSA approval is critical and time-sensitive, as several additional permits we are currently seeking directly tie to a resolution.
Please reach out with any guestians,

Matthew Corace

1000 N. West Street, Suite 850
WILMINGTON, DE 19801
V¥ 302.691.2126
£:302.383.2005
& 202.691.2098
o BPGSCOMSTRUCTION.COM

CONNECT WITH US:

CONFIDENTIALITY NOTICE:

The intétmation comtanad In this eual megsage {ipcluding atichmsnishis farie tse of the intendad reripiont abd miry eantolh confidential

andlee proptieiary inlormalicn, I vou arc ot she iniended resigient, any disainsten; sopying arusaof any ol he iniamaticn containad (n this
mesSigais Siricly pruhibitedt. if ynu have tecnived 1his massage in.crot, plesse contact s inasiodiately by relurn o-minil orpt

ADSEHT. 2100 and delete this Trens your vysl withabt roading ur saving in aiy marinor, Thank you.

Kevin Acklin
Chief Operating Officer and General Counsel

Pittsburgh Penguins
kacklin@pittsburghpenguins.com
Office: 412-255-1921 | Fax: 412-255-1982 l Cell: 412-303-1295
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PPG Paints Arena | 1001 Fifth Avenue | Pittsburgh, PA'| 15219

FOLLOW US == £ W

The information contained in this email and any attachment is confidential and may be subject to the attorney-client privilege. Itis
intended solely for the use of the intended recipient. [f you are not the intended recipient, you must not keep, use, disclose, copy or
distribute this email or any attachment without the sender's prior permission, Ifyou have received this email inerror, please notify
the:senderimmediately and then: deleteit. If you are theintended recipient and you do not wish to receive similar electronic
messages from us in the future; please respond to-the sender to this effect.
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David M. Nernberg,

From: Matt Corace

Sent: Wednesday, January 5, 2022 4:43 PM

To: Savich; Steven; Partridge; Toby

Subject: RE: EXTERNAL: RE: [EXT] RE: Possible-Good News

Please & Thank you!

Matthew Corace

1000 M, West Street, Suite 850
WILMINGTON, DE 19801

7 302.691.2126

. 302.383.9005
©302.691.2099

i BPGSCONSTRUCGTION.COM

CONNECTWITH US:

COMFIDENTIALITY NOTICE:

Thanfoamalioncontaingd indhia 2-mall message (ocinding alt achmants) is ineThe sow of ihe intardad ceciplant and may contai fiduntial
andiorprogrietary informution. [l yaiars naf Iheintended recigiant: any disclosirs, cogying or u;e al any st tlte inlfdrattion canlained o this
messute IS sticly probiliied, Iyou rave rceived this massagein error, plesse contactusimme halmyh, CRIGETE g-rrait eral

3028912100 and dalete this massage rim your syslem witholit reading or 3avinig inamy maninar. Thani you,

Frotn: Savich, Steven <SSavich@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:41 PM

To: Matt Corace <mcarace@bpgsconstruction.com>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: RE: EXTERNAL: RE: [EXT] RE: Possible Good News

| take this to mean that the EDU based fee for sewer will remain and possibly increase some. The fees for taps (by size)
of waterlines and the EDU based water fees will go away. | expect the meter costs to remain as well. | have only gotten
some partial information on this but will look to confirm with Julie at PWSA tomorrow ...

Steven Savich | Vice President, Practice Executive - LD&lI

100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M) 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ (9 in &3

Michael Baker

INTERNATIONAL

We Make a Difference

From: Matt Corace <mcorace@bpgsconstruction.com>
Sent: Wednesday, January 5, 2022 4:38 PM
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To: Savich, Steven <SSavich@mbakerintl.com>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: EXTERNAL: RE: [EXT] RE:Passible Good News

Agreed.. When we write tap in fees what value are we talking about?

Matthew Corace

1000:N. West Street, Sulte 850
WILMINGTON, DE 19801
£ 302.691.2126
- 802.383.9005
302.691,2099

. BPGSCONSTRUCTION.COM

CONMECT WITH US:

CONMFIDENTIALITY NOTICE:

The inforoation cortained in this g-nisil message (inchidivg b §is-for thausaof the intendil rasipinal-ond may contain confidential
andlor groprictary Informatien, I ot arm gl the infénded ceipient; any d distiost capying or yse of any-ol the Infenuaficn: contained in this
massagey s siictly prohibited. [fyou lave received this mebﬁagu In errer, please-contact us imnedlalely by retum sl orat:

J02,691.2100 and detete this massage lron- your sysiem withaut reading or saging in any manner, ThankK you.

From: Savich, Steven <SSavich@mbakerintl.com>

Sent: Wednesday, Jariuary's, 2022 4:24 PM

To: Partridge, Toby <TPartridge@mbakerintl.com>; Matt Corace <mcorace@bpgsconstruction.com?
Subject: [EXT] RE: Possible Good News

Possibly thisis where we can use some of the political capital to sway the consideration of what is approved ...

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ @ in &3

Michael Baker

INTERNATIONAL

| We Make a Difference

From: Partridge, Toby <TPartridge@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:20 PM

To: Savich, Steven <SSavich@mbakerintl.com>; mcorace@bpgsconstruction.com
Subject: RE: Possible Good News

We received approval of the tap-in plans on 12/23, however the letter says that the permit is not considered issued until
the permit fees are paid. limagine there will be some nuance to the language when announced, but it is worth a

guestion,
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From: Savich, Steven <SSavich@mbakerintl.com>
Sent: Wednesday, January 5, 2022 4:12 FM

To: mcorace@bpgsconstruction.com

Cc: Partridge, Toby <TPartridee @mbakerintl.com>
Subject: Possible Good News

FYL

I just had got a notice from one of my staff who met with PWSA on a separate project ... they are cancelling all
tap in fees for all projects effective Jan 1st. If a project was previously issued a permit then it still has to pay
the fee. Was the PWSA permit issued after January 17

There will be a public announcement within a week or two, so maybe this is an opportunity to at least ask the
guestion ...

However, there will be an updated sewage fee and application fee which will offset some of the savings, but
overall it will not be nearly as much as the current tap in fees.

Steven Savich | Vice President, Practice Executive - LD&|
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579

ssavich@mbakerintl.com | www.mbakerintl.com f & © in &8

| Michael Baker z We Make a Difference
INTERNATIONAL |
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David M. Nernberg _ . -

From: Matt Corace

Sent: Thursday, January 20, 2022 3:08 PM
To: Boris Kaplan

Subject: RE: [EXT] Re: PWSA tap-in fees

I am sorry Boris, don't know what more to-write Boris..

s We want to pick up our PWSA approved drawings & permit.
& We'want our payment to align with current fee structure.
o Due to the timing/date of Permit Issuarice
a Since the building will be held to higher usage rates downstream we will feel the burden at both ends.
= This PWSA approval is critical and time-sensitive, as several additioral permits we are currently seeking directly tie to‘a
resolution.

Matthew Corace

8?‘@8

s bglem v @

1000 N. West Streel, Suile 850
WILMINGTON, DE 19801
¥ 302.691.2126

£ 302.383.9005
1302.691.2099

 BEGSCONSTRUCTION.COM

CONNECT WITH US:

COMFIDENTIALITY HOTICE:

Thi information.contiinsd in ihis g-mail & (i ling hrnents) Is for (e use of the intanded reciplent and miay codlain confidantizl
andiar pmpnﬂhry nformalinn, if yaware not lln- nnlf‘ndtd recigient, any diselosurs, copying o use of oy of the inlprmation:contained n-lhis
message is sticlly prohibited, I you have receivet this message n errar, plaase conlactus iinmediately. by relitn e-mail or at

202.601:2100 and delefe this massago frum your system without reading or savinginany jnaanar. Thank you,

From: Boris Kaplan <bkaplan@bpgroup.net>

Sent: Thursday, January 20, 2022 12:32 PM

To: Matt Corace <mcorace@bpgsconstruction.com>
Subject: RE: [EXT] Re: PWSA tap-in fees

Need a high level summary that explains why this is important: “I’'m reaching out to see if you might be able to lead me
in the right direction regarding PWSA’s new tap-in fees. | believe the issue can be resolved if we're able to get a meeting
with the Dir, Will Pickering.” It's 2-3 sentences pulled from what you sent Kevin and underscores that we’re not seeking
any favorable treatment of consideration — just for the permit date (yet to be determined) to trigger the fee structure
that went into effect 1/12/22,

Kevin said that he will reach out Director Pickering before the larger cali given his relationship.
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We should get feedback from Steve on any reasonable/plan modifications that can also help supérsede the
correspondence from late December,

Baris Kaplan
Senior Vice President

The Buccini/Pollin. Group
M B10-202-8608

ON

MISS]
VALUES

www.bpgroup.net

COMMUNITY

From: Matt Corace <mcorace@bpgsconstruction.com>
Sent: Thursday, January 20, 2022 11:34 AM

To: Boris Kaplan <bkaplan@bpgroup.net>

Subject: FW: [EXT] Re: PWSA tap-in fees

Who should respond to this?

Matthew Corace

BPGS

10008, West Street, Suile 850
WILMINGTON, DE 19801
¢ 302.691.2126
302.383.9005
© 302.691.2099

#00 BPGSCONSTRUCTION.COM

CONNECT WITH US:

CONFIDENTINLITY NOTICE:

The'infarmation contaitnd i this e-mail massagu (including alfachments) is furthe use ol 2 Intendad reciplenl anid may. contain donfidential
atdior-propristary infamiation. i you are not the dntanded racigient, auy disclesure, copying or use of anv.of the information containgd in his
mazsage is siricy pranibited.  you hove teeeived this message arror, please contaet 63 iminadiataly by ratuny a-mail oe at

362.691:2100 and delele this meisage front your syatam withaut raading orsiwing in any manace, Thank you:

From: Will Pickering <WPickering@pgh20.com>

Sent: Thursday, January 20, 2022 11:32 AM

To: Bomani Howze <bhowze@bpgroup.net>

Cc: Julie Asciolla <jasciolla@pgh2o0.com>; Jennifer Presutti <JPresutti@pgh2o.com>; Matt Corace
<mcorace@bpgsconstruction.com>

Subject: RE; [EXT] Re: PWSA tap-in fees

Hi Diamonte — Thank you for making the connection. I've moved you and David to the bce on this thread for now while
we work on logistics.
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Mr: Howze ~ Can you please give me a better sense of the issues you'd like to discuss? | want to:make sure the
appropriate members of the PWSA team are included in the conversation.

Best,

Will

Will Pickering

Chief Executive Officer
Office: 412.255,2099
Cell: 412.657.4031

Pittsburgh Water and Sewer Authority
1200 Pann Ave,Pitishurgh,PA 15222

hitps://pghZo.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments. constitute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.S.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the:sender of this message. This transmission and any attachments may-contain confidential
information. If you are not the intended recipient, any disclosure, copying, distribution or-use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system, Thank you for your cooperation,

From: Bomani Howze <bhowze@bpgroup.net>

Sent: Wednesday, January 19, 2022 9:53 AM

To: Diamonte Walker <dwalker@ura.org>

Cc: Matt Corace <mcorace@bpgsconstruction.com>; Will Pickering <WPickering@pgh2o.com>; David Geiger
<dgeiger@ura.org>

Subject: RE: [EXT] Re: PWSA tap-in fees

CAUTION: This email originated from outslde the authority. Do not click links or open attachments urless you recoghize
the sender and know the content is safe.

Thanks much, Diamonte!

David, it is my pleasure to virtually meet.

Director Pickering,
| hope this email finds you well. Per the matter described below, I'd like to arrange a time for my colleague, Matt Corace,

Senior Project Manager and ! to meet with you to discuss challenges to obtaining approvals/permitting for the FNB
Financial Center.

Can you have your admin help us find times to meet?

Thank you, kindly!
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From: Diamonte Walker <dwalker@ura.org>
Sent: Wednesday, January 19; 2022 8:06 AM
To: Bomani Howze <bhowze @bpgroup.net>
Ce: Matt Corace <mcorace@bpgsconstruction.com>; Wil Pickering <WPickerine@pgh2o.com>; David Geiger

<dgeiger@ura.org>
Subject; [EXT] Re: PWSA tap-in fees

Good Morning Bomani,

I'm not wholly familiar with PWSA tap in fee protocols but | have copied Director Pickering to this
email for more direct communication with PWSA.

I've also copied David Geiger, the URA's Senior Advisor for visibility as he's quite adroit at helping to
navigate these matters.

Director Pickering, Please see the inquiry below.
Best,

Diamonte

Dr. Diamonte Walker

Deputy Executive Director

Urban Redevelopmerit Authority of Pittsburgh
412 Blvd of the Allies, 9th Floor

Pittsburgh, PA 15219

412.255.6610 OFFICE

ura.org

twitter.com/urapgh

From: Bomani Howze <bhowze@bpgroup.net>
Sent: Wednesday, Jlanuary 19, 2022 7:32 AM

To: Diamonte Walker <dwalker@ura.org>

Cc: Matt Corace <mcorace@bpgsconstruction.com>
Subject: PWSA tap-in fees

Dep. Dir, Walker,

| hope the New Year is off to a productive start and already treating you well,

'm reaching out to see if you might be able to lead me in the right direction regarding PWSA's new tap-in fees. | believe
the issue can be resolved if we're able to get a meeting with the Dir. Will Pickering.

Do you have a relationship with him or a high level staffer that can arrange a meeting?

Bomani M. Howze
Vice President of Development
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The Buccini/Pollin Group
www.bpgroup.net

EXTERNAL EMAIL: This email originated from outside of the organization. Do not follow guidance, click links; or-open-attachments
unless you recognize the sender:and know theicontent |s-safe:
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David M. Nernberg_

From: Matt Corace

Sent: Thursday, January 20, 2022 3:08 PM
To: Boris Kaplan -
Subject: RE: [EXT] Re: PWSA tap-in fees

I am sorry Boris, don't know what more to write Boris..

= Wewant to pick up our PWSA approved-drawings & permit,
= We want-our paymentto align with current fee structure.
o Due to the timing/date of Permit Issuance
o Since the building will be held to higher usage rates downstream we will feel the burden at both ends,
= This PWSA approval is critical and time-sensitive; as several additional permits we are currently seeking directly tieto a
resofution,

Maithew Corace

1000 N. Waest Slreel, Suite 850
WILMINGTON, DE 19801
4 302:691.2126
302.383.9005
302.691.2099

2o BPGSCONSTRUCTION.COM

CONNECT WITH US:

COMFIDENTIALITY MOTICGE:

Thadnlprmalion.contained in-fhis e-mail mussige inchding altdchmants) i lor tha use of the ilsndad reciplent and may coritais confidential
antior-propristary iaformation. If yau aepob Ihe injendéd recipient. any disclosurs, copyingor bse of iy of the infornation contoined inthis
15 striclly pr . A yisu have received this messidge in errdr, pleasa rontact usinmmiediately by rétizen e maif o al

]
J02:6091.2100 aid delste this massage frane your system wilhout reading or saving iti:any mannar, Thank you,

From: Boris Kaplan <bkaplan@bpgroup.net>

Sent: Thursday, January 20, 2022 12:32 PM

To: Matt Corace <mcorace@bpgsconstruction.com>
Subject: RE: [EXT] Re: PWSA tap-in fees

Need a high level summary that explains why this is important; “I'm reaching out to see if you might be able to lead me
in the right direction regarding PWSA’s new tap-in fees. | believe the issue can be resolved if we're able to get a meeting
with the Dir. Will Pickerinig.” It's 2-3 senterices pulled from what you sent Kevin and underscores that we're not seeking

any favorable treatment of consideration — just for the permit date (yet to be determined) to trigger the fee structure
that went into effect 1/12/22,

Kevin said that he will reach out Director Pickering before the larger call given his relationship.
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We should get feedback from Steve on any reasonable/plan modifications that can also help supersede the

correspandence from late December.

Baris Kaplan
Senior Vice President
" | The BuccinilPolin Group
> | MB10-202-3606
-
z
5 b i-) www.bpgroup.net
e
>0

From: Matt Corace <mcorace@bpgsconstruction.com>
Sent: Thursday, lanuary 20, 2022 11:34 AM

To: Boris Kaplan <bkaplan@bpgroup.net>

Subject: FW: [EXT] Re: PWSA tap-in fees

Who should respond to this?

Matthew Corace

PGS

1000°N. West Straet, Suite 850
WILMINGTOM, DE 19801

¥ 302.691.2126
©302.383.9005

» 302.691,2009

BPGSCONSTRUCTION.COM

CONNECT WITH UG

CONFIDENTIALITY NOTICE:

The inigrmation conlaingdin this e-mail massage fincluding allac.hmanls) isfor the dseolthe intended reciplent Anid oy centain toniidential
andior proprictary nformilion. ifou are net m: Landod recipient, any disclesurs, copying er use of any of the inlarmation contoined in this
migsage Is stiely prohitited, If youhove ricaiverd his messagain erer, pleage cuntact us immedialaly by taliiny a-mail or at

H0MAY 1.2 100 and doby Ihis inesange frontyole systemvithout reading or saving in any masner, Thank you

From: Will Pickering <WPickering@pgh2o.com>
Sent: Thursday, January 20, 2022 11:32 AM
To: Bomani Howze <bhowze@bpgroup.net>

Cc: Julie Asciolla <jasciolla@pgh2a.¢omn>; Jennifer Presutti <JPresutti@pgh2o.coim>; Matt Corace

<mcorace@bpgsconstruction.com>
Subject: RE: [EXT] Re: PWSA tap-in fees

Hi Diamonte —Thank you for making the connection. I've moved you and David to the bce on this thread for now while

we work on logistics.
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Mr, Howze — Canyou please give me a better sense of the issues you'd like to discuss? | want to make sure the
appropriate members of the PWSA team are included in the conversation.

Best,

Will

Will Pickering

Chief Executive Officer
Office: 412.255.2099
Cell; 412.657.4031

Pittsburgh Water and Sewer Authorily
1200 Penn Ave,Pittshurgh,PA15222

hltpsiipghZo.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments. constitute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.8.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transmission and any attachments may contain confidential
information. If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
contained in or attached to this e-mail is strictly prohibited. If you have received this transmission in error, please notify the
sender of this communication of your receipt, in error, by e-mail or by phone, then destroy the original and its attachments
by deleting them from your system. Thank you for your cooperation.

From: Bomani Howze <bhowze@bpgroup.net>

Sent: Wednesday, January 19, 2022 9:53 AM

To: Diamonte Walker <dwalker@ura.org>

Cc: Matt Corace <mcorace@bpgsconstruction.com>; Will Pickering <WPickering@pgh2o.com>; David Geiger
<dgeiger@ura.org>

Subject: RE; [EXT] Re: PWSA tap-in fees

CAUTION: This email originated from outside the autharity. Do not click links or open-attachments unless.you recognize
the sender and’know the content is safe.

Thanks much, Diamonte!

David, it is my pleasure to virtually meet.

Director Pickering,

I hope this email finds you well, Per the matter described below, I'd like to arrange a time for my colleague, Matt Corace,
Senior Project Manager and | to meet with you to discuss challenges to obtaining approvals/permitting for the FNB

Financial Center.
Can you have your admin help usfind times to meet?

Thank you, kindly!
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From; Diamonte Walker <dwalkér@ura.org>
Sent: Wednesday, Jahuary 19; 2022 8:06 AM
To: Bomani-Howze <bhowze@bpgroup.net>
Cc: Matt Corace <mcorace@bpgsconstruction.com>; Will Pickering <WPickering@pgh2o.com>; David Geiger

<dpgeiger@ura.org>
Subject; [EXT] Re: PWSA tap-in fees

Good Morning Bomani,

I'm not wholly familiar with PWSA tap in fee protocols but | have copied Director Pickering to this
email for more direct communication with PWSA.

I've also copied David Geiger, the URA's Senior Advisor for visibility as he's quite adroit at helping to
navigate these matters.

Director Pickering, Please see the inquiry below.
Best,

Diamonte

Dr. Diamonte Walker

Deputy Executive Director

Urban Redevelopment Authority of Pittsburgh
412 Bivd of the Allies, 9th Floor

Pittsburgh, PA 15219

412.255.6610 OFFICE

ura.org

twitter.com/urapgh

From: Bomani Howze <phowze@bpgroup.net>
Sent: Wednesday, January 19, 2022 7:32 AM

To: Diamonte Walker <dwalker@ura,org>

Ce: Matt Corace <mcorace@bpgsconstruction.com>
Subject: PWSA tap-in fees

Dep. Dir. Walker,

I hope the New Year is off to a productive start and already treating you well,

I'm reaching out to see if you might be able to lead me in the right direction regarding PWSA’s new tap-in fees. | believe
the issue can be resolved if we're able to get a meeting with the Dir. Will Pickering.

Do you have a relationship with him or a high level staffer that can arrange a meeting?

Bomani M. Howze
Vice President of Development

546
OfficePartners_000571

OfficePartners_000563



The Bucgini/Pollin Group
www.bpgroup.net

EXTERNAL EMAIL: This email originated from outside of the organization. Do not follow guidance, click links, o open-attachments
unlessyou recognize the senderiand know thecontent is safe.
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David M. Nernberg

From: Matt Corace

Sent: Thursday, January 20, 2022 3:08 PM
To: Boris Kaplan

Subject: RE: [EXT] Re: PWSA tap-in fees

[ 'am sorry Boris, don't know what more to write Boris..

»  We want to pick up our PWSA approved drawings & permit.
=  We wantour payment to align with current fee structure.
o Due to the timing/daté of Permit Issuarice
o Since the building will be held to higher usage rates downstream we will feel the burden at both ends.
= This PWSA approval is critical and time-sensitive, as several additional permits we are currenitly seeking directly tie to a

resolution,

Matthew Corace

- BPGS

1000 bl West Slreet, Siite 850
WILMINGTOM, DE 19801
v 302:691.2126
1 302,383.9005
¥ 302:691.2099

 BPGSCONSTRUCTION.COM

CONNECT WITH US:

COMEIDENTIALITY NOTICE!

Tisinlprmalion. contained in $bis e-mait massate fincludiig stechmmnls) is Tor tha use ofdhe intended reriplent and muy contain confidaential
andia ptoptistary inlarmation. If yos are ot i filended reciplont, any discitsurs, cupying or Use ofsiny-of tha informialien contained in-this
massaga iy sticlly prohibiled. I yeu hava racelvad this messsor in error, please runtact usimmedistely by refum g-maitor at

A02:501.2100 dnd Halate this massagn ftont your systam withotd coading o saving in any inaimar, Thank you,

From: Boris Kaplan <bkaplan@bpgroup.net>

Sent: Thursday, lanuary 20, 2022 12:32 PM

To: Matt Corace <smcorace@bpgsconstruction.com>
Subject: RE: [EXT] Re: PWSA tap-in fees

Need a high level summary that explains why this is important: “I’m reaching out to see if you might be able to lead me
in the right direction regarding PWSA’s new tap-in fees. | believe the issue can be resolved if we’re able to get a meeting
with the Dir, Will Pickering.” It's 2-3 sentences pulled from what you sent Kevin and underscores that we’re not.seeking

any favarable treatment of consideration — just for the permit date (yet to be determined) to trigger the fee structure
that went into effect 1/12/22.

Kevin said that he will reach out Director Pickering before the larger call given his relationship.
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We should get feedback from Steve on any reasonable/plan modifications that can also help supersede the
correspondence from late December.

Boris Kaplan
. Sanior Vice President

TheBucciniiPollin Group
M 610-202-8608

>_,

t

Zz
543 | wewbpgroupnet
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From: Matt Corace <mcorace@bpgsconstruction.com>
Sent: Thursday, January 20, 2022 11:34 AM

To: Boris Kaplan <bkaplan@bpgroup.net>

Subject: FW: [EXT] Re: PWSA tap-in fees

Who should respond to this?

Matthew Corace

1000 N; West Street, Suite 850
WILMINGTOM, DE 19801
L a02:691.2126
302.383:9005
302:691.2009

' BPGSCORSTRUCTION.COM

CONNECT WITH US:

CONFIDEMTIALITY MOTICE;

Thaintarmation eonlainad in this-eynail massage (ncluding atlachmantsyis fur the uaer ol the Iotentled racipient and iy contain conlidential
andiar. prcpnclary mforpation, It-you are nolthe intanded racigient, any disclesoe, capying.or use of-any of the information conigined in ihis
mausAgE i siricly protibiled: Il you have ricebser Ihis message in srer, please coritact 4 immadialely by catitrn a-mail or at

J02:691.2100 and detete this messaye from your systom without reutling or saving in any masner. Thank you.

From: Will Pickering <WPickering@pgh20.com>

Sent: Thursday, January 20, 2022 11:32 AM

To: Bomani Howze <bhowze@bpgroup.net>

Cc: Julie Asciolla <jas¢iolla@pgh2o.com>; Jennifer Presutti <JPresutti@pgh2o.com>; Matt Corace
<mcorace@bpgsconstruction.com>

Subject: RE: [EXT] Re: PWSA tap-in fees

Hi-Diamonte — Thank you for making the connection. I've moved you and David to the bec on this thread for now while
we work an logistics.
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Mr, Howze — Can you please give me a better sense of the issues you'd like to discuss? 'want to make sure the
appropriate membersof the PWSA team-are included in the conversation.

Best,

will

Will Pickering

Chief Executive Officer
Offici; 412.255.2099
Cell: 412.657.4031

Pitlsburgh Water and Sewer Authorily
1200 Penn Ave,Pittsburgh.PA15222

hitps://pghZe.com

CONFIDENTIALITY NOTICE: This e-mail and any attachments constitute an electronic communication within the
meaning of the Electronic Communications Privacy Act, 18 U.S.C. § 2510 and its disclosure is strictly limited to the
recipient intended by the sender of this message. This transmission and any attachments may contain canfidential
Inforration. If you are not the intended recipient, any disclosure, copying, distribution or use of any of the information
conitained in or attached to this e-mall is strictly prohibited. If you have received this transmission in-error, please notify the
sender af this cammunication of your receipt, in errar, by e-mail or by phone, then destroy the original and its.attachments
by deleting them from your system. Thank you for your cooperation.

From: Bomani Howze <bhowze @bpgroup.net>

Sent: Wednesday, January 19, 2022 9:53 AM

To: Diamonte Walker <dwalker@ura.org>

C¢: Matt Corace <mcorace@bpgsconstruction.com:; Will Pickering <WPickering@pgh2o.coms>; David Geiger

<dgeiger@ura.org>
Subject: RE: [EXT] Re: PWSA tap-in fees

CAUTION: This email originated from outside the authority. Do not click links or open. attachments unless you recognize
the sender and 'know the content is safe.

Thanks much, Diamonte!

David, it is my pleasure to virtually meet.

Director Pickering,
| hope this email finds yau well, Per the matter described below, I'd like to arrange a time for my colleague, Matt Corace,

Senior Project Manager and | to meet with you to discuss challenges to obtaining approvals/permitting for the FNB
Financial Center.

Can you have your admin help us find times to meet?

Thank you, kindly!
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From: Diamonte Walker <dwalker@ura.org>
Sent: Wednesday, January 19, 2022 8:06 AM
To: Bomani Howzé <bhowze @bpgroup.het>
Ce: Matt Corace <mcorace@bpgsconstruction.com>; Will Pickering <WPickering@pgh2o.com>; David Geiger

<dgeiper@ura.org>
Subject: [EXT] Re; PWSA tap-in fees

Good Morning Bomani,

I'm not wholly familiar with PWSA tap in fee protocols but | have copied Director Pickering to this
email for more direct communication with PWSA.

I've also copied David Geiger, the URA's Senior Advisor for visibility as he's quite adroit at helping to
navigate these matters.

Director Pickering, Please see the inquiry below.
Best,

Diamonte

Dr. Diamonte Walker

Deputy Executive Director

Urban Redevelopment Authority of Pittsburgh
412 Blvd of the Allies, 9th Floor

Pittsburgh, PA 15219

412.255,6610 OFFICE

Uura.org

twitter.com/urapgh

From: Bomani Howze <phowze@bpgroup.net>
Sent: Wednesday, January 19, 2022 7:32 AM

To: Diamonte Walker <dwalker@ura.org>

Cc: Matt Corace <mcorace@bpgsconstruction.com>
Subject: PWSA tap-in fees

Dep. Dir, Walker,

I hope the New Year is off to a productive start and already treating you well.

I'm reaching out to see if you might be able to lead me in the right direction regarding PWSA's new tap-in fees. | believe
theissue can be resolved if we’re able to get a meeting with the Dir, Will Pickering.

Do you have a relationship with him or a high level staffer that can arrange a meeting?

Bomani M. Howze
Vice President of Development
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The Buccini/Pollin Group
www.bpgroup.net

EXTERNAL EMAIL: This email originated from outside of the organization. Do not follow guidance, click links, or open attachments
unless.you recognize the senderand know the content Is safe,
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David M. ,Eernberg

From: Matt Corace

Sent: Wednesday, January 5, 2022 4:49 PM

Ta: Wesley Schwandt

Subject: FW: EXTERNAL: RE: [EXT] RE: Possiblé Good News

Please see correspondence below from Steve. Not super optimistic but there is a glimmer we.may bie able to save a chunk. Regardless
we will not be cutting any checks to PWSA until we make a hard push. Wrapping up with Carolyn will call you in a bit.

Matthew Corace

- BPGS
1000.M, West Streel, Suite 850
WILMINGTOM, DE 19801

©302:691.2126
" 302,383.9005
# 302.691.20909

wivd BPGSCONSTRUCTION.COM

CONNECT WITH US:

LOMEIDENTIALITY . NOTICE:

Tha inforialion contained n fIns a-thail inessage (instuding jitachments) is for e use af the'intended racplent and.may contain confilegiial
andiar proprigtary infonmalinn, If you ara.ndt the intendad reélpient, diy disclosura, conyitiy or Usé of any of theidformaiinn doitained in this
tressiiga is sticly prohibited. Ifyou have racelved tis mgssagein ero. pleags contacl us immediately ty refury eamait or sl

302,68 1.2100 and deléte this message frein your syatem wilhoul reading ar saving in any manner. Thank you,

From: Savich, Steven <SSavich@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:41 PM

To: Matt Corace <mcorace@bpgsconstruction.com>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: RE: EXTERNAL: RE: [EXT] RE: Possible Good News

| take this to mean that the EDU based fee for sewer will remain and possibly increase some. The fees for taps (by size)
- of waterlines and the EDU based water fees will go-away. | expect the meter costs to remain as'well, | have only gotten
some partial information on this but will look to confirm with Julie at PWSA tamorrow ...

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ (& in &3

Michael Baker

INTERNATIONAL

We Make a Difference

Fram: Matt Corace <mcorace@bpgsconstruction.com>
Sent: Wednesday, January 5, 2022 4:38 PM
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To: Savich, Steven <SSavich@mbakerintl.coms>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: EXTERNAL: RE: [EXT] RE: Possible Good News:

Agreed.. When we write tap in fees what value are we talking about?

Matthew Corace

- BPGS

S PEEEY M

1000 M. West Street, Suite 850
WILMINGTON, DE 19801
#302:691.2126
~ 302.383.9005

302.691.2009

./ BPGSCONSTRUCTION.COM

CONNECT WITH US:

CONFIDENTIALITY NOTICE:

The Infotniation coritained In uus w-nratl messar ge (lmJumng allachents) is for thause of e intended racipient-and may conlain confidential
andioc praprictary inf ir you ann not the: il ! ded recipient, any.distinsure, ccpymg or lisa'of any.of the nlotmialion contatned inibis
messaye.is shicly pu..lnblled My ivad thiy g e, plea slatt us fumstiately by returve-nigilonat

30258 1. 1100 and deleta this nws ar* frofiynur sysient wiihoit reading o Saving in dny malner. Tk you,

Fram: Savich, Steven <SSavich@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:24 PM

To: Partridge, Toby <TPartridge@mbakerintl.com>; Matt Corace <mcorace@bpgsconstruction.coms
Subject: [EXT] RE: Possible Good News

Possibly this'is where we can use some of the political capital to sway the consideration of what is approved ...

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com ¥ ¥ (&) in &3

'Michael Baker.

INTERNATIONAL

We Make a Difference

From: Partridge, Toby <TPartridge@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:20 PM

To: Savich, Steven <SSavich@mbakerintl.com>; mcorace@bpgsconstruction.com
Subject: RE: Possible Good News

We received approval of the tap-in plans on 12/23, however the letter says that the permit is not considered issued until
the permit fees are paid. | imagine there will be some nuance to the language when announced, but it is worth a
question,.
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Erom: Savich, Steven <SSavich@mbakerintl.com>
Sent: Wednesday, January 5, 2022.4:12 PM

To: mcorace@bpgsconstruction.com

Cc: Partridge, Toby <TPartridge@mbakerintl.corm>
Subject: Possible-Good News

FYI.

I just had got a notice from one of my staff who met with PWSA on a separate project ... they are cancelling all
tapin fees for all projects effective Jan 1st. If a project was previously issued a permit then it still has to pay
the fee. Was the PWSA permit issued after January 1?

There will be a public announcement within a week or two, so maybe this is an opportunity to at least ask the
question ...

However, there will be an updated sewage fee and application fee which will offset some of the savings, but
overall it will not be nearly as much as the current tap in fees.

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ (@ in @3

|
We Make a Difference

INTERNATIONAL
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David M. Nernberg , I

From: Matt Corace

Sent: Wednesday, January 5, 2022 4:49 PM

To: Wesley Schwandt

Subject; FW: EXTERNAL: RE: [EXT] RE: Possible Good News

Please see correspondence below from Steve. Not super optimistic but there is a glimmerwe may be able to save a chunk. Regardiess
we will not be cutting any checks to PWSA until we make a hard push. Wrapping up with Carolynwill call you in a bit.

Matthew Corace

EPGS

gy Taiipy A

1000 N. West Slreel, Suite 850

WILMINGTON, DE 19801
302.691.2126

- 302:383.9005

+ 302.691.2099

i BPGSCONSTRUCTION.COM

CONNECT WITH US:

COMFIDEMNTIALITY NOTICE;

The informalian contaipsd i this-e-mail (ivcluding altack 1s)is for this s of e jrlsidsd ragiplent and miay santain confidentiol
ariigr propretary intarmation. I you-arenot ihe inlandsd -eclumrl any disslosure, copying or Usz of any of the inforay salion ontaigd in This
nessiga e Stielly profubiled, I yeu have rensivied this imesiage fn grror, pleasy contacl us Tinmediately by retuin a-menl oral

302.681.2100 and delete this mesdags framyour syilam without reading or saving in.any mannze. Thank yai.

From: Savich, Steven <SSavich@mbakerintl.com>

Sent: Wednhesday, January 5, 2022 4:41 PM

To: Matt Corace <mcorace@bpgsconstruction.com>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: RE: EXTERNAL: RE: [EXT] RE: Possible Good News

| take this to-'mean that the EDU based fee for sewer will remain and possibly increase some. The fees for taps (by size)
of waterlines and the EDU based water fees will go-away. | expect the meter costs to remain as well. | have only gotten
some partial information on this but will look to confirm with-Julie at PWSA tamorrow ...

Steven Savich | Vice President, Practice Executive - LD&I
100.Airside Drive, Airside Business Park | Moon Township, PA 15108 | [O] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.comf ¥ (@ in &3

Michael Baker

INTERNATIONAL

We Make a Difference

From: Matt Corace <mcorace@bpgsconstruction.com>
Sent: Wednesday, January 5, 2022 4:38 PM
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To: Savich, Steven <SSavich@mbakerintl.com>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: EXTERNAL: RE: [EXT] RE: Passible Good News

Agreed.. When we write tap in fees what value are wetalking about?

Matthew Corace

- BPGS

1000 M. West Street, Sulte 850
WILMINGTON, DE 19801

7 302,691.2126
-302:383.9005

£ 302.691.2099

1 BPGSCOMSTRUCTION.COM

CONNECT WITH US:

CONEIDENTIALITY NOTICE:

Thizinformation contalned nithis-s-mall message (Includivg atigchments}is for Shexose of the intended racipiontond may contain conlidantial

andfar praprictiry mlormahnn IFyou ara notthe inlended racipient, any digniosure, copying drise of any ol the inlormation contained in this
is nteicly:poctibited, I you ave e Ihix ntactusfmmedialely by returs g-nmail or at

302. E)BI 2¢-and ch.lelo Ihis message from your sysicm mlhoul reading of vaving i any maniner, Thank you.

From: Savich, Steven <SSavich@mbakerintl.com>

Sent: Wednesday, lanuary 5, 2022 4:24 PM

To: Partridge, Toby <TRartridge@mbakerintl.com>; Matt Corace <mcorace@bpgsconstruction.com>
Subject: [EXT] RE: Possible Good News

Possibly this is where we can use sotmie of the political capital to sway the consideration of what is approved ...

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-263-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ @ in £3

We Make a Difference

!

INTERNATIONAL

From: Partridge, Toby <TPartridge@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:20 PM

To: Savich, Steven <SSavich@mbakerintl.com>; mcorace@bpgsconstruction.com
Subject: RE: Possible Good News

We received approval of the tap-in plans on 12/23, however the letter says that the permit is not considered issued until
the permit fees are paid. | imagine there will be some nuance to the language when announced, but it is worth a
question.
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From: Savich, Steven <SSavich@mbakerintl.com>
Sent: Wednesday, January 5, 2022 4:12 PM

To: mcorace @bpgsconstruction.com

Cé: Partridge, Toby <TPartridge@mbakerintl.com>
Subject: Possible Good News

FYL.

| just had got a notice from one of my staff who met with PWSA on a separate project ... they are cancelling all
tap.in fees for all projects effective Jan 1st. If a project was previously issued a permit then it still has to pay
the fee. Was the PWSA permit issued after January 17

There will be a public announcement within a week or two, so maybe this is an opportunity to at least ask the
question ..,

However, there will be an updated sewage fee and application fee which will offset some of the savings, but
overall it will not be nearly as much as the current tap in fees.

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ © in &3

Michael Baker-

INTERNATIONAL !

We Make o Difference
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David M. Nernberg

From: Matt Corace

Sent: Wednesday, January 5, 2022 4:49 PM

To: Wesley Schwandt

Subject: FW:EXTERNAL: RE: [EXT] RE: Possible Good News

Please see correspandence below from Steve, Not super optimistic but there is a glimmer we may be able to save a chunk; Regardless
we will not be cutting any checks to PWSA until we make a hard push. Wrapping up with Carolynwill call you in a bit.

Maﬁthew Corace

BPGS

e iy ol

1000'N, West Streel, Suile 850
WILMINGTON, DE 19801
3026912126
-302:383,9005

+ 302:691.2099

- BPGSCONSTRUCTION.COM

CONNECT WITH US:

COMFENTIALITY NOT ILE

Theinlntieation sinad in this‘e-mait {inticiadi 3] 45 [orfhe use of thsdnleadad ratipiant and maycont
RiliGod pmprietmyl Hlormalion. [fyowaemnet ll-a mland'sd u—cxp ant. any.disslasuny, capying of Use alany of theinlornm stiar mnlmned i this
(RsSHYE 1S Striclly prohibiled. ICyou have racsived thisariessage in endr, plaase contan us immedately by relcen gl or-at
302.581.2160 and delets this messdage fremyour systéiwithaul rading ar savipg-in any- manner. Thark you,

ici gyt

From: Savich, Steven <SSavich@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:41 PM

To: Matt Corace <mcorace@bpgsconstruction.com>; Partridge, Toby <TPartridge@mbakerintl.com>
Subject: RE: EXTERNAL: RE: [EXT] RE: Possible Good News

| take this to mean that the EDU based fee for sewer will remain and possibly increase some, The fees for taps (by size)
of waterlines and the EDU based water fees will go away. | expect the meter costs to remain as well. | have only gotten
some partial information on this but will look to confirm with Julie at PWSA tomorrow ...

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ @ in &

Michael Baker

INTERNATIONAL

We Make a Difference

From: Matt Corace <mcorace@bpgsconstruction.com>
Sent: Wednesday, January 5, 2022 4:38 PM
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To: Savich, Steven <SSavich@mbakerintl.com>; Partridge, Toby <TPartridge@mbakerintl.cam>
Subject: EXTERNAL: RE: [EXT] RE: Passible Good News

Agreed.. When we write tap in fees what value are we talking about?

Matthew Corace

- BPGS
1000 N. West Streel, Sulte 850
WILMINGTORN, DE 19801
4 302:691.2126
- 302.383.9005
“302,691.2099

[ BPGSCONSTRUCTION.COM

CONNECT WITH US:

CONFIDENTIALITY NOTIGE:

The informiation: contained inthis s-inail message (ineliding atiachmants) is for the use of e infendeidracipien and may contain conlidantiat
andlor praprictary informalion. W you are nal lhe Intended racipient, any disnicsure, copying.or use of any.af the information enntained inthis
messaguissticlly protibited. ifyou have repaived this messaga in eror; pleass santact us irnmedlaletiy by retuss eaiall brat

302:691.210¢ and délete this nessage from your sysioniwilhot reading of saviug in any manoer, Thank you.

From: Savich, Steven <§Savich@mbakerintl.coms
Sent: Wednesday, lanuary 5, 2022 4:24 PM

To: Partridge, Toby <TPartridge@mbakerintl.com>; Matt Corace <mcorace@bpgsconstruction.coms
Subject: [EXT] RE: Possible Good News

Possibly this is where we can use some of the political capital to sway the consideration of what is approved ...

Steven Savich ] Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-268-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ @& in £3

Michael Baker

INTERNATIONAL

j

. WeMake a Difference

From: Partridge, Toby <TPartridee@mbakerintl.com>

Sent: Wednesday, January 5, 2022 4:20 PM

To: Savich, Steven <SSavich@mbakerintl.com>; mcorace@bpgsconstruction.com
Subject: RE: Possible Good News

We received approval of the tap-in plans on 12/23, however the letter says that the permit is not considered issued until
the permit fees are paid. | imagine there will be some nuance to the language when announced, but it is worth a
question.
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From: Savich, Steven <SSavich@mbakerintl.com>
Sent: Wednesday, January 5, 2022 4:12 PM

To: mcorace@bpgsconstriiction.com

Ce: Partridge, Toby <TPartridee @mbakerint).com>
Subject: Possible'Good News

FYL.

| just had got a notice from one of my staff who met with PWSA on a separate project ... they are cancelling all
tap in fees for all projects effective Jan 1st. If a project was previously issued a permit then it still has to pay
the fee. Was the PWSA permit issued after January 17

There will be a public announcement within a week or two, so maybe this is an opportunity to at least ask the
guestion ...

However, there will be an updated sewage fee and application fee which will offset some of the savings, but
overall it will not be nearly as much as the current tap in fees.

Steven Savich | Vice President, Practice Executive - LD&I
100 Airside Drive, Airside Business Park | Moon Township, PA 15108 | [0] 412-269-6467 | [M] 330-550-4579
ssavich@mbakerintl.com | www.mbakerintl.com f ¥ © in &8

!

if We Make a Difference
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CERTIFICATE OF SERVICE

I hereby certify that a true and correct copy of the foregoing was served electronically via
the Commission’s electronic filing system, as well as by courtesy copy via electronic mail, this
3rd day of May, 2023, upon the following:

David M. Nernberg, Esquire
Maurice A. Nernberg & Associates
301 Smithfield Street
Pittsburgh, PA 15222
dmn(@nernberg.com
Attorneys for Complainant,
Office Partners XXIII Block G1, LLC

/s/ Ashley L. Buck
Ashley L. Buck

277155404.v1



