
I SAFETY  I CUSTOMER COMMITMENT  I TRUST  I COMMUNITY 

October 20, 2025

Meagan Moore 
Senior Attorney 

Phone: 412-208-6527
Email: meagan.moore@peoples-gas.com  

VIA ELECTRONIC FILING 

Matthew Homsher, Secretary

Pennsylvania Public Utility 

Commission Commonwealth Keystone 

Building 400 North Street – 2nd Floor 

Harrisburg, PA  17120 

Re: Application of Peoples Natural Gas Company LLC for approval of the alteration of railroad 

crossing 505234B by the installation of gas pipeline where Hickory Road, T-446, crosses at below 

grade the tracks of the Norfolk Southern Railway, located in the Township of Somerset in 

Washington County, Pennsylvania 

A-2024-3049511

Dear Secretary Homsher:

Enclosed for filing, please find Peoples Natural Gas Company LLC’s Petition for Extension of Time 
related to the completion of the alteration of railroad crossing 145569V by the installation of gas

pipeline where Hickory Road, T-446, crosses at below grade the tracks of the Norfolk Southern Railway, 

located in the Township of Somerset in Washington County, Pennsylvania.

Thank you for your assistance.  Please direct any questions concerning this filing to me at 412-208-

6527 or meagan.moore@peoples-gas.com.    

Very truly yours, 

___________________ 

Meagan Moore  

Enclosure 
CC:  hgilliland@pa.gov 

375 North Shore Drive 
Pittsburgh, Pennsylvania 15212 

www.peoples-gas.com 

mailto:meagan.moore@peoples-gas.com
http://www.peoples-gas.com/


BEFORE 
PENNSYLVANIA PUBLIC UTILITY COMMISSION 

Application of Peoples Natural Gas Company : 
LLC for approval of the alteration of railroad : 
Crossing 505234B by the installation of gas : 
Pipeline where Hickory Road, T-446, crosses : 
at below grade the tracks of the Norfolk  : Docket No. A-2024-3049511 
Southern Railway, located in the Township : 
Of Somerset in Washington County,  : 
Pennsylvania  : 

PETITION FOR EXTENSION OF TIME 

NOW COMES Peoples Natural Gas Company LLC (“Peoples”) and, pursuant to 52 
Pa. Code § 5.41, petitions for an extension of time to complete the work that has been 
approved in the captioned matter.  In support of its Petition, Peoples states as follows:  

1. The name and address of petitioner: Peoples Natural Gas Company LLC, 375 North Shore
Drive, Pittsburgh, Pennsylvania 15212.

2. The name and address of applicant’s attorney: Meagan Moore, 375 North Shore Drive,
Pittsburgh, Pennsylvania 15212.

3. By Secretarial Letter dated July 31, 2024, the Pennsylvania Public Utility Commission
(“Commission”) granted Peoples’ application in this matter directed that “The alteration of
the crossing be completed on or before August 31, 2025[.]”  Due to construction scheduling
issues, Peoples was unable to complete the approved alteration by August 31, 2025, and
now projects that it will be able to complete the work on or before December 31, 2026.
Construction of the work was delayed due to crew availability during the 2025 construction
season.

4. Accordingly, Peoples respectfully requests an extension of time to complete the
alteration of the crossing from the August 31, 2025 due date contained in the July 31, 2024
Secretarial Letter to an extended date of December 31, 2026, and that Paragraph 8 of the
Secretarial Letter dated July 31, 2024 be modified as follows:

8. The alteration of the crossing be completed on or before August 31, 2025
December 31, 2026 and that on or before said date Peoples Natural Gas Company 
LLC report in writing the date of actual completion of the work to this
Commission and certify to the parties of record and this Commission that the
work has been completed satisfactorily in accordance with the approved plan and
this Secretarial Letter.

Wherefore, Peoples Natural Gas Company LLC requests that the Commission’s Secretarial 
Letter in this matter dated July 31, 2024 be modified consistent with this Petition.  

Dated: 10/20/2025     PEOPLES NATURAL GAS COMPANY LLC 

By: ___________________________ 
Meagan Moore 
Its Attorney 





CERTIFICATE OF SERVICE
A-2024-3049511

I hereby certify that I have this day served a true copy of the foregoing 
document upon the participants, listed below, in accordance with the 

requirements of § 1.54 (relating to service by participant). 

Dan Leonard 
Bureau of Project Delivery  
P.O. Box 3362  
Harrisburg, PA 17105-3362  
DANLEONARD@pa.gov 

Karen Cummings - Office of Chief Counsel 
PennDOT  
P.O. Box 8212  
Harrisburg, PA 17105-8212  
kcummings@pa.gov 

Norfolk Southern Railway  
650 West Peachtree Street  
NW Atlanta, GA 30308 
Jeremy.Shoemaker@nscorp.com 

Lisa L. Cessna  
Washington County Planning Commission  
100 West Beau Street, Suite 701  
Washington, PA 15301  
CESSNAL@CO.WASHINGTON.PA.US 

James Bockstoce  
Somerset Township  
615 Vanceville Road  
Eighty Four, PA 15330  
office@somersettownship.com  

Equitrans  
625 Liberty Avenue  
Pittsburgh, PA 15222 
TSManagement@equitransmidstream.com 

Tri-County Joint Municipal Authority  
PO Box 758  
26 Monongahela Avenue  
Fredericktown, PA 15333 
admin@tricountypa.org 

Tori Giesler  
First Energy  
2800 Pottsville Pike  
Reading, PA 19612  
TGIESLER@FIRSTENERGYCORP.COM 

PennDOT 
400 North St Fl 5
Harrisburg, Pennsylvania 17120 
jsabatula@pa.gov 
tryczeck@pa.gov  
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