
 

COMMONWEALTH OF PENNSYLVANIA 
PENNSYLVANIA PUBLIC UTILITY COMMISSION 

COMMONWEALTH KEYSTONE BUILDING 
400 NORTH STREET 

HARRISBURG, PENNSYLVANIA 17120  

IN REPLY PLEASE 
REFER TO OUR FILE 

IN REPLY PLEASE 
REFER TO OUR FILE

December 31, 2025 

A-2021-3024442 

 

TO ALL PARTIES OF RECORD 

 

 

Application of the City of Wilkes-Barre for approval to alter the 

public crossing (DOT 361 573 D) by removal and replacement 

of the existing bridge structure and for an exemption from the 

Commission’s minimum overhead (vertical) clearance 

requirements as set forth in Title 52 Pa Code §§33.121, where 

North Washington Street crosses, above grade, the tracks of the 

Luzerne County Redevelopment Authority, operated thereon by 

RJ Corman Railroad Group, LLC, located in the City of Wilkes-

Barre, Luzerne County, and the allocation of certain costs and 

expenses incident thereto. 

 

 

To Whom It May Concern: 

 

By petition received by the Commission on December 18, 2025, Alfred Benesch 

& Company, on behalf of the City of Wilkes-Barre, requests an extension of time to complete the 

alteration of the above captioned crossing involved in this proceeding. 

 

By Secretarial Letter dated October 29, 2021, all work was directed to be 

completed by December 31, 2025. 

 

In its petition, the City of Wilkes-Barre states that it needs additional time due to 

environmental reviews and right-of-way acquisition for the above captioned alteration.  

 

The City of Wilkes-Barre is therefore requesting an extension of time that 

establishes a completion date of December 31, 2030. 

 

We have carefully reviewed the record in this proceeding and will grant the City 

of Wilkes-Barre an extension of time to December 31, 2030, to complete the work at the above 

captioned crossing. 

 

This Commission issues this Secretarial Letter in accordance with Section 2702 

of the Public Utility Code. 
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THEREFORE: 

 

The petition of the City of Wilkes-Barre received by the Commission on 

December 18, 2025, requesting an extension of time, be and is hereby granted to the extent 

herein directed: 

 

1. Paragraph 18 of our Secretarial Letter dated October 29, 2021, which reads 

as follows, to wit: 

 

“18. All work necessary to complete the alteration of 

the subject crossing be done in a manner satisfactory to 

this Commission on or before December 31, 2025, and 

that on or before said date, City of Wilkes-Barre report to 

this Commission in writing the date of actual completion 

of the work.” 

 

be and is hereby modified to read: 

 

18.  All work necessary to complete the alteration of 

the subject crossing be done in a manner satisfactory to 

this Commission on or before December 31, 2030, and 

that on or before said date, City of Wilkes-Barre report to 

this Commission in writing the date of actual completion 

of the work. 

 

2. In all other respects, our Secretarial Letter dated October 29, 2021, 

remains in full force and effect. 

 

The Parties are reminded that failure to comply with this or any Order or 

Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties 

and/or other sanctions pursuant to 66 Pa. C.S. § 3301. 

 

All formal documents must be filed with the Secretary of the Commission. 

Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the 

Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The 

Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to 

file formal documents by eFiling with the Secretary of the Commission by opening an eFiling 

account through the Commission’s website (the account is free of charge) and accepting eservice 

at https://www.puc.pa.gov/filing-resources/efiling/. 

 

If your filing contains confidential material, you are required to file by overnight 

delivery to ensure the timely filing of your submission. There are certain filings that cannot be 

eFiled, such as filings containing confidential or proprietary material. These must be submitted 

to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing. 

 

https://www.puc.pa.gov/filing-resources/efiling/
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If you are dissatisfied with the resolution of this matter, you may, as set forth in 

52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) 

with the Commission within twenty (20) days of the date of this letter. The Petition shall be 

eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility 

Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) 

days, or if no timely request is made, the action will be deemed to be a final action of the 

Commission. 

 

The Petition MUST include: (1) a written statement (divided into numbered 

paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for 

you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; 

(4) a Certificate of Service on the other parties of record; and (5) a Verification with original 

signature in accordance with 52 Pa. Code § 1.36. 

 

 

Sincerely, 

 

 

 

Matthew L. Homsher 

Secretary 

 
 


