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IN REPLY, PLEASE 
REFER TO OUR FILE 

June 1, 2026 
Docket No. M-2026-3060665 

Utility Code: 122400 

 

WHITNEY E. SNYDER 

HMS LEGAL 

501 CORPORATE CIRCLE 

SUITE 302 

HARRISBURG, PA 17110 

wesnyder@hmslegal.com  
 

 

Re: Annual Asset Optimization Plan of Pike County Light & Power Company at Docket 

No. M-2026-3060665 

 

Dear Attorney Snyder, 

 

On February 26, 2026, Pike County Light & Power Company (PCLP) filed its Annual 

Asset Optimization Plan (AAOP) for its gas operations, pursuant to 52 Pa. Code § 121.6.  On 

April 1, 2026, via Secretarial Letter, the Commission extended the consideration period of 

PCLP’s AAOP to June 1, 2026.   

 

By Order entered May 21, 2026, at Docket No. M-2024-3050193 (LTIIP Order), the 

Commission determined that PCLP’s Long-Term Infrastructure Improvement Plan (LTIIP) was 

not adequately designed to ensure and maintain safe, adequate, reasonable, and reliable service 

and that PCLP had not substantially adhered to its plan.  The LTIIP Order directed PCLP to file a 

modified or new LTIIP addressing the issues noted in the body of the LTIIP Order or to 

withdraw its LTIIP.1   

 

Consistent with the findings in the LTIIP Order, we have determined that PCLP’s AAOP 

is not in substantial compliance with the repairs, improvements, or replacements of the specific 

eligible property in its approved LTIIP, for the corresponding 12-month timeframe, and shall be 

rejected.  Specifically, in its AAOP, PCLP stated that in 2026 it planned to spend $2,058,540,6 

which is $1,158,540 over its LTIIP budget, or 128.7% higher than planned.  Further, PCLP’s 

AAOP projects expenditures of $5,014,448 from 2027 through 2029, which is a $2,314,448 

increase above the LTIIP forecast of $2,700,000 for those years.  Pursuant to 52 Pa. Code § 

121.6(f), PCLP shall comply with the directives in the LTIIP Order to remedy the deficiencies 

noted in the AAOP.   

 

 
1 See, Periodic Review of Pike County Power and Light Company’s Long-Term Infrastructure Improvement Plan, 

Order entered May 21, 2026, at Docket No. M-2024-3050193. 
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If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. 

Code § 5.44, file a petition with the Commission within twenty (20) days after the date of this 

letter. Please direct any questions regarding this filing to Matthew Stewart, TUS, at 

mattstewar@pa.gov.  

 

Sincerely, 

 

 

 

 

Matthew L. Homsher 

Secretary 

 

cc: Kriss Brown, LAW 

 Allison Kaster, BIE 

Dan Searfoorce, TUS 

 John Van Zant, TUS 
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