

COUNTY OF



ALLEGHENY

RICH FITZGERALD  
COUNTY EXECUTIVE

March 9, 2015

Rosemary Chiavetta, Secretary  
Pennsylvania Public Utility Commission  
P.O. Box 326  
Harrisburg, Pa 17105-3265

**Attn: Ronald Hull, P.E.**

**RE: Docket No. A-00122618  
Pine Creek Bridge No. 11 (PI11) Replacement  
Project # PI11-0211; ECMS # 27787**


Dear Secretary Chiavetta:

Allegheny County is requesting an extension of PUC Docket No. A-00122618 for the at grade crossing of Allegheny Valley Railroad (Carload Express) and East Pennview Street in Shaler Township, Pennsylvania. The project is the replacement of Pine Creek Bridge No. 11 (PI11), which is owned and maintained by the Allegheny County Department of Public Works and carries the Township owned and maintained East Pennview Street. The order was last updated as of the Commission's Public Meeting, held on July 29, 2010. Paragraph 17 of the order placed a completion date of December 31, 2012 on the project.

Allegheny County is not able to complete the project by this date due to delays in the design of the project, as well as coordination with the railroad and associated utilities. Allegheny County is requesting an extension until December 31, 2016 to perform the work ordered in the Commission's original order.

If you have any questions or concerns, please contact Mike Burdelsky, Allegheny County Project Manager (412.350.5914).

Sincerely,

  
Stephen G. Shanley, P.E.  
Director

RECEIVED  
2015 MAR 30 AM 11:24  
PA P.U.C.  
SECRETARY'S BUREAU

SGS/RLC/mb  
cc:

Mike Dillon, P.E./Deputy Director of Public Works  
Rich Connors, P.E./ Manager of Bridge Ops and Tech Services  
Mike Burdelsky, Project Manager

BRDG-15-0168



STEPHEN G. SHANLEY, P.E., DIRECTOR  
DEPARTMENT OF PUBLIC WORKS  
501 COUNTY OFFICE BUILDING • 542 FORBES AVENUE  
PITTSBURGH, PA 15219  
PHONE (412) 350-4005 • WWW.ALLEGHENYCOUNTY.US

