



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
P. O. BOX 3265, HARRISBURG, Pa. 17120

May 12, 1980

IN REPLY PLEASE
REFER TO OUR FILE

David C. Sims, P.E., Chief Highway Engineer
Department of Transportation
Transportation and Safety Building
Harrisburg, PA 17120

Docket Number C-00018922

Pennsylvania Public Utility Commission

v.

Department of Highways of the Commonwealth of Pennsylvania,
Union Railroad Company, City of Duquesne, County of Allegheny,
The Bell Telephone Company of Pennsylvania, Carnegie Natural
Gas Company, Equitable Gas Company and Keystone Pipeline Company

Dear Mr. Sims:

With regard to the above captioned matter, work was to be completed by June 30, 1976.

Our records indicate that this project has been completed and that a final inspection was made by Commission personnel on October 10, 1977.


Our files indicate that your department, upon certification by us, is eligible for reimbursement in accordance with the Commission's order of May 22, 1975.

A final statement of costs for the above captioned matter has not been received by this office. Since this project was completed October 10, 1977, you have had ample time to submit your total costs, if any were incurred, and in view of the elapsed time involved an extension of time to file does not appear to be reasonable.


Unless you respond to this letter, in writing, within thirty (30) days, we will assume that no costs were incurred and we will recommend that the Commission close the record in this case.

If you have any questions, please contact Mr. Duane Dunkle or Mr. Ronald Buchanan at telephone number 717/787-1864.

Very truly yours,



R. A. Peteritas
R. A. Peteritas, Director
Bureau of Rail Transportation



COMMONWEALTH OF PENNSYLVANIA
DEPARTMENT OF TRANSPORTATION
Harrisburg, Pennsylvania 17120
(717) 787-6934
May 20, 1980

Handwritten initials



IN REPLY REFER TO

Allegheny County
L.R. 736, Extension, Section 27
Thompson Run Bridge
City of Duquesne
PUC. C. 18922

BUREAU OF
MAY 22 1980
RAIL
TRANSPORTATION

Mr. R. A. Peteritas, Director
Bureau of Rail Transportation
Public Utility Commission
Harrisburg, Pennsylvania

Dear Mr. Peteritas:

Reference is made to your letter of May 12, 1980, concerning final costs for the subject project.

Attached for your information is correspondence indicating final costs were submitted on November 17, 1971. These costs were also placed into the record at the hearing conducted on March 22, 1972, for the purpose of cost allocations. They are contained in the order of May 22, 1975, on Page 3.

It is our opinion these costs can be certified by the Commission and all parties notified of such certification. Upon receipt of certification we will proceed to request reimbursement.

Very truly yours,

Handwritten signature: JW Walker

For: David C. Sims, P. E.
Deputy Secretary for Highway Administration

DOCKETED
JUN - 2 1980
m

DOCUMENT
FOLDER



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
P. O. BOX 3265, HARRISBURG, PA. 17120

*Attachments
to POC ltr.*

November 19, 1971

IN REPLY PLEASE
REFER TO OUR FILE

C. 18922

Pennsylvania Public Utility Commission

v.

Department of Highways of the Commonwealth of Pennsylvania,
Union Railroad Company, City of Duquesne, County of Allegheny,
The Bell Telephone Company of Pennsylvania, Carnegie Natural
Gas Company, Duquesne Light Company, Equitable Gas Company
and Keystone Pipe Line Company

RECEIVED
DEPT. OF TRANSPORTATION

NOV 23 1971

GRADE CROSSING UNIT
HARRISBURG, PENNA.

David C. Sims, P.E. Deputy Secretary
for Highway Administration
Department of Transportation
Harrisburg, Pennsylvania 17120

Dear Mr. Sims:

Receipt is acknowledged of your letter dated
November 17, 1971 attaching two copies of the Pennsylvania
Department of Transportation's final costs on the above
entitled proceeding, and advising that all work was com-
pleted on April 8, 1971.

Your letter and attachments will receive the
Commission's attention.

Very truly yours,

Will Ketner
for Will Ketner
Secretary

4198

Harrisburg

November 17, 1971

Allegheny County
L.R. 733, Ext. 27
City of Duquesne
P.O. C. 10822

Mr. Will Ketner, Secretary
Public Utility Commission
Harrisburg, Pennsylvania

Dear Mr. Ketner:

Attached are two (2) copies of the Pennsylvania Department of Transportation's final costs on the above referenced project.

All work was completed on April 8, 1971.

Very truly yours,

for David C. Sims, P.E.
Deputy Secretary for
Highway Administration

Attachments

430/EAP/njs

cc: Merle A. Forst, Director, Bureau of Transportation, Public Utility
Commission, Harrisburg, Pa.

*J. J. Micco, Comptroller, 8th Floor

* This order was assigned Department Agreement No. 45395A.

KWJ

COMMONWEALTH OF PENNSYLVANIA
Department of Transportation
Green Tree

November 15, 1971

RECEIVED
DEPT. OF TRANSPORTATION

L. R. 736, Extension 27
Allegheny County
Thompson Run Bridge
City of Duquesne
P.U.C. C. 18927

18922

SUBJECT:

TO:

Mr. K. W. Walker, P.E., Chief Utility Engineer
Attention: Mr. J. J. Clements

FROM:

Anthony J. Gaeta, P.E., District Engineer - District 11-0

Following is a tabulation of final costs for rehabilitative work performed on the subject project in accordance with the Commission's order dated June 1, 1970:

Structural Steel	\$24,735.35
Concrete Piers and Abutments	74,632.00
Reset Rockers	16,000.00
Miscellaneous Bridge Repairs	14,030.00
TOTAL - - - - -	\$189,397.35

This work was completed on April 8, 1971.

Lambert Jaroska

Copy to:
Reading File
L. J. Jaroska, P.E.
P. Vrettacos, P.E.
T. L. Jarrup, P.E.
A. Garruba

PAJ:ewd 11-15-71



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
P. O. BOX 3265, HARRISBURG, PA. 17120

May 26, 1971

IN REPLY PLEASE
REFER TO OUR FILE

C. 18922

Pennsylvania Public Utility Commission

v.

Department of Highways of the Commonwealth of Pennsylvania,
Union Railroad Company, City of Duquesne, County of Allegheny,
The Bell Telephone Company of Pennsylvania, Carnegie Natural
Gas Company, Duquesne Light Company, Equitable Gas Company and
Keystone Pipe Line Company

David C. Sims, P.E., Deputy
Chief Highway Engineer
Department of Transportation
Harrisburg, Pennsylvania 17120

Dear Sir:

Receipt is acknowledged of your letter dated
April 21, 1971, advising that all work to be done by
the Department of Transportation in connection with
the above entitled proceeding was completed on April 8,
1971, and that final costs will be forwarded.

Your letter will receive the Commission's
attention.

Very truly yours,

Carl A. Strait
for WILL KETNER
Secretary

RECEIVED
DEPT. OF TRANSPORTATION

MAY 27 1971

GRADE CROSSING UNIT
HARRISBURG, PENNA.

LR 736 076

4/28

FILE

TICKLE DATE _____

April 21, 1971

FORM 44

F

Allegheny County
L.R. 736 Ext. 27
Thompson's Run Bridge
City of Duquesne
P.U.C. 18922

Mr. Will Ketner, Secretary
Public Utility Commission
Harrisburg, Pennsylvania

Dear Mr. Ketner:

This is to advise that all work on the above subject was completed on April 8, 1971.

The Department of Transportation final costs will be forwarded as soon as they are completed.

Very truly yours,

for: David C. Sims, P.E.
Deputy Chief Highway Engineer

430/EAP/ljk

*cc: A. J. Gaeta, District Engineer, District 11-0

*Kindly forward the Department's costs as soon as possible.

4/17/71

law