



February 17, 2025

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street
Harrisburg, PA 17120


Attn: Secretary Chiavetta

Re: Docket# A-2023-3038386, Secretarial Letter issued 05/26/2023 for the alteration of crossing (U.S. DOT – AAR 593 130 H) where County Line Road crosses at grade tracks operated by SEPTA at milepost 07.05 located in Hatboro Borough in Montgomery County, Pennsylvania.

We would like to request an extension on the above expired Secretarial Letter. The applicant, Aqua Pennsylvania Inc., is still waiting for the railroad's Right-of-Entry permit approval from SEPTA. The Secretarial Letter states that work for this Docket must be completed on or before December 31, 2024. We ask that you please renew our PUC application for another year to accommodate the ROE Permit acquisition, bidding, and construction processes. ROE was submitted on 04/18/2023 and we have been going back and forth with Septa Engineering Review process.

If you have any questions or require additional information, please feel free to contact me.

Best Regards,
Total Engineering and Consulting Services, LLC



Jeffrey M. Moore, P.E.
Partner | Director of Operations

Cc: file